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Tuto Spravu o vysledkoch paralelnej kontro-
ly realizacie dohody medzi vlddou Slovenskej
republiky a vladou Ukrajiny o vodohospodar-
skych otazkach na hrani¢nych vodach najvys-
Sie kontrolné inStitucie Slovenskej republiky
a Ukrajiny predkladaju kompetentnym orgdnom
a Sirokej verejnosti v zaujme ochrany obyva-
tel’'stva a kvality vod, ako aj rozvoja d’alsej spo-
luprace v slovensko-ukrajinskom pohranici.

Doc. Ing. Jan Jasovsky, PhD.
President of the Supreme Audit Office of the Slo-
vak Republic

The Supreme Audit Institutions of the Slovak
Republic and Ukraine, concerned with the
protection of inhabitants and quality of waters
as well as promotion of further cooperation in
the Slovak-Ukrainian borderland, submit to
the competent authorities and to the general
public this Report on the Results of the Parallel
Audit of Implementation of the Agreement
on Transboundary Water Issues Signed by the
Government of the Slovak Republic and the
Government of Ukraine.

Bumii opranu piHaHCOBOTO KOHTPOIO YKpaiHH
ta CnoBanpkoi PecnyOmiku, Buxomsuu 3
HE0OX1THOCTI 3a0€3MeUEeHHS 3aXUCTY HACEICHHS
Ta SIKOCTI BOJI, @ TAKOX 3 OTJISALy Ha HEOOX1HICTh
PO3BHUTKY TMOAANBIIOTO CIIBPOOITHUIITBA B
palioHi  yKpaiHCHKO-CJIOBAIlbKOTO  KOPIIOHY,
MPEACTABISAIOTh YIIOBHOBAKEHUM OpraHaM Ta
IIUPOKIA TPOMAJCHKOCTI CIUIBHHWHA 3BIT TPO
pe3yJIbTaTH TapaseIbHOTO ayAuTy BHKOHAHHS
Yromn wmik VYpsagom VYkpaiHu Ta Ypsaom
CrnoBanpkoi  PecnyOniku 3 muTaHb BOJIHOTO
rocrnojapcTBa Ha MPUKOPIOHHUX BOJIAX.

Dr. Valentyn Symonenko
Chairman of the Accounting Chamber
of Ukraine
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6 Cnosayvwxiu Pecnyoniyi

Tlpocpammi 3acadu npomunagooKko8020 3axucniy mepumopii

eocnodapcmea

Ayt BUKOHAHHS 3aBIaHb YTOIU MK YpsaoM YKpaiHu

Ta Ypsnom Croparpkoi PecryOmiku 3 mUTaHb BOJHOTO
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BOZIOTOCIIONIAPCHKI 3aX0/IH B paliOH1 YKPaTHCHKO-CIIOBAIIEKOTO
KOPJIOHY

PE3YJIIBTATU AYJIUTY PAXYHKOBOI MAJIATUA
YKPAIHU

3akoHOMABYI Ta TPOTPAMHI 3acajd PO3BUTKY BOIHOTO
rocrojapcTsa B Ykpaini

3axonooaecmeo 3 numanb 600HO20 20cnOdapcmea 8 Ykpaiui
Ipoepammi 3acadu npomunagooKko8020 3axucnty mepumopii

AymuT BUKOHAHHS 3aBlaHb YrOOu MK YpsaoM YKpaiHu
ta Ypsgom CroBampkoi PecryOmikm 3 HHTaHb BOJHOTO
rOCIOapCTBa HA NPUKOPAOHHHUX BOJAX Ta JOTPHMAHHA
noioxkeHb KoHBeHIiT 3 OXOpOHM Ta BHKOPHUCTAHHS
TPaHCKOPAOHHUX BOJOTOKIB 1 MDXKHAPOJHUX 03€p
Cniepobimnuymeo 6 c¢hepi  eiOpomexuiynux — pooim,
NPOMUNABoOK06020 3axXUcny ma 2iopomemeoponoeii
CniepobimHuymeo 6 cgepi OXopoHU AKOCMI 600

Bukopucranus (QiHaHCOBUX pecypciB, BHAIIEHHX Ha
BOJIOTOCTIOAPCHKI 3aX0/IM B paiioHi YKPaiHCHKO-CIIOBALIBKOTO
KOPIOHY
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UVOD

Spolupraca v oblasti hrani¢nych vod medzi Slovenskou republi-
kou a Ukrajinou zac¢ala Zmluvou o regulovani vodného rezimu riek
Latorica a Uh, ktora bola medzi vladami CSSR a ZSSR podpisan
28. aprila 1955. Spolupraca v tejto oblasti sa d’alej upravila podpi-
som Dohody medzi vladou CSSR a vladou ZSSR dia 26. novembra
1968.

V stcasnosti je spolupraca upravend v Dohode medzi vladou Slo-
venskej republiky a vladou Ukrajiny o vodohospodarskych otaz-
kach na hrani¢nych vodach, ktora bola podpisana dia 14. juna 1994
v Bratislave.

Potom ako Ukrajina pristipila k Dohovoru o ochrane a vyuzivani hra-
ni¢nych vod a medzinarodnych jazier v roku 1999 a hlavne po vstupe
Slovenskej republiky do Eurdpskej unie od 1. méja 2004, nadobud-
la slovensko-ukrajinska spolupraca v oblasti hrani¢nych vod okrem
bilateralnej tirovne aj medzinarodny vyznam.

Hranicu s Ukrajinou tvori 7 tokov a hrani¢nt ¢iaru pretina 10 tokov.
Najvyznamnej$imi tokmi, ktorych sa dotyka cezhrani¢na spolupraca,
su rieky Uh a Latorica. Hranice povodi tychto riek boli vytycené
na konci 40-tych rokov 20. storocia pocas demarkacie hranice
medzi povodnymi CSSR a ZSSR.

Povodia tychto riek patria do povodia rieky Tisa, ktora vytvara povo-
die rieky Dunaj.

Uzemie Zapadnych Karpét je jedno z najvlhkejsich v Eurdpe a patri
medzi vysoko rizikové povodiiové regiony, ¢o je spdsobené hlavne
hydrometeorologickou a synoptickou situdciou rovnako ako aj Spe-
cialnou strukturou riec¢isk horskych riek, pody a hornin.

Poslednd niciva povoden v oblasti slovensko-ukrajinskych hranic
bola v roku 1992 a sposobila podstatny nérast hladiny vody riek Uh,
Latorica a Tisa. Hladina vody v rieke Uh bola vyssia ako 73 cm,
ktoré boli namerané pocas povodne v roku 1957 a vyssia ako prie-
mernd vodnd hladina 4,5 m. Nasledkom vysokej hladiny vody
v rieke Uh a velkej saturacie pddy sa vytvoril intenzivny tlak vody,
vela hradzi bolo zni¢enych a tizemia oboch krajin boli zaplavené.
Populacia v rdmeci povodi riek Uh a Latorica v Slovenskej republike
a na Ukrajine predstavuje viac ako 40% cel'kovej populacie hranic-
nych regiénov oboch krajin.

Délezitost rozvoja slovensko-ukrajinskej spoluprace v oblasti vodo-
hospodarskych otdzok na hraniénych vodach a v sulade s Dohodou
o spolupraci medzi Najvyssim kontrolnym uradom Slovenskej
republiky a Uétovnou komorou Ukrajiny podpisanou 29. juna 2005
v Bratislave viedla k uskuto¢neniu Paralelnej kontroly realizécie
Dohody medzi vladou Slovenskej republiky a vladou Ukrajiny
o vodohospodérskych otazkach na hrani¢nych vodach.

Uéelom kontroly bolo preverit’ a zhodnotit’:

INTRODUCTION

Cooperation on the transboundary water issues between the Slovak
Republic and Ukraine began with the Agreement on Controlled Water
Regime of the Rivers Latorica and Uh signed by the Governments of
CSSR and USSR on April 28, 1955. Cooperation in this sphere was
further regulated in the Agreement signed by the CSSR and USSR
Governments on November 26, 1968.

Nowadays, such cooperation is being conducted on the base of
the Agreement on Transboundary Water Issues signed by the
Government of the Slovak Republic and the Government of Ukraine
on June 14, 1994 in Bratislava.

After the Slovak Republic and Ukraine joined the Convention on the
Protection and Use of Transboundary Watercourses and International
Lakes in 1999 and especially after the Slovak Republic entered
into the European Union on May 1, 2004, the Slovak - Ukrainian
cooperation on transboundary water issues has gained except
bilateral level also international importance.

The borders with Ukraine are formed of seven water-courses and ten
water-courses cross the borders.

The most important rivers involved in transboundary cooperation are
the Uh River and the Latorica River. The limits of basins of these
rivers were determined at the end of the 40-s of the 20th century
during the demarcation of the border between the former CSSR and
USSR.

The basins of these rivers belong to the basin of the Tisa River, which
forms the basin of the Danube River.

The area of the Western Carpathians is one of the Europe’s wettest
and high risk from flood regions, which is mainly caused because of
hydrometeorological and synoptic situation, as well as the special
structure of the beds of mountain rivers, soils and mountain rocks.
The last destructive flood in the area of the Slovak-Ukrainian border
happened in 1992 and caused the essential increase of water level of
the Uh, Latorica and Tisa Rivers. The water level in the Uh River
was higher than the water level which was stated during the flood
in 1957 on 73 centimetres, and higher than the average water level
on 4.5 metres. As the result of high water level in the Uh River and
large saturation of soils the intensive water output was formed, many
dykes were broken and territories of both countries were flooded.
The population within the territory of the Uh and Latorica basins in
the Slovak Republic and Ukraine amounts to more than 40% of the
total population of the border regions of both countries.

Proceeding from the importance of the development of the Slovak-
Ukrainian cooperation on the transboundary water issues and
in accordance with the Agreement of cooperation signed by the
Supreme Audit Office of the Slovak Republic and the Accounting
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CriBpoOITHULTBO Ha MPHUKOPIOHHHMX BOXaX MK YKpaiHOHO Ta
Croaupkoro PecrnyOrikoro po3noyanocst MiINUCaHHSIM YpsiiaMu
Cotozy Pagsinepkux Conianmictnunnx Pecry6rik Ta YexocmoBarbKol
Pamstaenkoi Corianictunoi Pecry6mixu 28 kBiTHs 1955 poky Yromu
3 IIMTaHb PETYIIOBAHHS BOIHUX PEXHMIB Ha piukax Jlaropuis Ta
Vik. Hamami B3aeMuHH B Liid cepi perynoBaiiuch Yroaok 3 MUTaHb
BOJJHOTO TOCHOJApCTBA Ha IPHKOPAOHHHMX BOJAX, IIiIIMHCAHOI0
Vpsimamu  Corosy Papseskux  Couiamictuunux Pecry6Omik  Ta
Yexocnosanpkoi Pamsaepkoi  Corianictiuanoi  PecriyOmiku - 26
ncronaza 1968 poxy.

Ha cporoaHi criBpoOITHHITBO 3IHCHIOETHCS BIAMIOBIAHO 10 YTomu
Mk Ypsimom Ykpainu Ta Ypsgom Crosaibkoi PecryOmiku 3 muTaHb
BOJJHOTO TOCHOJApPCTBA HAa HPHUKOPAOHHMX BOJAX, MHiAmucaHoi 14
yepBHst 1994 poky B micti bparucinasi.

MMicns  npuennannst Ykpainn Tta CroBanpkoi PecryOmiku 10
KoHBeHLiT 3 0XOPOHHU Ta BUKOPHCTaHHS TPAHCKOPZOHHUX BOJIOTOKIB
i MbkHapomHuX o3ep y 1999 pori Ta 0coONMMBO MiCisi BCTYITy
Crnoaupkoi PecryOmiku o €Bporneiicbkoro Corosy 1 TpaBHs
2004 poky, YKpaiHCHKO-CIIOBAIbKE CIIIBPOOITHHIITBO 3 MHTaHb
MPUKOPAOHHMX BOJ 3 JIBOCTOPOHHBOTO PiBHS HA0Y/IO MIKHAPOIXHOTO
3HAYEHHS.

Kopmon Vkpainn Ta Crnosaupkoi PecryOmiku dopmyeTbes cima
BOZI0TOKaMH Ta 10 BOJOTOKIB MePeTHHAIOTH HOTO.

HaiiOinpIMMy  BOOTOKaMH, Ha SIKi TOIIMPIOETHCS MPHKOPIOHHA
criBmpairs, € pidku Yx Ta Jlaropuist, Mexi Bono30opiB OaceiiHiB
SIKUX 13 CYMDKHOIO JIepyKaBOlO0 Oy/M BCTAQHOBIICHI 1€ HAINPHUKIHII
40-x pokiB XX CTOMTTS Mg Yac JAeMapkaiii Jep)KaBHOIO
KOpPJIOHY MK KOJHMIIHIMH JepxkaBamu - Pamsacbkum Coro3oM Ta
Yexocn0BauunHOIO.

PiukoBi OaceiiHn IUX PIYOK BiTHOCATHCS 10 OaceiiHy piuku Tuca,
SIKUI € oTHUM 3 popMyrounx OaceiiHy piuku J{yHail.

Crix 3a3Ha4MTH, IO TepuUTOpis 3axiguux Kapmar BimHOCHTBCS 710
HaHOUIBII 3BOJIOJKEHNX Ta MaBOAKOHEOE3NEeUHNX perioHiB €Bpomny,
1110, 3HAYHOIO MipOI0, 00YMOBJIEHO TAKUMH MPUPOIHUMHE (HaKTOpamu,
SIK TIIPOMETEOpOJIOTiYHA Ta CHHONTHYHA CHTYallis, a TaKoK
0COONUBICTIO OyZIOBM pycel TipChbKUX PIvOK, IPYHTIB 1 3ajsraHHs
TipChKUX MOPITT.

OcranHiii  HaiiOIbII pyWHIBHMI MaBOJOK Ha  YKPalHCHKO-
CJIOBALIbKOMY KOPJIOHI, SIKHi BHKJIMKAaB 3HAYHE MITHATTS PIiBHIB
BOM Ha piukax Yk, Jlaropuist i Tuca, BinOyBes y 1992 poui. B
MOPIBHSIHHI 3 ICTOPUYHUM TPYIHEBUM MaBoAKoM 1957 poky piBeHb
BOZIM B M. Yikropon OyB Bullle Ha 73 cM, a 3 CEpeiHiM piBHEM BOIH
- Ha 4,5 meTpu. B pe3ynbrari TOCSATHEHHS! BHCOKOTO PiBHS BOIM
Ha p. YK Ta BeJIMKOI HACHYCHOCTI IPYHTY B OaceiiHi copmyBaBcst



- realizaciu Dohody medzi vladou Slovenskej republiky a vladou
Ukrajiny o vodohospodarskych otazkach na hrani¢nych vodach,

- dodrziavanie medzinarodného Dohovoru o ochrane a vyuzivani
hrani¢nych vod a medzinarodnych jazier,

- vyuzivanie finanénych prostriedkov zo Statneho rozpoctu vycle-
nenych v roku 2004-2005 na realizaciu vodohospodarskych opatreni
na uzemi slovensko-ukrajinskej hranice z hl'adiska hospodarnosti,
efektivnosti a icelnosti.

Najvyssi kontrolny urad Slovenskej republiky hodnotil otazky
paralelnej kontroly v narodnej Sprave o vysledku kontroly ochrany
a vyuzivania hrani¢nych vod s Ukrajinou z hl'adiska hospodarneho,
efektivneho a ucelového vyuzivania prostriedkov zo Statneho roz-
poctu.

Uétovna komora Ukrajiny hodnotila tato tematiku v narodnej Sprave
ku kontrole dodrziavania Dohody medzi vladou Ukrajiny a vladou
Slovenskej republiky o vodohospodarskych otazkach na hrani¢nych
vodach a v narodnej Sprave o vysledkoch plnenia rozhodnuti Rady
Uttovného dvora tykajicich sa realizacie Statneho programu, ktory
zahfma celkovu protipovodiiovu ochranu povodia rieky Tisa a riade-
nie protipovodnovej pohotovosti v regiéne horného povodia rieky
Tisa.

Oba turady predlozili prislusné spravy zédkonodarnym orgdnom
vo svojich krajinach.

Spolo¢na sprava obsahuje zhrnutie zisteni na slovenskej a ukrajin-
skej strane, rovnako ako aj spolo¢né zavery a odporucania tykajiice
sa otazok vyvoja vodného hospodarstva na slovensko-ukrajinskych
hrani¢nych vodach.

Chamber of Ukraine on June 29, 2005 in Bratislava, the SAls of
the Slovak Republic and Ukraine carried out the Parallel Audit
of Implementation of the Agreement on Transhoundary Water
Issues signed by the Government of the Slovak Republic and the
Government of Ukraine.

The purpose of the audit was to verify and assess:

- implementation of the Agreement on Transboundary Water Issues
signed by the Governments of the Slovak Republic and Ukraine;

- adherence to the Convention on the Protection and Use of
Transboundary Watercourses and International Lakes;

- utilization of financial means of the State Budget allotted in 2004-2005
for implementation of the water management measures in the
area of the Slovak-Ukrainian border with regard to its economy,
effectiveness and efficiency.

The issues of parallel audit were considered by the Supreme Audit
Office of the Slovak Republic in the national Audit Report on the
Protection and Utilization of Transboundary Waters in the area of the
Slovak — Ukrainian Border with Regard to the Economical, Effective
and Efficient Utilization of Financial Means Obtained from the State
Budget.

The Accounting Chamber of Ukraine considered this theme in the
national Report on the Audit of Implementation of the Agreement
on Transboundary Water Issues signed by the Government of the
Slovak Republic and the Government of Ukraine and in the national
Report on the Results of Implementation of the Accounting Chamber
Board’s Decisions Concerning Execution of the State Program
Covering the Complex Flood Protection of the Basin Area of the Tisa
River and Flood Control Preparedness of the Upper Tisa Region.
Both offices submitted their respective reports to the legislative
bodies of their countries.

The Joint Report includes the summary of the findings made on
the Slovak and Ukrainian sides, as well as joint conclusions and
recommendations concerning the issues of the water management
development in the area of Slovak-Ukrainian transboundary waters.

IHTEHCHUBHH CTiK, IO TIPU3BEJIO JI0 TIEPENUBY 1 MPOPHBY 3aXUCHUX
JTaM0 Ta 3aTOTUICHHS TEPUTOPil 000X AepriKaB.

[Ipu oMy, B MeKaxX aaMiHICTPATHBHO - TEPUTOPIATEHUX OJMHHIIb
VYkpaian Ta CnoBanpkoi PecrryOmiku, siki popMyroTh OaceifHu pidok
Yk Ta Jlaropuns, npoxuBae monax 40 Bijic. 3aranbHOT YHCETBHOCTI
HaCeJeHHs MPUKOPAOHHUX TEPUTOPil 000X JepiKaB.

3BaKalOuM Ha AaKTyalbHICTh THTAHHS PO3BUTKY YKPAiHCHKO-
CJIOBAIBKOI CIBIpami 3 MHTaHb BOAHOTO TOCIIOAAPCTBA Ha
MIPUKOPIOHHHX BOJAX TA HA BUKOHAHHS YTO/IM PO CIiBPOOITHUIITBO
Mk PaxyHkoBoro mamaroro VYkpaiHH Ta Bummm ayamTopchKum
odicom CroBarpkoi PecryOmiku, yknanenoi y micti bparuciasa 29
gepHs 2005 poky, BODK 060X kpaiH mpoBen mapaiensHui ayJuT
BUKOHAHHS Yroau Mix YpsgoMm Ykpainn ta Ypsgom CrioBambkoi
PecrmyOnikn 3 muTaHb BOZHOTO TOCHOMAPCTBA HA NPUKOPIOHHHX
BOJIAX.

Meroto ayauTy nependadanocs NepeBipuTH Ta OLIHUTH:

- CTaH BHUKOHaHHS Yromu MK VYpsgoMm VYkpaiHn Ta Ypsaom
CrnoBampkoi PecryOmikn 3 THTaHP BOJHOTO TOCIIONAPCTBAa Ha
MPUKOPAOHHNX BOZAX,

- JIOTPEMAaHHS MONOKeHb KOHBEHIIIi 3 OXOpPOHM Ta BUKOPUCTaHHS
TPAaHCKOPJOHHUX BOJIOTOKIB i MiXKHApOIHHX 03€p,

- BUKOPHCTaHHS KomTiB, copsmoBaHnx y 2004-2005 pokax
3 Jiep)KaBHOTO  OlomKeTy Ha  3a0e3MEUeHHS  BUKOHAHHS
BOZIOTOCHOJIAPCHKIX 3aXOMiB y paioHI yKpaiHCHKO-CIOBAIBKOTO

KOPIOHY 3 TOYKH 30py CKOHOMIYHOCTI, €(QEeKTHBHOCTI Ta
parioHaTBHOCTI.
IMuTaHHS  MapanejbHOro  ayluTy  PO3DIAAAIOCh  Buiuum

aynuTopchkuM odicom CnoBanpkoi PecryOmiku B 3BiTi Ipo ayauT
3 MUTaHb 3aXUCTy Ta BUKOPUCTAHHSA MPHUKOPJIOHHHUX BOJ B paioHi
YKpaiHCHKO-CTIOBAIILKOTO KOPJIOHY 3 TOUKH 30pY €KOHOMIYHOCTI,
e(eKTUBHOCTI Ta PE3yIBTAaTUBHOCTI BHKOPHUCTAHHS (PiIHAHCOBUX
pecypciB, OTpUMAHMX 3 JEpKaBHOTO OromKeTy. PaxyHKoBOIO
T1aJIaTolo, 31 CBOTO OOKY, MTUTaHHS MAPATEIBHOTO AYAUTY PO3IITHYTO
y 3BiTi TIpO pe3yNlbTaTd ayluTy BUKOHAHHS YTOOM MDK YPSIoM
Vkpainn ta Ypsigom CnoBanpkoi PecrmyOnmiku 3 mHTaHp BOXHOTO
TOCIIOAAPCTBa Ha MPUKOPIOHHMX BOJAX Ta y 3BiTi PO pe3ynbTraTu
KOHTPOIIIO BHKOHaHHs pinreHb Koserii PaxyHkoBoi manmaté mozno
peamizanii IIporpamMu KOMIUIEKCHOTO IPOTHIABOIKOBOTO 3aXHCTY
B OaceitHi p. Tuca y 3akapmarcekiif obmacti Ta MPOTHUITAaBOAKOBOT
TOTOBHOCTI paifoHy Bepxupoi Tucu.

OOuzBi IHCTUTYIII HAJaMMd 3aTBEpPIDKEHI 3BITH 3aKOHONABYMM
OopraHaMm CBOIX JIepKaB.

CruTbHAHR 3BIT MPEACTABIISIE y3araabHEHHS PE3YJBTaTiB KOHTPOIIO
YKpaiHCBKOI Ta CIIOBALbKOI CTOPiH, @ TAKOX CITIIbHI BUCHOBKH 1
PEKOMEHJIaII|i, IO CTOCYIOTHCS PO3BUTKY BOJHOTO TOCTIONAPCTBA HA
YKpaiHCHKO-CTIOBAIbKIX MPHKOPAOHHNX BOAAX.



OPIS PREDMETU KONTROLY

Dohovor o ochrane a vyuzivani hrani¢nych vodnych tokov a med-
zinarodnych jazier (dalej Dohovor) bol podpisany 17. marca 1992
v Helsinkach. Dohovor bol pripraveny pre ¢lenské staty EHK
(Eurdpskej hospodarskej komisie), ako aj pre $taty, ktoré mali kon-
zultativny Statat s EHK a pre regionalne organizacie ekonomickej
integracie konstituované suverénnymi ¢lenskymi $tatmi — ¢lenmi
EHK.
Slovenska republika Dohovor ratifikovala 7. jala 1999 a platnost’
pre SR nadobudol diiom 5. oktobra 1999. Gestorom Dohovoru
v SR je Ministerstvo zivotného prostredia Slovenskej republiky.
1. jala 1999 Ukrajina pristipila k Dohovoru o ochrane a vyuZzivani
hranicnych vod a medzinarodnych jazier. Gestorom Dohovoru
na Ukrajine je Ministerstvo ochrany Zivotného prostredia Ukrajiny.
Hlavnym cielom Dohovoru je ochrana a vyuzivanie hranic-
nych vodnych tokov a medzinarodnych jazier, ktoré mozno
dosiahnut’ len posilnenim preventivnych opatreni zameranych
na redukciu zne€istenia vod na narodnej a medzinarodnej urovni
ako aj posilnenim dvojstrannej a mnohostrannej spoluprace kra-
jin.

Na zéklade ustanoveni Dohovoru zmluvné strany! uskuto¢nia

prislusné opatrenia na zabezpecenie:

- prevencie, obmedzenia a zniZzovania zne€istenia vod, ktoré moze
mat’ vplyv na pohranicie;

- vyuzivania hraniénych vod s cielom dosiahnut’ ekologicky
zalozenu a Ucelnu spravu vodnych zdrojov, ich zachovanie
a ochranu zivotného prostredia;

- vyuzivania hraniénych vod trvalo udrzatelnym a korektnym
sposobom a hlavne zabezpecenie dostatocnej pozornosti pri ¢in-
nostiach, ktoré mézu mat’ vplyv na pohranicie;

- zachovania a obnovy ekosystémov.

Pri plneni tychto opatreni musia strany dodrziavat' nasledovné

zasady:

- zasada predbeznych opatreni: podla tejto zasady nie je mozné
odlozit’ opatrenia prijaté na predchadzanie vplyvu nebezpeénych
latok na pohranicie, aj ked’ vedecky vyskum nedokazal priamy
vplyv tychto latok a jeho mozny dopad na pohranicie;

- zasada ,znelistovatel' plati“: podla tejto zasady vydavky
vynaloZené na opatrenia prijaté na predchadzanie, obmedzenie
a znizovanie znecistenia musia byt uhradené znecist'ovatel'om;

- sprava vodného hospodarstva je vykonavana za ticelom uspo-
kojovania potrieb sucasnej generacie tak, aby bola zachovana
moznost’ uspokojovania potrieb buducich generacii.

Aktivity v ramci Dohovoru riadi Vybor na zaklade schvaleného

* Strany, ktoré maju spoloéné hrani¢né vody

DESCRIPTION OF THE SUBJECT OF AUDIT

Convention on the Protection and Use of Transboundary
Watercourses and International Lakes (hereinafter—the Convention)
was signed on March 17, 1992 in Helsinki. The Convention
was prepared for the EEC (European Economic Commission)
member states, EEC member states of consulting statute and
regional organizations of economic integration constituted by EEC
sovereign member states.
The Convention was ratified by the Slovak Republic on
July 7, 1999 and came into force on October 5, 1999. The Ministry
of Environment of the Slovak Republic is in charge of the
Convention in the territory of the Slovak Republic.
On July 1, 1999, Ukraine joined the Convention on the Protection
and Use of Transboundary Watercourses and International Lakes.
The Ministry of Environmental Protection of Ukraine is in charge
of the Convention in the territory of Ukraine.
The main objective of the Convention is protection and use of
transboundary watercourses and international lakes. This could
be reached only by strengthening preventive precautions aimed
at reduction of water pollution nationally and internationally as
well as strengthening bilateral and multilateral cooperation among
countries.

Pursuant to the Convention the Contracting Parties® take respective

measures for the providing of:

— prevention, restriction and reduction of water pollution that
can have transboundary impact;

— usage of transboundary water with the aim to ecologically
grounded and efficient administration of water resources, its
saving and environment protection;

— usage of transboundary water in a sustainable and correct
manner, and particular attention to the transboundary activities
which can have transboundary impact;

— saving and renewal of ecosystems.

In carrying out these measures, the sides have to follow these

principles:

— the principle of taking precautions: in accordance with this
principle, the measures directed at the prevention of the
transboundary effect of the hazardous substances, cannot be
postponed even if scientific research has not determined the
cause-and-effect relations between these substances and a
probable transboundary impact;

— the principle of “pollutant must pay””: according to this principle,
the expenses on the measures directed at prevention, restriction
and reducing pollution must be covered by the pollutant;

— the water management administration is conducted with the
purpose to satisfy the needs of present generation without a loss

* Sides that have the joint transboundary water
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XAPAKTEPUCTHUKA ITPEJIMETY AYIUTY

KoHBeHI1is 3 0XOpOHH Ta BUKOPHCTAHHS TPAHCKOPJIOHHHX BOJOTOKIB

i MbkHapomHux o3ep (mami — KonBenmis) Oynma mimmmcana 17

oepesns 1992 poky B Xenbcinki. KoHBeHIlis Oya miroTosieHa s

nepxkas-wieHiB €CEK (€spomneiicskoi Exonomiunoi Komicii), kpain-

4iieHiB KoHcynsTaruBHOI yronu €EK Ta perioHansHUX oprasizamiit

EKOHOMIYHOI 1HTerpallii, 10 CKJIaLy SIKOT YBIMIIUTH He3aIeXkKHI WICHH

€EK.

Konsenmis parudikoBana CnoBaupkoro PecrmyOmikoro 7 numHs

1999 poxy Ta BcTymmiia B fito 3 5 sxoBtH 1999 poky. Ha Teputopii

CrnoBampkoi PecryOmiky  BinmoBimaqbHUM 32 11 BHKOHAHHS €

MiHICTEPCTBO HABKOIUIITHBOTO CEPEIOBHUINIA.

Vkpaina npuennanacst 10 KoHBeHIIT 3 OXOPOHH Ta BUKOPHUCTaHHS

TPAHCKOPJIOHHUX BOIOTOKIB 1 MibKHApomHuUX o3ep 3 1 mumHs 1999

poky. BinmosimampHum 3a BukoHaHHS KoHBeHLii Ha TepuTOpii

Vkpainn € MiHICTepPCTBO OXOPOHHM HABKOJHUIIHBOTO HMPHPOHOTO

CepeIoBHIIIA.

OcHOBHOIO MeTOorO 3a3HaueHOi KoHBeHLii € oxopoHa Ta

BUKOPUCTaHHS TPAHCKOPIOHHUX BOJOTOKIB | MDKHAPOIHHX 03€p, 1110

Moke OyTH JOCSTHYTO TUTBKH IIUISIXOM MOCHJICHHS IPEBEHTHBHHX

3aXOfliB, CHPSIMOBAHMX HA 3MEHIIEHHS 3a0pyTHEHHS BOAHMX

pecypciB Ha HAI[lOHAIBHOMY Ta MDKHApPOAHOMY PIBHSX —I[UIIXOM

PO3BUTKY JIBOCTOPOHHBOTO 1 6araToCTOPOHHBOTO CITIBPOOITHUIITBA

MiX KpaiHamu. 3rigHo 3 KOHBEHI€I0, CTOPOHH! BKHUBAIOTH BCI

BIJIMOBI/THI 3aX0/TH JUTs 3a0€3IICUCHHSI:

- 3aro0iraHHs, OOMEXEHHsS 1 CKOPOUYCHHs 3a0pyIHEHHS BOJ, SIKE
Mae ab0 MOK€ MaT! TPAHCKOPAOHHMIT BIUINB,

- BUKOPUCTaHHS TPAHCKOPJOHHHX BOJ B LUIIX EKOJOTIYHO
OOTPYHTOBAaHOTO 1 pamiOHAIGHOTO  YIPABIIHHS  BOAHHMH
pecypcamu, ix 30epekeHHS 1 OXOPOHHM HABKOJIMIIHBOTO
CepeIoBHIIIa;

- BUKOPUCTAHHS TPAHCKOPAOHHUX BOJ PO3YMHHM 1 CIIPaBeUTHBUM
YMHOM 3 OCOOIMBHM BpaxyBaHHSIM IX TPaHCKOPAOHHOTO
XapaxkTepy NpH 31iHCHEHHI AiSUTbHOCTI, sIKa CIIPUYHHSIE a00 MOXe
CIIPUYMHUTH TPAHCKOP/IOHHUH BILIUB.

- 30epexeHHs 1, KOJH 11e He0OXiJHO, BiTHOBJICHHS €KOCHUCTEM.

Ilpu 3pilicHeHHI NUX 3aXOAIiB CTOPOHH IIOBHHHI KepyBaTHUCS

HACTYITHAMH MPUHIATAMH:

- MPUHIIUIIOM BXXHTTS 3aXOJiB 00EPEKHOCTI, BiAMOBIIHO 10 SKOTO
3aXO0/IM 3 TONEPEIKCHHS MOKIIMBOTO TPAHCKOPJOHHOTO BILUIUBY
BUTOKY HEOE3MEYHNX PEUYOBUH HE TIOBHHHI BiAKIAaZaTHUCS HA Til
MiJICTaBi, MO0 HAYKOBI JOCIIKCHHS HE BCTAHOBWIIM TIOBHOKO
MIPOFO TIPHYMHHO-HACIIIKOBUI 3B 30K MK [IUIMHU PCUOBUHAMH,
3 OTHOTO OOKY, i MOXXJIMBHM TPAaHCKOPAOHHUM BIUTMBOM - 3
IHIIIOTO;

- MPUHLUIOM ,,3a0pyIHIOBAY ILUIATHTH, BIAMOBITHO JO SIKOTO
BUTpATH, MOB‘A3aHI 13 3aX0JaMH 3 3armoOiraHHs, OOMEXKeHHS 1
CKOPOUCHHS 3a0PYIHCHHS MOKPUBAIOTHCS 3a0pyTHIOBAUCM;

* CTopoHH, 110 MEXKYIOTh 3 OAHIMH | TUMH 3K TPAHCKOPAOHHUMHU BOJAMU



planu prace. Pracu zabezpecuju pracovné skupiny zamerané na rie-
Senie Specifickych problémov a oblasti spadajucich do pdsobnosti
Dohovoru.
Dohovor stanovuje, ze zmluvné strany spolupracuju na zaklade
zasad rovnosti a vzajomnosti uzatvaranim dvojstrannych a spoloc-
nych dohdd za ucelom vypracovania koordinovanej politiky, pro-
gramov a stratégii, ktoré pokryvaji prislusné povodia alebo ich ¢as-
ti a nariad’uju znizovanie vplyvov na pohranicie s cielom ochrany
prostredia hrani¢nych vod ako aj celkového zivotného prostredia,
ktoré moze mat vplyv na tieto vody, vratane morského prostredia.
Podl'a ustanoveni Dohovoru vyssie uvedené dohody ustanovuju
spolo¢né organy.
Vlada Slovenskej republiky a vlada Ukrajiny uzatvorili Dohodu
o vodohospodarskych otdzkach na hrani¢nych tokoch, ktora riesi
otazky vodného hospodarstva na hraniénych vodach dia 14. juna
1994 a vzt'ahuje sa na hrani¢né useky riek, inych vodnych tokov
a kanalov, povrchové a podzemné vody a vody z ¢asti povodi Uh
a Latorica, ktoré podstatne ovplyviiuju rezim a akost’ vody na uze-
mi druhého §tatu.
Dohoda sa uzatvorila na obdobie 10 rokov a bude sa automatic-
ky predlzovat’ vzdy na d’al$ich 5 rokov, ak ju jedna zo zmluvnych
stran nevypovie pisomne diplomatickou cestou.
Tato Dohoda zahima vsetky vodohospodarske opatrenia vykonané
na hrani¢nych vodach, ktoré moézu ovplyvnit' hydrologicky stav
povrchovych a podzemnych vod a vodohospodarsku rovnovahu.
Na plnenie ustanoveni Dohovoru ustanovili vlada Ukrajiny a vlada
Slovenskej republiky slovensko-ukrajinsku komisiu pre hrani¢né
vody a prijali jej Statat. Podl'a Statitu vymenuje kazda zo zmluv-
nych stran vladneho splnomocnenca a dvoch jeho zastupcov. Tak-
tiez su vytvorené pracovné skupiny na rieSenie jednotlivych tloh.
Podl'a ustanoveni Dohody je spolupraca tykajica sa hrani¢nych
vdd vykonavana v nasledujucich oblastiach:
* hydrotechnické prace;
* ochrana pred povodiami;
 hydrometeoroldgia;
 ochrana kvality vod.
Na zéklade dohody zmluvnych stran boli vymenovani prislusni
odbornici na plnenie uloh vladnych splnomocnencov a ich zastup-
cov v oboch krajinach.
Pocas svojho pdsobenia komisia schvalila vSetky vnutorné predpi-
sy a otazky upravené v Dohode, ako napr.:
- predpisy tykajtce sa tvorby vodohospodarskych opatreni na hra-
ni¢nych vodach;
- predpisy upravujice protipovodiiové opatrenia alebo opatre-
nia proti nebezpecenstvu plavajuceho l'adu na teritoridlnych
vodach;

for possibility of future generations to satisfy their needs.
Activities in compliance with the Convention are coordinated
by the Committee following the approved work plan. The work
is performed by working groups specialised in solving specific
problems aligned with the Convention.
The Convention stipulates that the Contracting Parties carry out
cooperation on the principles of equality and reciprocability, in a
way of signing bilateral and mutual agreements with the purpose
to elaborate coordinated policy, programs and strategies, covering
respective river basins or its parts and directed at the providing
and reducing the transboundary impact, and with the aim to protect
transboundary water environment as well as natural environment,
which can fall under the influence of such water, including the
marine environment.
Pursuant to the Convention, the aforementioned agreements are to
provide the establishment of joint bodies.
The Agreement signed by the Governments of the Slovak Republic
and Ukraine on June 14, 1994 deals with transboundary waters of
rivers, other watercourses and canals, surface and underground
waters and waters of Uh and Latorica basins that significantly
influence regime and quality of water in the territory of the
neighbouring country.
The Agreement was signed for the period of 10 years and is
automatically extended every 5 years until one of the parties
denunciates the Agreement in diplomatic way and written form.
This Agreement covers all water management measures conducted
on the transboundary water, which can impact the hydrological
state of the surface and underground waters and water management
balance.
To carry out the Agreement, the Governments of the Slovak
Republic and Ukraine have set up the Slovak - Ukrainian
Commission for Transboundary Water and accepted its Statute.
Pursuant to the Statute each of the Contracting Parties appoints a
government delegate and two his deputies. With the aim to solve
particular tasks the working groups are also formed.
Inaccordance with the Agreement, the cooperation on transboundary
water is conducted in the following areas:
* hydro-technical works;
* flood protection;
« hydrometeorology;
» water quality protection.
Pursuant to the arrangement of the Contracting Parties, respective
experts were appointed to fulfil tasks of the Government delegates
and their deputies in both countries.
During its activity, the Commission approved all internal normative
documents and issues, provided by the Agreement, such as:
— regulations for the designing of water management measures on
transboundary water;
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- YIPaBIiHHSA BOJHUMH PECYPCaMHU 3/IIHICHIOEThCS TaK, 00 ToTpedn
HHHIIIHBOTO MOKOJIIHHS 3a/I0BOJIBHSUTHCS 0€3 3aroiisiHHs 30UTKY
JUTSL MOXKITHBOCTI MaiOyTHIX ITOKOJiHb 33JI0BOJILHUTH CBOT BIIACHI
moTpedu.

JisinbHicTh, BianoinHo 1o Koneewuii, koopaunyethest Komiterom

Ha Ii/ICTaBi 3aTBEP/PKEHUX POOOUYNX IIaHiB. POOOTH BUKOHYIOTECS

pobourMu  TpymaMu, SKi - CHEMiali3yloTbCS Ha  BHpILOICHHI

crienrivHuX poodieM, Bu3Ha4eHX KoHBeHIiero.

KonBeH11ist mependayae, 10 CTOPOHU 3IHCHIOIOTH CIIBIPAIO

Ha OCHOBI piBHOCTI Ta B3a€EMHOCTI, IUISIXOM YKJIAIAaHHS IBOCTOPOHHIX

16araToCTOPOHHIX YT0/]3 METOIO PO3POOIICHHSI Y3TO/PKEHOT IO THKH,

IpOTpaM Ta CTpaTeTii, 0 OXOILTIOIOTH BIANOBIIHI BO10300pH abo

X 4aCTHHH, I 3a0e3MEYCHHS Ta 3MCHIICHHS TPAHCKOPIOHHOTO

BIUIMBY, @ TAaKO)K 3 METOI0 OXOPOHH HABKOJMIIHBOTO CEPEIOBHIIA

TPAHCKOPJOHHUX BOJX Ta HaBKOJMIIHBOTO CEPEIOBHUINA, IO

3HAXOJMTBCS IMIiJI BIUIMBOM TakKuUX BOJ, BKJIOYAIOYH MOPCHKE

CepeJIoBHIIIE.

3a3HadeHi yromw, 3rimHO 3 KoHBEHINi€ro, MOBWHHI mependavyaTu

YTBOPEHHSI CIILJIBHUX OPTaHiB.

[Minnucana Ypsnamu Ykpainu ta CrnoBaubkoi Pecriyomiku 14 qepBHs

1994 poxy Yroza 3 muTaHb BOAHOI'O F'OCIOAAPCTBA HA IPUKOPAOHHHUX

BOJaX TOIIMPIOEThCA HA JULTHKM PIK Ta 1HIIMX BOTHHUX TOTOKIB,

KaHAJIB, 110 SKUX MPOXOIUTh JlepKaBHUI KOPJIOH, HOBEPXHEBI Ta

Ii[3eMHI BOIU B CTBOpAX, 1€ IX IepeTHHae Jlep:kaBHUIT KOpIOH, Ta

BOJIM B YaCTHHI OaceiHiB pik Yk, JIaTopuiis, sKi CyTTEBO BILUIMBAIOTH

Ha PeXKUM Ta SKICTh BOIY Ha TEPUTOPIT HILIOT JepIiKaBH.

VYronmanixnucanaHanepion 10 pokiB Ta aBTOMaTHIHO IPOJIOBXKYETHCS

KOXHI 5 POKIB, TIOKH OJIHA i3 CTOPiH MHCHMOBO, AUTUIOMATHIHUMU

KaHaJIaMH He MOBIJOMUTH PO MPUMUHEHHS 11 Aii.

Jlis VYroom NOMmMMPIOEThCS HA BCI BOIOTOCIONAPCHKI  3aXOMH,

3M1MCHEH] Ha MPUKOPIOHHHUX BOJAX, SIKI MOXYTb BIUIMBATH Ha

TiJPOJIOTIIO MOBEPXHEBHUX Ta MiJ3€MHUX BOJ, BOJIOTOCIIOAAPCHKUIA

GanamHc.

Ha Buxonanns Yromu, Ypsamu Ykpainu ta CnoBanbkoi PecryOmiku

CTBOpWITH YKpaiHChKO-CII0BaIbKy KoMiciro 1o pUKOpIOHHNX BOJaxX

i 3arBepmm i CraryT. 3rigHo 31 CTaTyToM KOXKHA 13 JOTOBIPHHX

CropiH mpu3HaUYa€ YMNOBHOBKEHOrO VYpsay Ta JBOX HOTO

3actynHuKiB. Jlyist BupilmeHHs noknaaeHux Ha Kowiciio 3aBiaHb

BOHA MOXe (hOpMyBaTH poOOUi TPYIIH.

CriBpoOiTHHLTBO MiK YKpaiHoto Ta CroBaupkoro Pecmy0mikoro

3 NHUTaHb TPUKOPAOHHMX BOJ 3IIHCHIOETHCS 32 HACTYIHHMH

HAaIpsSMaMH:

* TiOpOTEXHIUHI poOOTH;

* IIPOTUIIABOAKOBUH 3aXUCT ;

* TiZPOMETEOPOIIOTIS;

* 3aXHCT SIKOCTI BOJI.

3a nomositeHicTio CTOpiH, 10 BUKOHAHHS 3aB/IaHb YIIOBHOBAKEHHX

VpsiniB 000X KpalH Ta iX 3aCTYIHUKIB 3aJIydaslicsl EKCIICPTH

BIIITOBI/THO J10 IX KOMIIETEHII].

3a yac cBoel aisutbHOCTI KOMIiCi€ro MOromkeHo BCi BHYTpILIHI



- indexy vodného rezimu na hrani¢nych vodéch;

- rozsah a podmienky vymeny informacii v oblasti hydrologicke;j
kontroly vykondvanej na meracich staniciach;

- systematické spolo¢né odbery vzoriek vod, ich analyza a spoloc-
né hodnotenie vysledkov tejto analyzy.

Komisia neschvalila predpisy upravujuce technickil a finan¢nu
kontrolu pocas realizacie spolo¢nych prac, prac spolo¢ného
zaujmu alebo prac, ktoré su realizované jednou zo zmluvnych stran
pre druhu zo zmluvnych stran, ¢o bolo spdsobené nedostatkom
spolo¢nych projektov.

V kontrolovanom obdobi (2004 — 2005) komisia zasadala dvakrat.
X. zasadnutie slovensko-ukrajinskej komisie pre hrani¢né vody
sa realizovalo v diioch 17.-21. méja 2004 v Tatranskej Strbe
v Slovenskej Republike. Na stretnuti vladni splnomocnenci zhrnuli
dvojstrannu spolupracu a poukazali na to, ze vznikla na zaklade
vzajomnej dohody a dobrého susedstva. Predovsetkym vladni spl-
nomocnenci prerokovali otazku implementacie Ramcovej smerni-
ce EU o vode v Slovenskej republike a zdéraznili, e Ukrajina bude
napomahat’ v tomto procese, hlavne pri vyvoji planu manazmentu
vodnych povodi.

XI. zasadnutie slovensko-ukrajinskej komisie pre hrani¢né vody
sa uskutocnilo v dnoch 14. — 16. decembra 2005 v Uzhorode
na Ukrajine. Na stretnuti vladny splnomocnenci prerokovali moz-
nost’ spoluucasti slovenskej strany pri planovani a tvorbe proti-
povodiiovych objektov spoloéného zdujmu v ramci Programu
celkovej protipovodnovej ochrany v oblasti povodia rieky Tisa
v Zakarpatskom regiéne na obdobie 2002 — 2006 s predpovedou
do roku 2015 a Programu protipovodiiovej ochrany SR do roku
2010. Slovenska republika podporila ukrajinsky projekt ,,Vystavba
protipovodnovych priehrad pre povodie rieky Tisa a jej pritokov*
a navrhla rozvinit’ d’al$iu spolupracu pri navrhovani tychto objektov.
Pocas stretnutia komisie, ktoré sa konalo 27. — 30. novembra 2006
boli prerokované priebezné vysledky paralelnej kontroly vyko-
navanej Najvy$sim kontrolnym uradom Slovenskej republiky
a Uétovnou komorou Ukrajiny v oblasti hraniénych vod a boli
prijaté opatrenia na zlepSenie sucasnej situacie.

— regulations of measures of flood protection or floating of ice
protection on territorial water;

- indices of water regime on transboundary water;

- scope and terms of information exchange on the issues of
hydrological control carried out on the level gages;

- systematic joint withdrawals of samples of water, its analysis
and joint evaluation of the results of this analysis.

The Commission did not approve the Regulations of the technical
and financial control during the implementation of the joint
works, works of mutual interest and works realized by one of the
Contracting Parties for the sake of the other Contracting Party,
which had been caused by the absence of joint projects.

During the audit period (2004-2005) the meetings of the Commission
were held twice.

Xth Meeting of the Slovak - Ukrainian Commission for
Transboundary Waters was held on May 17 —21, 2004 in Tatranska
Strba, Slovak Republic. At the Meeting the Government delegates
summed up totals of the bilateral cooperation and pointed out
that it had developed in a way of mutual understanding and
neighbourliness. Particularly, the Government delegates discussed
the issue of implementation of the EU Water Framework Directive
in the Slovak Republic and emphasised that Ukraine would assist
this process, in particular at the development of the Plan of river
basin management.

Xlth Meeting of the Slovak — Ukrainian Commission for
Transboundary Waters was held on December 14 — 16, 2005 in
Uzhorod, Ukraine. At the Meeting the Government delegates
discussed the possibility of participation of the Slovak side at
designing and construction of flood protection objects of joint
interest in the framework of the Program of the Complex Flood
Protection for the Basin of the Tisa River in Zakarpatsky Region
for the period of 2002-2006 and forecast until 2015 and the Flood
Protection Program of the Slovak Republic by 2010. The Slovak
Republic supported the Ukrainian project “Construction of the
Flood Protection Reservoirs for the Basin of the Tisa River and
its Inflows” and suggested to develop further cooperation on the
designing of these objects.

At the meeting of the Commission that was held on November 27-
30, 2006 the intermediate results of the parallel audit conducted
by the Supreme Audit Office of the Slovak Republic and the
Accounting Chamber of Ukraine on transboundary water issues
were discussed and measures on improving of present situation
were determined.
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JIOKyMEHTH Ta MIOKa3HUKH, repebadeHi Yoo, a came:

- IHCTPYKLIIO [UIsl TPOEKTYBaHHs BOIOTOCIOIAPCHKUX 3aXOMiB Ha
HPUKOPAOHHHUX BOJAX;

- IHCTPYKIIIO JJIsI 3aXHCTY BiJl TIOBEHI a00 JTHOJ0XOMY BHYTPIIIHIX
BOJ;

- CTBOPM 1 MOKa3HUKHU BOJHOTO PEXUMY I10 TIPUKOPIOHHUX BOJAX;

- obcarm 1 TepMiHM OOMiHYy pe3yibTaTaMH TiIpOJOTIYHIX
CIIOCTEPEXEHb Ha BOJIOMIPHHX I10CTaX;

- CHCTEMaTHYHOIO CIUIBHOTO B3STTA IPOO BOIM, IX aHAII3y Ta
CTLJIBHOI OIIIHKM PE3yJIbTaTiB X aHAI3iB.

HernoropkeHIMY 3aIUILIIIINCE MIPaBUiIa TEXHIYHOTO 1 (piHAHCOBOTO
KOHTPOIIIO M Yac peamizamlii CHUIBHUX POOIT, poOiT CIIBHOTO
iHTepecy i poOit, peanizoBanux oHiero i3 Jlorosipuux CropiH B
iHTepecax iHmoi JloroipHoi CTopoHH, 1110 00yMOBIEHO (PaKTHYHOIO
BIZICYTHICTIO CITITBHHUX MPOEKTIB.

[Tpotsirom mepiony, 1o nepesipsiees, (2004-2005 poku) 3acigaHHs
Kowmicii mpoBommmuck nBidi. X 3acigaHHs YKpaiHCHKO-CIIOBAIBKOT
Kowmicii 3 mpukopmoHHUX Box BinOynaocs 17-21 tpaBus 2004
poky B M. Tarpanceka Illtp6a, CroBaibka PecryOmika. ITin gac
3acigaHHs YIoBHOBakeHI VYpsuiB CTOpiH IiIBENM MiICyMKH
JIBOCTOPOHHBOTO CITIBPOOITHUIITBA 3a IECATh POKIB 1 BiI3HAYMIIH,
1110 BOHO PO3BHBAETHCS Y IyCi B3aEMOPO3YMiHHS Ta JOOPOCYCIICTBA.
VroBHOBaxkeHi  CTOpiH,  30Kpema, OOTOBOPWIM  ITHTaHHS
BIpoBapKkeHHs y CnoBauynHi PamkoBoi BonHoi Jupexrusu (PB/I)
€pporneiicbkoro Coro3y, Ta MAKPECIIIN, M0 YKpaiHa, He Maro4u
NONIOHNX IOPHANYHHX 3000B‘s3aHb, CHPHSATUME IHOMY HPOIECY,
30KpeMa, po3podui [Inany ynpaBmiHHS piukoBUMH OaceiiHaMH.

XI 3acimannst YkpaiHCcbKo-ciioBarpkoi Kowmicii 3 NmpuUKOpIOHHHX
Box  BimOymoch 14-16 rpymas 2005 poxy B M. Yxropon,
VYkpaina. Ha 3acimanHi YHOBHOBa)keHI OOTOBOPMIIM MOXKJIMBICTH
yuacti CroBaubkoi CTOPOHH B IIPOEKTYBaHHI Ta OyIiBHULITBI
MIPOTHUITABOIKOBHX 00 ‘€KTIB, SIKI CTAHOBIIATH CIUILHHUN iHTEpeC, B
pamkax «IIporpamMi KOMIUIEKCHOTO MPOTHITABOIKOBOTO 3aXUCTy B
Gaceiini p. Tuca B 3akapnarchbkiii oonacti Ha nepion 2002-2006 poku
Ta nporaos 1o 2015 poxy» i «IIporpamu npoTHITaBOAKOBOTO 3aXUCTY
CrnoBaupkoi PecrmyOnmiku 1o 2010 poky». CroBampka CTopoHa,
noBioMuBIIM  YkpaiHcbky CTOpOHY NpO CBOIO TIO3MINIO OO0
YKpaiHCHKOTO NMPoeKTy «ByIiBHUIITBO MPOTUITABOKOBUX €MHOCTEH
B OaceifHi p. Yk Ta ii MPUTOKiB», BUCIOBWIIA MATPUMKY MO0
HBOTO 1 3alpONOHYBaJa CIIIBIPALIOBATH HAJJi 3 MPOEKTYBaHHS
3a3HAauCHUX 00 EKTIB.

[IpoMixHI pe3yabTaTH MapajeiabHOrO ayauTy PaxyHKoBOi mamartu
VYkpainu Ta Bumoro ayautoperkoro ogicy Ciosarbkoi Pecry0niku
3 IHUTaHb BOJHOIO TOCIIOAAPCTBA HAa HMPHKOPAOHHUX BOJAX OyiH
obrosopeni Ha 3acimanni Kowmicii 27-30 nmucromama 2006 poky Ta
BU3HAYCHI 3aXO/IH 1010 MOMIMIICHHS ICHYFOYO01 CHTYyaIlil.



ZHRNUTIE ZISTENi

Pri zhrnuti vysledkov Paralelnej kontroly realizacie Dohody
medzi vladou Slovenskej republiky a vladou Ukrajiny o vodo-
hospodarskych otazkach na hraniénych vodach Najvyssi kontrol-
ny urad Slovenskej republiky a Uétovna komora Ukrajiny urobili
nasledovné zavery:

1. Najvyssi kontrolny arad Slovenskej republiky a Uétovna komo-
ra Ukrajiny prijali spoloény zaver, ze vSeobecné ustanovenia
Dohody medzi vladou Slovenskej republiky a vladou Ukrajiny
o vodohospodarskych otazkach na hraniénych vodach spinaju
poziadavky Dohovoru o ochrane a vyuzivani hraniénych vod
a medzinarodnych jazier a zamerali sa na rieSenie praktickych
aloh. Organizaéné zasady ¢innosti slovensko-ukrajinskej komisie
pre hraniéné vody spinaju poziadavky vladnej Dohody.
Nedostatok spolo¢nych projektov neumoziiuje realizovat’ Dohodu
medzi vladou SR a vladou Ukrajiny o vodohospodarskych otaz-
kach na hrani¢nych vodach v plnom rozsahu vo vztahu k potre-
bam zriadovania a prevadzky spoloénych hydrotechnickych
objektov, systémov protipovodiiovej ochrany a informaénych
systémov.

SUMMARY OF THE FINDINGS

Summing up the results of Parallel Audit of Implementation of
the Agreement on Transboundary Water Issues signed by the
Governments of the Slovak Republic and Ukraine, the Supreme
Audit Office of the Slovak Republic and the Accounting Chamber
of Ukraine drew these conclusions:

1. The Supreme Audit Office of the Slovak Republic and the

Accounting Chamber of Ukraine approved the joint conclusion
that the general provisions of the Agreement on Transboundary
Water Issues signed by the Governments of the Slovak Republic
and Ukraine meet the requirements of the Convention on
the Protection and Use of Transhoundary Watercourses and
International Lakes and aimed at the solution of its practical
tasks. The organizational principles of the activities of the
Slovak-Ukrainian Commission for Transboundary Water meet
the requirements of the governmental Agreement.
The absence of the joint projects does not allow realizing the
Agreement on Transboundary Water Issues signed by the
Governments of the Slovak Republic and Ukraine completely
in regard to establishment and operation of joint hydro-technical
objects, flood protection systems and information systems.

INIACYMKMU PE3YJIBTATIB AYJIUTY

ITiicyMOBYIOUH pe3yIIbTaTH apaJIesIbHOTO ay/IUTy BUKOHAHHS YTOH
Mik Vpsinom Yipainu ta Ypsimom CroBarpkoi PecryOuiku 3 muTaHb
BOJIHOTO T'OCIIOIApCTBA Ha IPUKOPJIOHHKX BOAX, PaxyHKoBa nanara
Vkpainu ta Bumuit ayautopeskuii odic CrnoBarpkoi PecmyOmiku
3pOOMIIM HACTYIIHI BUCHOBKH:

1. PaxynkoBa mamara Ykpainu Ta Bummii aymuropcekuit odic
CroBanpkoi PecryOmiky  JIWIDIH  CIITBHOTO  BHCHOBKY, 110
po3pobieHi i 3aTBep/KeHi 3araibHi OJOKEeHHs peasizariii Yroan
Mix Ypsiaom Yipainuta Ypsimom CroBarpkoi PecryOrtiku 3 iutanb
BOJIHOTO TOCIOJAPCTBA HA NMPUKOPAOHHUX BOJAX, CHPSMOBAaHI
Ha BUPIIICHHS i MPAKTUYHHUX 3aBIAHb 1 BiIMOBIIA0TH BUMOTaM
KonBeHIii 3 OXOpOHM Ta BHUKOPHCTaHHS TPAHCKOPAOHHUX
BOJZIOTOKIB 1 MDKHApOAHHX O3ep. Y3roukeHi i BiMOBIAIOTH
BHMOTaM MDKYpsI0BOi YTrou opraHi3aiiiiiHi 3acaau AisuIbHOCTI
Vkpaiucbko-cnoBaibkoi KoMicii Ha MpUKOPIOHHUX BOJAAX.
BozHo4ac BiICYTHICTh CHUIBHUX MTPOEKTIB HE J03BOJISIE TOBHOIO
MIpOIO peatizyBaTH MOXIMBOCTI Yrofau MK YpsiioM YKkpainu ta
Ypsanom CroBaripkoi PecryOriku 3 miTaHb BOJHOTO TOCIOAPCTBA
Ha TNPUKOPAOHHHX BOAAX IOJO CTBOPEHHS 1 eKCIuTyararii
CIUTGHUX TiAPOTEXHIYHUX OO0 €KTIB, MPOTHUIIABOAKOBHX Ta
iHopMaiiiHuX cucTeM.
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2. Stcasné podmienky si vyzadujui komplexny pristup k proble-
matike protipovodiiovej ochrany. Jej zdkladnym atributom by
mala byt prevencia a kontrola, ¢o nevyhnutne vyzaduje zahrnat
do rieSenia celé povodie riek.

Programy protipovodiiovej ochrany v povodiach hrani¢nych riek
Slovenska a Ukrajiny musia byt zamerané na zasadné zlepSenie
protipovodnovej ochrany so vSetkymi stvislostami t.j. ochrany
zivotov a zdravia obyvatelov, ochrany hmotnych, kultirnych
a prirodnych hodnot, zvysenia zamestnanosti ako dosledku rastu
investicii v tejto oblasti.

Vlady oboch krajin opravili ndrodné protipovodiové programy
a zvysili planované financovanie.

Pocas obdobia rokov 2004 — 2005 viac ako 507 tis. EUR bolo
uréenych na realizaciu vodohospodarskych opatreni v oblasti
slovensko-ukrajinskej hranice vratane: slovenska strana vycle-
nila finanéné prostriedky predstavujuce Ciastku 206 tis. EUR
a ukrajinska strana — 301 tis. EUR.

Zaroven pocas vyssie uvedeného obdobia slovenska strana vycle-
nila okolo 1997,0 tis. EUR na realizaciu hydrotechnickych prac
v oblasti slovensko — ukrajinskych hranic na naklady tveru
z Rozvojovej banky Rady Europy (d’alej CEB).

Realizéciou technickych opatreni na vodnych tokoch vychodné-
ho Slovenska (rekonstrukcie Cerpacich stanic vnutornych vad,
rekonstrukcie a vystavba ochrannych hradzi, vystavba poldrov,
zvysenie prietocnych profilov pod mostami i d’alSie opatrenia) sa
zabezpecilo zvysenie protipovodiovej ochrany pre cca 200 tis.
obyvatel'ov na ploche cca 12 tis. km2, zvysila sa ochrana pol-

2. Current conditions require complex approach to flood protection.
Its basic attributes should be prevention and control, which
necessarily requires the involvement of the whole river basin.
Flood protection programmes in the area of Slovak and Ukrainian
transboundary waters have to be aimed at essential improvement
of flood protection with all related issues, i.e. life and health
protection, protection of material, cultural and natural values,
enhancing employment as a result of increasing investment in
this sphere.

The Governments of both countries corrected the national flood
protection programmes and increased its plan financing.

During the period of 2004-2005 about 507 thousand EUR were
allotted for implementation of water management measures in
the area of the Slovak-Ukrainian border, including: the Slovak
side allotted financial means in the sum of 206 thousand EUR and
the Ukrainian side — 301 thousand EUR.

Moreover, during aforementioned period the Slovak side allotted
about 1997.0 thousand EUR for implementation of hydro-
technical works in the area of the Slovak-Ukrainian border at the
expense of the bank credit from Council of Europe Development
Bank (hereinafter as CEB).

Carrying out technical measurements on the watercourses in
the territory of the Eastern Slovakia (reconstructions of filling-
stations of interior water, reconstructions and construction of
protection dykes, construction of polders, heightening river
profiles under bridges and other measurements) ensured increase
of flood protection for approximately 200 thousand inhabitants

2.CydJacHi yMOBH BHMAaralmTh KOMIUIEKCHOTO TIIXOAy [0
3a0€3MeueHHs] TPOTHUIIABOIKOBOTO 3aXUCTY, OCHOBHUMHU PHCAMHU
SIKOTO Ma€ OyTH TIOTIEPEIKEHHS Ta KOHTPOIb 3 OOOB’SKOBHM
3aJy9eHHSIM BCHOTO PIYKOBOTO OaceiHy.

IIporpamu MPOTHIIABOIKOBOTO 3aXUCTy B paifoHI YKpaiHCBHKO-
CIIOBAllbKUX MNPHUKOPAOHHUX BOJ MAIOTh OyTH CIIPSIMOBaHi
Ha  CyTT€BE TIOMIIMICHHS  MPOTHIABOAKOBOTO  3aXHCTY
3 BUPILICHHSM YCiX MMOB’S3aHMX 3 UM MMUTAHb, TAKUX 5K 3aXUCT
JKUTTS Ta 37I0POB’S JIIOZCH, 3aXHUCT MaTepialbHUX, KYJIBTYPHHUX
Ta TPUPOAHUX IIHHOCTEH, MiJBUIIECHHA 3alflHATOCTI, MIO0
BinOyBa€eThCs B pe3yJIbTaTi 3pOCTaHHS 1HBECTHIIIH B il cdepi.
VYpsanamMu 000X KpaiH BIIKOPHUTOBaHI HalliOHAJIBHI TPOTpaMu
MPOTUTIABOJKOBOTO 3aXMCTy, 30UIbIICHI IUTAaHOBI 00CsATH 1X
(hiHaHCYBaHHS.

Ha BuKOHaHHS BOIOTOCIIONAPCHKUX 3aX0/IiB Y palioHi YKpaiHCHKO-
CII0BaIbKOTO KopAoHy y 2004-2005 pokax Oyno HampapieHO Oinist
507 THC. €BpO, 3 HUX 31 CIOBaIbKoi cTopoHH 206 THC. €BpO, 3
ykpaiHcekoi ctoporu - 301 Trc. eBpo. Kpim Toro, cioBarpkoro
CTOPOHOIO TPOTATOM 3a3HAYEHOTO Iepiomy OyIto cripssmoBano 1997
THC. €BPO Ha BUKOHAHHSA T'IPOTEXHIYHUX POOIT Ha MPHUKOPIOHHUX
TEpUTOPIAX 3 YKpaiHOI 3a paxyHOK KOINTIB, HagaHUX Pamoro
€Bporneiicproro 6aHKy po3BHUTKY (mami — PEB).

3niicCHeHHS sy TEXHIYHMX 3aXO[iB HA BOJOTOKAX TEPUTOPIil
Cxinnoi CrnoBaqdrHM (PEKOHCTPYKIIis pe3epByapiB BHYTPINIHIX
BOJI, BiJTHOBJICHHS Ta Oy/IiBHUIITBO 3aXHCHUX J1aM0, Oy/IiBHHILITBO
MOJBJEPiB, MINBUIIEHHS PIYKOBOTO MPOQIUIIO M MOCTaMu
TOIIO) 3a0E3MeYMSI0 TOCHICHHS TPOTHIIABOIKOBOTO 3aXHCTY
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nohospodarskej pody, komunikacii a prevadzkovych objektov
vo vlastnictve pravnickych a fyzickych osob.

Realizdciou vodohospodarskych opatreni na vodnych tokoch
Ukrajiny sa zvysila protipovodiiové ochrana pre viac ako 500 tis.
obyvatel'ov (40 % populacie Zakarpatského regionu, ktori zijt
na ploche 47 % tohto tizemia).

V doésledku nedostatku finanénych prostriedkov vyclenenych
zo Statnehorozpoctu Slovenskaa Ukrajiny aslabej aktivity Statnych
organov smerujucej k vyuzitiu medzinarodnych finanénych zdro-
jovnemohli byt realizované naro¢né vodohospodarske opatrenia
vratane stavieb protipovodiovej ochrany v plnom rozsahu.

. Spolupréca v oblasti ochrany kvality vod nespiiia poziadavky

Dohody medzi vladou Slovenskej republiky a vladou Ukrajiny
o vodohospodarskych otazkach na hrani¢nych vodach a Doho-
voru o ochrane a vyuzivani hrani¢nych vod a medzinarodnych
jazier v plnom rozsahu.
Spolo¢né odbery vzoriek vody neboli vykondvané, co bolo
sposobené nedostato¢nym financovanim v obdobi 2004 — 2005.
Zaroven sa neuskutocnili ani stretnutia odbornikov tykajuce sa
kontroly kvality hrani¢nych vod pocas roku 2005.

in the area of approximately 12 thousand square km, protection
of arable land, communications and operating units possessed by
legal entities and individuals.

Implementation of water management measures in the territory
of Ukraine improved flood protection for more than 500 thousand
inhabitants (40 % of population of the Zakarpatsky Region who
live in the area of 47 % of its territory).

The insufficiency of financial means allotted from the State
Budgets of the Slovak Republic and Ukraine and low activity
of the state authorities on involving of international financial
recourses caused that demanding water management measures,
including flood protection constructions could not be conducted
in full measure.

. The cooperation in the water quality protection issues does not

meet the requirements of the Agreement on Transboundary
Water Issues signed by the Governments of the Slovak Republic
and Ukraine and the Convention on the Protection and Use of
Transboundary Watercourses and International Lakes in full
measure.

The joint withdrawals of water samples were not performed
because of the insufficient financing during the period 2004-2005.
Besides, the joint meetings of experts on the transboundary water
quality issues were not held during 2005.

nmpubam3HO At 200 THC. MENIKAaHIB Ha TEPUTOPii MPUOIU3HO
12 THC. KB. KM, 3aXHCT CUIBCHKOTOCIIOIAPCHKUX — YTifb,
KOMYHIKalii Ta BHPOOHMYMX TIOTYXXHOCTEH, $Ki HaleXaTh
OPUIMYHAM 200 Qi3HIHUM 0cobam.

Ha Tepuropii YkpaiHm BHKOHaHI BOZOTOCHONAPCHKI 3aXOAd
MIACHIMIN TIPOTHIIABOIKOBHK 3axuct moHan 500 tuc. ocib
a60 40 Bizxc. HaceneHHS 3akapmarchbkoi 00NacTi, SKe MPOKUBAE
Ha 47 Bizc. i Teputopii.

IIpore HemocrarHicTh (hiHAHCOBUX PECYPCiB, MO BUIUISIOTHCS
3 JlepsxaBHoro Gromxkery Ykpainm ta Croampkoi PecmyOmixn,
TIOPSIJT 13 HU3BKOIO aKTUBHICTIO OPTaHiB BIAJH, BiIMOBITaTbHUX
32 BIPOBA/[DKCHHS BOJHOI MOJITHKH, IIOAO  3aly4CHHS
(hiHAHCOBUX pecypciB MIKHAPOMHOI CIUTBHOTH TPU3BOANTH
IO TOTO, IO HEOOXiTHI BOIOTOCTIONAPCHKI 3aXOIH, Y TOMY YHCIi
MIPOTUTIABOKOBI, HE MOXKYTh OyTH peaji3oBaHi IIOBHOIO MipOIO.

3. CriBriparist 3 MUTaHb OXOPOHH SKOCTI BOJ 1€ HE TIOBHOIO MipOIO

BIZINTOBIIa€ BUMOTaM YKJIQJICHOI YToam MiX YpsgoM YKpaiHu Ta
VYpsinom CroBaribkoi PeciryOmiky 3 TMTaHb BOJHOTO TOCIIOAPCTBA
Ha MPHKOP/IOHHKX Boziax Ta KOHBEHILI1 3 0XOPOHH Ta BAKOPHUCTAHHS
TPaHCKOP/IOHHHX BOJOTOKIB 1 MDKHAPOIHHX 03€p.
Uepes oOmexeHicTs ¢inancyBanHs B 2004-2005 pokax
MPOBEJCHHS  CHUTBHUX  BiIOOpiB  TPOO  MPUKOPAOHHUX
Bong He BinOyBamocs. Ilporsrom 2005 poky He BinOymocs
JKOITHOTO CITUTHHOTO 3aciJaHHS EKCIIEPTIB 3 KOHTPOIIO SIKOCTI
TIPUKOPJIOHHHX BOJI.
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ODPORUCANIA

Najvyssi kontrolny trad Slovenskej republiky a Uétovna komora
Ukrajiny vyjadrili odporucania vladam a prislusnym narodnym
organom svojich krajin so zdmerom zvazit’ kontrolné zistenia
a spolocné zavery. NKI Slovenskej republiky a Ukrajiny
v zmysle zameru rozvijat' vodné hospodarstvo na slovensko-
ukrajinskych hrani¢nych vodach odporacaju:

—

.urychlit' proces pripravy, schvalovania a plnenia spolo¢-
nych slovensko-ukrajinskych vodohospodarskych projektov
(tj.: 4 protipovodiiové priehrady na riekach Ulic¢ka, Ubla,
Lyuta a Turya v ramci realizacie projektu ,,Vystavba proti-
povodnovych priehrad pre povodie rieky Tisa a jej pritoky*;
automatizovany informacno-meraci systém kontroly vodnej
hladiny AIMC ,,TISA-2%) a zabezpecit’ ich plynulé financo-
vanie;

2. vyuzivat' zdroje mimo $tatneho rozpoctu, predovsetkym sa
orientovat’ aj na finan¢né zdroje z Eurdpskej tnie (kohézny
fond a Strukturalne fondy);

3.prijat vhodné opatrenia, ktoré zabezpecia vykonavanie
spolo¢nych odberov vzoriek vody odbornikmi oboch stran
v hrani¢nych profiloch na slovenskom a ukrajinskom a tizemi.
Zaroven prijat’ opatrenia na zvySenie kvality vody so zame-
dzenim vypustania odpadovych véd do hrani¢nych tokov;

4.zvazit, ¢i Dohoda medzi vladou SR a vladou Ukrajiny
o vodohospodarskych otizkach na hrani¢nych vodach spiia
poziadavky Eurdpskej tinie tykajuce sa vodného hospodar-
stva, predovietkym poziadavky Ramcovej smernice EU
0 vode;

5. zacat rokovania o potrebe novelizacie Dohody medzi vladou
SR a vladou Ukrajiny o vodohospodarskych otazkach na hra-
ni¢nych vodach.

RECOMMENDATIONS

The Supreme Audit Office of the Slovak Republic and the

Accounting Chamber of Ukraine formulated the recommen-

dations to the Governments and competent national authorities
of their countries with the aim to consider audit findings and

joint conclusions. The SAIs of the Slovak Republic and Ukraine

following the aim to develop water management in the area of
Slovak-Ukrainian transboundary waters recommend:

1.to expedite the approving, designing and performing of the
joint Slovak-Ukrainian water management projects (namely:
4 flood protection reservoirs on the Ulicka, the Ublya, the
Lyuta and Turya Rivers within the framework of realization
of the project “Construction of the Flood Protection Reser-
voirs for the Basin of the Tisa River and its Inflows”; the
Automated Information-and-Measuring Checking System of
water level AIMC “TISA-2") and to provide their continuous
financing;

2.to use the resources apart from the State Budget, in particu-
lar focus on EU financial resources (the Cohesive Fund and
structural funds);

3.to arrange appropriate precautions in order to perform joint
withdrawals of samples of water by the experts of both sides
in the transboundary profiles in the Slovak and Ukrainian ter-
ritory. In addition, to arrange appropriate precautions in order
to improve the quality of water and to prevent the release of
waste water to transboundary watercourses;

4.to consider whether the Agreement on Transboundary Water
Issues signed by the Government of the Slovak Republic and
the Government of Ukraine meet the requirements of the
European Union on the water management issues, particularly
the requirements of the EU Water Framework Directive;

5. to begin the discussion about amending the Agreement on

Transboundary Water Issues signed by the Slovak and Ukra-
inian Governments.
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PEKOMEHJIAIII

PaxynkoBa manara Ykpainu Ta Bummii aymuropcekuii odic
CrnoBanpbkoi PecriyOnmiku miciisi NPOBEAEHHS IapajelbHOTO
aymuTy, 3 METOI0 BpaxyBaHHA HOTO pe3ymbTaTiB  Ta
CHIJIbHUX BUCHOBKIB, PO3pOOMJIM pPEKOMEHJAUil Al ypsaiB
I KOMIIETCHTHHX OpPraHiB CBOiX JepXaB. 3 METOK CIPHSIHHS
IUTIAHOMY PO3BUTKY BOAHOIO IOCIOJAPCTBA HA IMPUKOPIOHHUX
YKpaiHCHKO-CITOBAIIBKUX BOJAAX PEKOMEHIYIOTh:

—_

.TIPACKOPUTH Y3TOJKCHHS, TPOCKTYBAaHHSA Ta 3AilICHEHHS
CHIIBHUX  YKPalHCBKO-CIOBALbKUX  BOLOIOCIOAAPCHKHUX
3aXOIiB, a caMe: YOTHPHOX TPOTHITABOAKOBHX €EMHOCTEH Ha
piukax Yiuuka, Yous, Jliota ta Typ‘s B pamkax peamizarii
MpOeKTy  «byAiBHMITBO  MPOTUIIABOJAKOBHX  €MHOCTEH
B GaceliHi p. Yk Ta i IPUTOKiBY, p030yL0BU aBTOMATU30BaHOT
iHpOpMAIIHHO-BUMIPIOBAJIBHOT CHCTEMH KOHTPOJIO pIBHS
Bog AIBC ,TUCA-2” Ta 3abe3neuntH ix Oe3mnepepBHE
(hiHaHCYBaHHS;

2.aKTHBI3yBaTH MpPOLEC 3ay4CHHs] HCIACPKABHUX KOIITIB,
30KpeMa, (inancoBux pecypciB €C (00’ eqnaHoro Gony Ta
CTPYKTYpHHUX (OH/IIB);

3.31iHCHUTH HaJeXHI 3aXOIU 3 METOIO BiJHOBJIECHHS CIITBHUX
3a00piB IPO0 BOAM eKCIIepTaMu 000X CTOPiH Ha IPUKOPAOHHUX
BOJIaX YKPAiHCHKOI Ta CIIOBAIbKOI TEPUTOPI, 3a0e3rneunTn
BUKOHAHHS HAJIOKHUX 3aXOIB 3 METOI0 MOMIMIICHHS SKOCTI
BOJAM Ta 3amoOiraHHs MOTPAIUITHHS 3a0pyJHEHHX  BOJI
JI0 IPUKOPIOHHUX BOIOTOKIB;

4.pO3IVISIHYTH BINOBIAHICTh MOJIOKEHb YTOIU MK YpsaoMm
Vkpainu Ta VYpsgom CroBaipkoi PecryOnmiku 3 mHTaHb
BOJIHOTO TOCMOAAPCTBA Ha MPUKOPIOHHUX BOJAX BHMOTaM
€Bporneiicekoro Coro3y B Tany3i YHpaBIiHHS BOJHHUMHU
pecypcamu, 30kpema, Bumoram PamkoBoi Bonnoi [lupexTusu
€GC;

5.po3nodatd OOTOBOPEHHS MO0 HEOOXITHOCTI BHECCHHS
3MiH 10 VYrogu Mk VYpsagom VYkpainu Ta  Ypsuom
CrnoBatpkoi PecriyOnmiku 3 NMUTaHb BOJHOTO TOCIOIAPCTBA
Ha NIPUKOPIOHHMX BOJAX.



ZISTENIA PARALELNEJ KONTROLY

I. KONTROLNE ZISTENIA NAJVYSSIEHO
KONTROLNEHO URADU SLOVENSKEJ
REPUBLIKY

1. Legislativne a programové vychodiska vyvoja vo
vodnom hospodarstve v Slovenskej republike

1.1. Legislativa v oblasti vodného hospodarstva
v Slovenskej republike

Zadkon ¢. 364/2004 Z. z. o vodach v zneni neskorsich predpisov
(vodny zakon) vytvara podmienky na vSestrannt ochranu vod,
na zachovanie alebo zlepSenie stavu vdd, na ti¢elné, hospodarne
a trvalo udrzatel'né vyuzivanie vod, na zlepSenie kvality Zivotné-
ho prostredia a jeho zloziek, na zniZovanie nepriaznivych ucin-
kov povodni a sucha, atd’. Tento zdkon upravuje prava a povin-
nosti fyzickych a pravnickych 0s6b k vodam a nehnutel'nostiam,
ktoré s nimi stivisia pri ochrane, i€elnom a hospodérnom vyuzi-
vani. Zakon sucasne upravuje opravnenia a povinnosti organov
Statnej vodnej spravy a zodpovednost’ za porusenie povinnosti
podrla tohto zakona.

V zédkone su prevzaté opatrenia a povinnosti z prislusnych
smernic EU pre tych, ktori nakladaju s vodami na vyrobné
ucely. Vodny zédkon stanovil zédkladné podmienky uplatnenia
platieb za vyuZzivanie vdd, t.j. definovanie platieb za poskyto-
vané vodohospodarske sluzby, atd’. Platby za vodohospodarske
sluzby st regulované a neregulované. Regulované platby su
platby za odber povrchovej vody z vodnych tokov.

Nariadenie vlady SR ¢€.755/2004 Z. z. z 15. decembra 2004
ustanovuje vySku neregulovanych platieb, vysku poplatkov
a podrobnosti stivisiace so spoplatnovanim uzivania vod. V na-
riadeni vlady st definované neregulované platby za vodohos-
podarske sluzby v oblasti udrziavania splavnosti vodnych ciest
a vytyCovanie plavebnej drahy na plavbu na vodnych cestach
a na iné sluzby vo verejnom zaujme.

Nariadenie vlady SR ustanovuje, ze spravca vodnych tokov si
uplatiiuje narok na thradu ekonomicky opravnenych nakladov
za neregulované sluzby prostrednictvom Ministerstva Zivotného
prostredia Slovenskej republiky (d’alej MZP SR) z prostriedkov
Statneho rozpoétu do 31. marca bezného roka. Uhradu tychto

FINDINGS OF THE PARALLEL AUDIT

I. AUDIT FINDINGS OF THE SUPREME
AUDIT OFFICE OF THE SLOVAK
REPUBLIC

1. Legislative and program bases of water
management development in the Slovak Republic

1.1 Legislative in the field of water management
in the Slovak Republic

Water Law Act No. 364/2004 Coll. as amended (Water Act)
sets the conditions for water protection; maintenance and
improvement of water environment; efficient, economical and
sustainable water utilization; improvement of the quality of
environmental system and its components; reduction of contrary
results of floods and droughts, etc. The Act governs the rights
and obligations of natural persons and legal entities in regard
with their relation towards waters and related real estate during
water protection and efficient and economic water utilization.
In addition, the Act governs the rights and obligation of state
authorities charged with water administration and accountability
related to breaking the engagements in compliance with the
Act.

Arrangements and obligations concerning the utilization of water
for production purposes set by respective EU guidelines are
implemented in the Act. The Act establishes the basic conditions
of payments for water utilization, i.e. defines the payments for
provided water services, etc. The payments for water services
could be controlled or uncontrolled. The controlled payments
are payments for surface water withdrawal.

The Decree of the Government of the Slovak Republic
No. 755/2004 Coll. of December 15, 2004 stipulates the
uncontrolled payments and other charges and details related to
payments and charges for water utilization. The Government
Decree defines uncontrolled payments for water services in the
field of maintenance navigability and pin-pointing fairway of
navigation in river waters and other services of public interest.
The Government Decree establishes that the administrator of
watercourses is entitled to ask for refund of economically valid
costs for uncontrolled services from the State Budget annually
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PE3VYJIBTATHU ITAPAJIEJIBHOT'O AY/IUTY

I. PE3VJIBTATH AVIUTY BUIIOTO
AVIIMTOPCBKOT'O O®ICY CJIOBALILKOI
PECHYBJIKH

1. 3axkoHonmapui Ta mporpamMHi 3acajau po3BUTKY
BO/HOTO rocnogapcrsa B CioBaubkiii Pecmy6urii

1.1. 3akonooascmeo 3 numamnb 600H020 20CRO0APCHIBA
6 Cnoesaywkii Pecnyoniuyi

3axon npo 600u No. 364/2004, i3 eHecenumu sminamu ma
oonoguenHamu (3akoH npo 600u), BU3HAYAE YMOBH JUIs
3IIHCHEHHSI OXOPOHHU BOJI; 30€PE)KEHHS 1 MOJIMIICHHS BOAHOTO
CCpEIOBUIIA; C(EKTUBHOTO, CKOHOMIYHOTO Ta HAJICKHOIO
BUKOPHCTaHHS BOJHHUX pECypciB; TOKpAIICHHS  CTaHy
HaBKOJIMIIIHBOTO CEPEIOBHINA i 100 KOMIIOHCHTIB; 3MCHILICHHS
HECTIPUSITIIMBUX HACTIJIKIB MAaBOJKIB Ta 3acyX TOIIO. 3aKOH
BU3HAUa€ MpaBa i 000B’S3KU IOPUIMYHUX Ta (Pi3MUHUX OCi0
Yy YacTHHI 1X BIJIHOIICHHS JI0 BOJHUX PECYPCIB 1 BiOBIIHUX
OCHOBHMX (OHIB, y mpoleci 3a0e3rnedeHHs 3axXucTy Ta
e(heKTHBHOTO 1 EKOHOMIYHOTO BUKOPHCTAHHS BOJHUX PECYPCIB.
Kpim Toro, 3akoH BU3HA4ae mpaBa Ta O0OB’SI3KU  JIEPXKaBHUX
OpraHiB BiajH, sIKi 3aliMalOThCS BOJHUM TOCIOIAPCTBOM Ta
HECYTb 32 1€ BiINOBIaIbHICTh BIANOBIAHO 10 AAHOTO 3aKOHY.
VY upoMy 3akoHI BpaxoBaHI 3acajd BHKOPHCTAHHS BOJHHUX
pecypciB A BUPOOHMYMX Lijed, BH3HAUCHI BiJIOBIAHUMHU
kepiBHuMH mnpuHinamMu €C.  3aKoH BH3HAYA€ OCHOBHI
3acagy CIUIATU 3a BUKOPUCTAHHS BOAHUX pPeCypciB, TOOTO
IUIaTeXi 3a HaJaHHS BIIMOBIIHUX TMOCIYr TOWIO. [lmarexi
3a Ha/IaHHs OCIIYT, OB’ 3aHHUX 3 BOXHUMH PECypCcaMu, MOXKYTb
OyTH peryJIbOBaHHMH YH HEpETYIbOBAHHMH. PerymboBaHUMH

[UIaTeKaMH € TUIATeXi 32 KOPUCTYBaHHS  MOBEPXHEBUMHU
BOJIAMH.
Hexper VYpsny Cnosaupkoi PecrnyOmiku No  755/2004

Bix 15 rpyans 2004 poky 00yMOBIIIOE MEpEiK HEPeryIbOBaHUX
IUIATEXKIB Ta IHIIMX BHUTPAT, a TAKOK YMOBH 3iHCHEHHS IHX
IUIATeXXIB Ta BUTPAT 3a KOPHCTYBAHHS BOIHHMH PECYpPCAMH.
Jlexper Ypsily BCTaHOBIIOE, 10 HEPETYJIbOBAaHUMH € TUIATEXI
3a HaJaHHsS IOCHYT, IOB’S3aHUX 3 BOAHMMH pECypcaMH, B
cdepi NiATPUMKH CYTHOIIABCTBA Ta BCTAHOBIEHHS (hapBarepy



nékladov poskytuje spravcovi vodnych tokov MZP SR. Formu,
rozsah a terminy predkladania podkladov preukazujtcich sku-
tocne vynalozené naklady na neregulované vodohospodarske
sluzby a postup pre roéné zuctovanie poskytnutych beznych
vydavkov $tatneho rozpoétu upravi MZP SR vo svojom vestni-
ku. MZP SR zatial’ nevydalo takéto usmernenie.

by March 31 via the Ministry of Environment of the Slovak
Republic (hereinafter as ME SR). ME SR provides the refund of
the costs to the administrator. ME SR specifies form, bulk and
other terms and details concerning the process of annual audit
of short-term expenses provided from the State Budget and real
costs for the uncontrolled water services in its bulletin. ME SR
has not issued the respective bulletin yet.
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Ha piuKax, a TAKOXK IHIIMX MOCIHYT, SIKi CTAHOBIATE 3araJIbHUN
IHTEepeC B JICPIKABHOMY CEKTOPI.

JlekperoM VYpsiay BH3HAYCHO, IO OpraHizamis, ska 31ifiCHIOE
KOHTPOJIb HaJ BOAOTOKaMH (Hamami — AJMiHICTparop),
mopivHo 10 31 Gepe3Hst Mae MpaBo BUMaratu Bij Jlep»aBHOTO
Oro/pKeTy depe3 MIHICTEpCTBO HABKOJHUIIHBOTO CEPEIOBHUINA
CrnoBanpkoi  PecnyOmiku — BiJIIKOAYBaHHS  €KOHOMIYHHUX
BUTpAT 3a HaJaHHS HEPErylbOBaHHX MOCIYr. MIHICTEpCTBO
HaBKOJIMIIHBOTO ~ CEpEe/IOBHINA 3a0e3ledye  BiUIKOAyBaHHS
BUTpar  AjMiHicTparopy. MiHICTEpCTBO BH3HaYae (Gopmy,
o0cHr Ta iHII TepMiHH 1 YMOBU CTOCOBHO IPOIECY LIOPIYHOTO
ayIuTy KOPOTKOTEPMIHOBUX BHUTPAT, BUIUICHUX 3 JEPKaBHOTO
OrO/KeTY, Ta (paKTUYHUX BHUTPAT 32 HAJAHHS HEPETyIbOBAHHUX
nocayr y cepi BOAHOTO TOCIOAAPCTBA Y CBOEMY OFOJIETEHI.
Ha cporozni Takuii 6ronereHb MiHICTEpCTBOM HaBKOJIUIIHBOTO
CepeIOBHIIA HE BUITYCKAETHCSL.






1.2. Programové vychodiska protipovodiiovej ochrany
uzemi

Hlavnou pric¢inou vzniku povodni v geografickom pasme, v ktorom
sa lezi Slovenska republika st klimatické pomery. Skodlivé uginky
povodni sa najviac prejavuju v intravilanoch miest a obci. Zaklad-
nym atribitom protipovodiovej ochrany je prevencia a kontrola.
Ochranné opatrenia by mali byt’ primerané s ohl'adom na jestvuju-
ce zat'azenie zivotného prostredia ako aj na celkové naklady.

V nadvéznosti na rozsiahle lokalne a plosné povodne v devétde-
siatich rokoch bol vypracovany Program protipovodnovej ochrany
SR do roku 2010. Program predstavuje aktivity vSetkych organov
v povodi, ktoré maju na starosti ochranu pred povodiami a preven-
tivne opatrenia na vodnych tokoch.

Vlada Slovenskej republiky v roku 2000 schvalila systémové opat-
renia na ochranu pred povodnami a spdsob financovania nasledkov
sposobenych povodnami — Program protipovodiiovej ochrany SR
do roku 2010 s celkovym nakladom na vykonanie protipovodiio-
vych opatreni vo vyske 17 766 mil. Sk (451,8 mil. EUR), z toho
pripadlo na Slovensky vodohospodarsky podnik, $.p. (d’alej len
SVP) 14 596 mil. Sk (371,2 mil. EUR).

Vzhl'adom na kazdoro¢né opakovanie povodnovych situacii bola
vladou zaktualizovand potreba finan¢nych prostriedkov na realiza-
ciu celého Programu protipovodiiovej ochrany v SR do roku 2010
a to viac ako 20 766 mil. Sk (528,1 mil. EUR), z toho pre SVP
pripada 18 415 mil. Sk (468,3 mil. EUR). Dalsich 223,79 mil. Sk
(5,7 mil. EUR) bolo vyc¢lenenych na riesenie vedecko-technickych
projektov.

Program protipovodiiovych opatreni v SR do roku 2010 je v ramci
SVP podlozeny menovitym zoznamom viac ako 300 investi¢nych
stavieb a opatreni v povodiach na celom uzemi Slovenska. SVP
v ramei svojho investiéného programu do roku 2005 napiiial Pro-
gram protipovodiiovej ochrany v SR do roku 2010 nasledovnymi
aktivitami : Projekt Povodne na tizemi Slovenska v rokoch 1997
—1999, odstranenie nasledkov a preventivne opatrenia, fondy
Eurdpskej komisie, humanitarna pomoc, protipovodiiové stavby
realizované z vlastnych zdrojov SVP resp. za spoluticasti Statneho
rozpocCtu.

Vysoké finanéné naroky si vyziadali nevyhnutnost vyuzit' aj
iné zdroje financovania, preto Slovenska vlada poziadala CEB
o poskytnutie pdzicky na Projekt. Prijimatelom pézicky a rea-
lizatorom Projektu bol SVP. Na projekt poskytla CEB tver
v sume 30 mil. EUR (1 307 mil. Sk). K terminu 20. méaja 2005
dostal SVP od CEB finan¢né prostriedky v plnej vyske (100 %).
Na uvedeny uver bola poskytnuta Statna garancia.

1.2. The program bases of the flood protection of
territories

Climate conditions are the main cause of floods in the geographical
zone in which the Slovak Republic is located. Urban areas of cities
and villages are mostly affected by negative impacts of floods.
The basic attribute of flood protection is prevention and control.
Protective precautions should be arranged with regard to the current
utilization of environment as well as overall costs.

Following extensive local and territorial floods in 1990's, the Flood
Protection Programme has been prepared. The Programme should
be implemented by the year 2010. The Programme assigns activities
of all authorities administrating river-basins that are responsible for
flood protection and preventive measures of rivers.

In 2000, the Government of the Slovak Republic approved system
measures addressed to flood protection and financing of effects
caused by floods - Flood Protection Programme of the Slovak
Republic by 2010 with overall costs planned for flood protection
measures at 17,766 million SKK (451.8 million EUR); out of
which was 14,596 million SKK (371.2 million EUR) for Slovak
Watermanagement Enterprise, State-run Plant (hereinafter referred
to as SWE).

With regard to the annual frequency of floods the Government of
the Slovak Republic updated the need of financial means for the
Flood Protection Programme of the Slovak Republic by 2010.
Overall costs planned for flood protection measures were set
up to 20,766 million SKK (528.1 million EUR), out of which is
18,415 million SKK (468.3 million EUR) for SWE. In addition,
the sum of 223.79 million SKK (5.7 million EUR) was given for
scientific-technical projects.

Concerning SWE the Flood Protection Programme of the Slovak
Republic by 2010 is well-founded by the list of more than 300
investment constructions and measures in river-basins in the Slovak
territory. The investment programme of SWE by 2005 was in
compliance with the Flood Protection Programme of the Slovak
Republic by 2010 addressing the following activities: Flood Project
in the territory of the Slovak Republic in the years 1997 — 1999,
recovery of flood effects and preventive measures, European
Commission Funds, humanitarian help, anti-flood constructions
executed with SWE financial resources with contribution of
financial means allotted from the State Budget.

High financial requirements caused the need to use other financial
resources. The Slovak Government asked CEB for a loan to finance
the Project. SWE was to implement the Project. CEB supported the
Project and provided 30 million EUR (1,307 million SKK). CEB
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1.2. Ilpozpamui 3acadu npomunagooKo8020 3axucniy
mepumopiii

[TpupoHi yMOBH € TOJIOBHOIO IIPHYMHOKO [TABO JIKIB TSI TeorpadiaHOT
30HH, B sKii posramoBana CroBamnpka PecryOmika. YpOanizoBaHi
paifoHu MiICT Ta CeNuIl HaliO1IbIIe 3a3HAI0Th HETATHBHOTO BILIMBY
naBofkiB. OCHOBHUMH pHCAMH MPOTHIIABOJKOBOTO  3aXHCTY
€ TIONePE/DKEHHSI Ta KOHTPOJIb. 3aXHMCHI 3aXOI IOBHHHI OyTH
CHCTEMATH30BaHI  BIJIOBITHO O TOTOYHOTO BHKOPHCTAaHHS
HABKOJIMIIIHBOTO CEPEIOBHILA Ta 3 TOUYKH 30Dy 3arajibHUX BUTPAT.
[licng 7OKampHUX Ta TEPUTOPIATbHUX MaBOAKIB y 90-Ti poku
Oyna miarorosieHa IIporpama mpoOTHIABOAKOBOIO 3aXHCTY, sKa
HOBHHHA BUKOHYBaTHCh /10 2010 poky. Bona Bu3Ha4yae misuibHICTH
YCIX OpraHiB, sIKi KOHTPOJIIOIOTH OACEHU PIYOK Ta BiIMOBIIAIOTH
3a IIPOTHIIABOJKOBHI 3aXHCT 1 IPEBEHTUBHI 3aXO/IN Ha PiUKax.

VY 2000 pomi Ypsin CnoBanpkoi PecnyOmiku 3aTBepAnUB CHCTEMHI
3aX0/I1, CIPSAMOBaHI Ha 3a0€3MCYCHHS IPOTUNABOAKOBOTO 3aXHCTY
Ta (hiHAHCYBAaHHS HACII/IKIB, CIIPUYMHEHUX MaBoAKamMH - [Iporpamy
npotunaBoakoBoro 3axucty Croarpkoi PecmyOmiku mo 2010
POKY i3 3arajJbHUMH BUTpaTaMy, Iepe0adyeHIMH JUTS 31HCHEHHS
MPOTUIABOAKOBUX 3axOfiB, y po3mipi 17,8 mipa. cioBambkux
KpoH (451,8 miH. €Bpo), 3 skux 14,6 MIpA. CIOBalbKUX KpPOH
(a60371,2 muH. €Bpo) BUAiIsA€ThCA 1711 CIOBALIBKOTO i IIPHEMCTBA
BOjIHOTO rocrmoaapctsa (mami - CBIT).

3 omuioy Ha YacTOTy MAaBOAKIB, SIKI TPAIUIIIOTHCS KOXKEH piK,
VYpsn CnoBampkoi PecrryOmikn nepersiHyB noTpedy (iHaHCOBHX
pecypciB juist wineit IIporpamu NpOTHIIABOJAKOBOTO 3aXHCTY
CrnoBanpkoi Pecrry6niku 1o 2010 poky. [1nan 3aranpHUX BHIATKIB
JUIs  3AIHCHEHHS TPOTUIABOJKOBHX 3aXoAiB Oyno 30i7bLIEHO
10 20,8 mipa. ciaoBaibKkux KpoH (abo 528,1 MiH. €BpoO), 3 SIKUX

18,4 mipz. croBalbkux KpoH (200 468,3 MITH. €BPO) BUIUIAETHCS
Jutst CIIOBAIBKOTO I ATIPHEMCTBA BOJHOTO rocnoiapeTsa. Kpim toro,
223,8 MITH. CIIOBallbKUX KpoH (200 5,7 MITH. €BpO) mependadyeHo Ha
3I1ICHEHHS HAyKOBO-TEXHIYHUX TTPOEKTIB.

[Iporpamoro mpoTunaBoakoBoro 3axucty CrioBanbkoi PecryOmiku
no 2010 poky mnepenbadeno 3miiicHenHss CBII Oinbmie Hik
300 iHBecTHHiHHMX OYIIBHUITB Ta 3aXOiB y OaceiHax pidok
Ha  crloBampkid  Teputopii. BimnmoBimHo g0  Ilporpamm
MIPOTUMABOAKOBOro 3axucty Croanpkoi PecmyOmiku mo 2010
poky, iHBecTHIiiiHa Tporpama CIOBaLBKOrO MiIIPHEMCTBA
BOJTHOTO TOCIIOAapCTBa po3paxosana a0 2005 poky i mependadana:
peamizamito [IpoekTy MpOTUIIABOAKOBOTO 3aXHUCTy Ha TEPUTOPIl
CrnoBanpkoi PecrryOmmikn Ha 1997-1999 poku; TiKBizaIiro HaCHiIKiB
MABOJIKIB Ta 3A1CHEHHS IPEBEeHTHBHUX 3aX0/IiB; 3ay4eHHs POH/IIB



V plane investi¢nej vystavby — Cast’ projekt Povodne bolo v priebe-
hu realizicie projektu celkom zaradenych 75 stavieb, z toho sa
nepokracovalo na 7 stavbach z dovodov neaktualnosti alebo prija-
tych a odsuhlasenych inych technickych rieseni. Ku koncu roka
2004 bolo ukoncenych spolu 59 stavieb. Do konca juna 2005 sa este
pokracovalo v pracach na realizécii 9 stavieb, ktoré boli aj stavebne
ukoncené. V ramci projektu Povodne bolo celkom zrealizovanych
68 stavieb. Na projekte Povodne na tizemi Slovenska v rokoch 1997
— 1999, odstranenie nasledkov a preventivne opatrenia sa v obdo-
bi od 1.1.1999 do 30.6.2005 realizovali stavebné a technologické
préace v celkovom objeme 2 181,419 mil. Sk (55,480 mil. EUR), to
znamena, ze Ulohy zahrnuté v predmetnom projekte sa realizovali
na 99,9 %.
Utelom projektu Povodne bolo uspokojivo riesit’ protipovodiio-
vl ochranu najexponovanejsicho uzemia Slovenska postihnutého
povodinami v rokoch 1997 — 1999, zvysit’ stupent ochrany majetku
a zivotov osob zijucich v pririecnej zone rieky Moravy na zépad-
nom Slovensku, v nive rie¢nej sustavy Vychodoslovenskej niziny
a najviac ohrozenych lokalitdch v ramci ¢iastkovych povodi tokov
ariek Slovenskej republiky.

Projekt obsahoval 3 podprojekty:
* zvySenie protipovodiiovej ochrany na rieke Morave
* protipovodiiova ochrana Vychodoslovenskej niziny
* protipovodiiové opatrenia na tokoch v mestach a obciach SR.
Na projekt protipovodiiova ochrana Vychodoslovenskej niziny
(VSN) bolo potrebné zrekonstruovat' ochranné hradze na roz-
siahlych usekoch tokov Uh, Bodrog, Latorica, Laborec, Trnavka
v celkovej dizke 62 km. Vybudovalo sa 4 km tiprav tokov a 1,3 km
ochrannych hradzi, zrekonstruovala a novo sa vybudovalo celkom
11 Cerpacich stanic vnutornych a priesakovych vod a zrekonstru-
ovala sa kanalova siet’ v celkovej dizke 7,5 km.
Zrealizovany projekt zasadne zvysil Groven povodnovej ochrany
l'udskych sidiel a tym prispel k bezpecnosti obyvatel'stva pred pri-
padnymi povodiami. V histérii SVP iSlo o prvy takyto rozsiahly
investi¢ny program, realizovany s pomocou zahrani¢ného uveru.

Protipovodiiovd ochrana sa zabezpeCuje v intenciach zakona
¢. 666/2004 Z. z. o ochrane pred povodnami dvoma zakladnymi
sposobmi:

a) opravami a udrzbou vodohospodarskeho majetku (vodné toky,
ochranné hradze, Cerpacie stanice vnutornych vod a vodné stav-
by vybudované na vodnych tokoch), ktorymi sa zabezpecuje jeho
primerana prevadzkyschopnost’ najmé z hl'adiska bezpe¢ného pre-
vadzania povodnovych prietokov;

b) investicnou vystavbou.

SVP orientuje osobitni pozornost’ na problematiku oprav a udrzby

provided overall sum (100%) to SWE by May 20, 2005. The loan
was assured by the state guarantee.

The Flood Project, a part of the investment construction plan, included
75 constructions, 7 of which were not finished because of not being
timely or because of new technical solutions. 59 constructions were
finished by the end of the year 2004. 9 constructions were finished
by the end of June, 2005. The Flood Project covers 68 completed
constructions. In the period from January 1, 1999 to June 30, 2005 the
sum of 2,181.419 million SKK (55.480 million EUR) was spent for
constructions and technological works of Flood Project with regard
to the territory of the Slovak Republic in the years 1997 — 1999,
recovery of flood effects and preventive measures, which indicates
the performance of planned task at 99,9%.

The purpose of the Flood Project was to solve the flood protection
sufficiently in the areas of the Slovak Republic affected by the floods
in the years 1997 — 1999, to enhance the level of protecting lives
and property of people living near the River Morava in the Western
Slovakia, in wold of river system in the East Slovak Plain and in the
most exposured localities of river-basins in the Slovak Republic.
The Project included 3 subprojects:

 improvement of flood protection in the River Morava

* flood protection in the East Slovak Plain

* flood measures performed in the rivers of cities and villages in the
Slovak Republic.

The Project Flood Protection in the East Slovak Plain (ESP) included
reconstruction of protective dykes of extensive parts of the River
Uh, River Bodrog, River Latria, River Laborec and River Trnavka at
the overall length 62 km, 4 km of river landscaping, construction of
protective dykes at the length 1.3 km, construction and reconstruction
of 11 filling-stations of interior and seepage water and reconstruction
of canal system at overall length 7.5 km.

The Project realization essentially enhanced the level of flood
protection of human habitations thus enhanced the security of
inhabitants against potential floods. It was the first such extensive
project with financial contribution of foreign loan in the history of
SWE.

Flood protection is provided in compliance with the Flood Protection
Act No. 666/2004 Coll. in two essential forms:

a) by reconstruction and maintenance of water management assets
(watercourses, protection dykes, filling-stations of interior water and
water management units built on water courses) that serve to ensure
its adequate operation, mainly secure operation of flood flow;

b) by investment construction.

SWE pays special attention to reconstruction and maintenance
of water management assets serving mainly to ensure flood
protection.
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€Bpomneticpkoi KomiciiTarymaniTapHOi 1OIIOMOTH; TPOTUITABOAKOBE
OyHIBHUIITBO 3a paxyHOK (IHAHCOBHX pPECypciB MiANPUEMCTBA
(CBII) i3 3amyueHHsM (iHAHCOBHX peCypciB, OTPHUMaHHX
3 Iep>kaBHOTO Oro/pKeTy. 3Ha4Hi (hiHAHCOBI MOTPEOH CIIPUYMHIIIH
HEOOXIiJHICTh 3aTy4eHHs iHIINX (QiHaHCOBUX Keper. ClioBalbKuii
VYpsan 3BepHyBes 10 PEDB 32 mo3ukoro st piHaHCYBaHHS MIPOEKTY.
Bukonasuem npoekry BusHaueHo CBII. PEB nigrpumara [Ipoekr
ta Buxumia 30 muH. eBpo (1,3 Mipx. crioBambKHX KpoH) abo
100 Bigc. morpebm CnoBambKOMY —IIIIPHEMCTBY BOJHOTO
rocriogapctsa 10 20 Tpasusa 2005 poky mij AepKaBHI rapasTii.

[IpoeKT NPOTUMABOIKOBOTO 3aXMCTy, SIK YaCTHHA IPOTrpamMu
IHBECTHIIHHOTO Oy/IiBHUIITBA, BKIOYae 75 cropyn, 7 3 sSKUX HE
OyJIM 3aBepIIeH] Yepe3 3acTapisii MPOeKTHI pilteHHs. byniBHHIITBO
59-tH 00’ exTiB OyI10 3aBepiIeHo A0 KiHig 2004 poky, 9-TH - 10 KiHIA
yepBHA 2005 poky. [IpoeKkT mpoTUIaBOIKOBOIO 3aXUCTY OXOILIIOE
68 3aBepiieHux OymiBHUNTB. 3a mepion 3 1 ciuns 1999 poky mo
30 uwepBHs 2005 poky, 3rigHO 3 IIpOeKTOM HPOTHIIABOAKOBOTO
3axucTy Ha Teputopii CroBanpkoi Pecniyomiku Ha 1997-1999 pokw,
Oyi0 BUTpaueHO cyMmy B o0cs3i 2181,4 MIH. CIOBalbKUX KpPOH
(abo 55,5 muH. €Bpo) Ha OyMIBHHUIITBO Ta TEXHOJOTIYHI poOOTH,
JIKBITAIIF0 HACTIAKIB, CIPUYMHCHUX MABOIKAMU Ta 3MiHCHEHHS

MPEBEHTUBHUX 3aXO[iB. BUKOHAHHS 3aIUIAHOBAaHWX  BHIATKIB
craHoBmiI0 99,9 BijmcoTka.
Mertoto Ilpoekty Oyno CTBOpEHHS HaJIKHOT CUCTEMH

IIPOTHIIABOAKOBOTO 3axucty Tepuropiii CioBanpkoi PecryOumiky,
MOCTpaXIamuXx Big maBonkiB 1997-1999 pokiB, miABUIIECHHS PiBHS
3aXHCTY XKUTTA Ta BIACHOCTI JIFOZEH, 10 MPOXKUBAIOTH Ol piuku
Mopaga y 3axiguiii CrnoBauunHi, y Hu3uHI CXiIHOCIOBAIBKOI
PIBHMHM Ta B HaWOLIBII HeOE3MEeYHHMX MICIIX OacelHIB PidoK
CrnoBanpkoi PecryOmiku.

TIpoekT BKIIIOYAB 3 MiANPOSKTH:
* YIIOCKOHAJICHHS IPOTHUIIABOIKOBOTO 3aXUCTY Ha pidni Mopasa;
* MPOTUTTABOAKOBHH 3axuCcT CXiTHOCIOBAIBKOT PIBHUHU;
* IPOTHIABOAKOBI 3aXOIM, IIO 3AIHCHIOIOThCSA Ha PiYKax MICT Ta
cenmiy CrioBanbkoi PecryOmikw.
[poexT mporumaBoakoBoro 3axucry y CXigHOCIOBAIbKIH piBHUHI
BKJIIOYaB PEKOHCTPYKILIO 3aXMCHHUX JaM0O 3HAYHUX YaCTHH PIiYOK
Yk, bonpor, Jlarpis, Jlabopens, TpHaBKa 3araJbHOIO MPOTSHKHICTIO
62 kM, 4 KM IPUPIYKOBHX CMYT, OyIiBHULTBO 3aXHCHHUX JaMO
JIOBXKUHOK0 1,3 KM, OYIIBHHUIITBO Ta PEKOHCTPYKIit0 11 HacocHUX
CTaHIIiH T BHY TPIMIHIX Ta TPOTOYHHX BOJI, 2 TAKOXK PEKOHCTPYKIIIFO
MeperKi KaHaIIIB 3arajibHOI0 TOBKUHOIO 7,5 KiJlomMeTpa.
Peauizaris [IpoekTy cyTTEBO MiBHILNIIA PIBEHB TPOTHIIABOAKOBOTO
3aXHCTy OJKUTJIA Ta, BIAMOBIIHO, OC3MEKY CaMHUX MEIIKAHIIIB
BiJl TOTCHHIHHMUX mMaBojaKiB. lle OyB mepmimii BENUKHIA MPOCKT
13 3aJTy4eHHsAM (iHAHCOBHX BKJIAICHb 1HO3€MHHUX TO3HK B iCTOPIi
nistmeHocTi CBII.



vodohospodarskeho majetku, ktorym sa predovsetkym zabezpecuje
ochrana pred povodiami.

Pre plnenie Programu protipovodniovej ochrany SR do roku 2010
a zasadného zlepsenia stavu protipovodnovej ochrany Slovenska
so vSetkymi stvislostami musia byt vyvinuté potrebné aktivity
k vyhodnému ziskaniu kapitalu. Financovanie Programu protipo-
vodiiovej ochrany SR do roku 2010 sa bude podl'a sucasného stavu
rokovani orientovat’ na finan¢né zdroje EU.

MZP SR zatial’ neupravilo vo svojom Vestniku formu, rozsah a ter-
miny predkladania podkladov, ktora mu vyplyvala z Uznesenia vla-
dy SR 755/2004 Z.z. preukazujucich skuto¢ne vynalozené naklady
na sluzby za udrziavanie splavnosti vodnych ciest, vytyCovanie
plavebnej drahy na vodnych cestach a na iné sluzby vo verejnom
zaujme. Dosledkom toho je, ze SVP ako spravca vodnych tokov
za zabezpecenie neregulovanych vodohospodarskych sluzieb nedo-
stal finan¢né prostriedky na krytie ndkladov spojenych s pracami
realizovanymi vo verejnom zaujme v roku 2005 a na rok 2006
nemal ani prisl'ub ich poskytnutia. Objem tychto platieb za roky
2005 a 2006 predstavuje ¢iastku takmer 780 mil. Sk (20 mil. EUR).
V désledku absencie platieb zo Statneho rozpoctu dochadza k dispro-
porcii finanénych zdrojov a schopnostou uhradit’ naklady za prace
VO verejnom zaujme.

Fulfilment of the Flood Protection Programme of the Slovak
Republic by 2010 and essential improvement of flood protection
of the Slovak Republic requires initiation of activities leading to
convenient acquisition of funds. Financing of the Flood Protection
Programme of the Slovak Republic by 2010 will focus on EU
financial resources according to the current discussions.

In compliance with the Decree of the Government of the Slovak
Republic No. 755/2004 Coll. ME SR should have stipulated in its
bulletin the form, bulk and other terms and details concerning the
documents submitted to prove the real costs spent for water services
in the field of maintenance navigability and pin-pointing fairway of
navigation in river waters and other services of common interest
in public sector, which has not been done yet. As the result of the
facts mentioned above, SWE as the administrator for uncontrolled
water services did not obtain the financial means covering the costs
for the year 2005 and did not have any guarantee to obtain them
for the year 2006. The total sum of these payments for the years
2005 and 2006 represents 780 million SKK (20 million EUR). The
absence of the financial means allotted from the State Budget causes
disproportion between financial means and the ability to cover costs
spent for services of public interest.
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[IpoTUIaBOAKOBUI 3aXHCT 3IIMCHIOETHCS BIAMOBITHO 10 AKTY
3 MUTaHb MPOTHMABOJAKOBOrO 3axucty Ne666/2004 mo aBox
BaKJIMBHX HANPIMKaX:

a)BIIHOBIICHHS Ta YTPHMaHHS BOIOTOCIONAPCHKUX aKTHUBIB
(BOZIOTOKIB, 3aXMCHHUX OaM0, pe3epByapiB Ul BHYTPIIIHIX BOI Ta
BOJIOTOCIIONAPCHKUX 00‘€KTIiB, MOOYJOBaHMX HA BOJOTOKAX), SIKi
BUKOPHCTOBYIOTBCS JUIsl 3a0€3MeUeHHs X HaJIeXHOI AisUIbHOCTI,
TOJIOBHUM YHHOM, 3 METOIO 3aXUCTY BiJ] TABOAKOBUX BOJ;
0)iHBecTHUIiiHE Oy/TiBHHUIITBO.

CBII npuainse ocoOmuBy yBary BiJHOBICHHIO Ta YTPHMaHHIO
BOJIOTOCTIOIAPCHKUX aKTHBIB, SIKi IPH3HAYEHi 11 3a0e3IeueHHs
MPOTHIABOAKOBOTO 3aXHCTY.

Bukonanns Ilporpamu mnporunaBoaxoBoro 3axucty CroBarbkoi
Pecniyomikn o 2010 poky Ta iCTOTHE  YIOCKOHAJICHHS
MPOTUITABOAKOBOro 3axucty B CroBampkiii PecryOmimi BuMarae
3aMPOBA/PKEHHS AISUTBHOCTI, CIPSIMOBAHOI Ha HAJICKHE OCBOEHHS
¢onnis. PinancyBanua I[Iporpamu NpPOTHIABOAKOBOIO 3aXHCTY
CrnoBanpkoi  PecriyOmiku 1o 2010 poky Oyae 30cepemKeHo
Ha QinancoBux pecypcax €C (3rifHO i3 HOTOUHUM 0OTOBOPEHHSIM).
BigmoBimHo 1o [ekpery VYpsmy CrnoBampkoi PecmyOmiku
Ne  755/2004, MiHicTepCcTBO HABKOJWIIHBOTO  CEPEAOBHIIA
CroBaipkoi PecriyOniku moBUHHO Oy/lo BHMAaBaTH OIOJIETECHB,
B SKOMY BHM3HA4YUTH (OpMY, OOCST Ta iHIII YMOBH JIO JJOKYMEHTIB,
SIKI TIPEICTABISIFOTBCS JUISL MIATBEPKCHHS (DaKTHIHOI BapTOCTi
BOJIOTOCIIONAPCHKUX POOIT y cdepi MATPHUMKH CyIHOIUIABCTBA Ta
BCTaHOBJICHHS (hapBaTepy CYHOIIaBCTBaHAPIYKOBUX BOAAX,a TAKOXK
IHIIMX MOCITYT, 110 CTAHOBJISITH 3arajibHUN IHTEpeC IS IepIKaBHOTO
cexropy. IIpore, MinictepcTBO Takuii OlONETeHB IIe HE BHIAJO.
VY pesynbTari Bume3azHaueHHX (akTiB, CroBambKe MiAIPUEMCTBO
BOZIHOTO TOCIOAApCTBa, SIK AJMIHICTpaTop HEpPeryIboBaHHX
BOJIOTOCIIOIAPCHKUX MOCIYT, He OTPUMaJIO (DiHAHCOBUX KOILTIB Ha
MOKPUTTSI BUTPAT, MOHeceHnX HuM y 2005 pori Ha aiMiHICTpyBaHHS
HaJIaHHS [IUX TTOCITYT, Ta HE Ma€ TapaHTii iX orpumanHs 3a 2006 pik.
3aranbpHa cyma nux BUTpar 3a nepioz 2005-2006 pokis ckinagae 780
MJIH. cJIoBalbKkuX KpoH (20 MiH. €Bpo). BincyTHicTh diHaHCOBHX
pecypciB, OTPHMaHUX 3 JEPKABHOTO OIODKETY, CIPHUNHSE
JUCTIPOTIOPIIIT MiXK X HASBHICTIO Ta MOYKIIUBICTIO TOKPHUTTS BUTPAT,
MOHECEHMX Ha HaJIaHHS MOCIIYT, VIS APKaBHOTO CEKTOPY.






2. Kontrola plnenia uloh vyplyvajicich z Doho-
dy medzi vladou Slovenskej republiky a vladou
Ukrajiny o vodohospodarskych otazkach na hra-
ni¢nych vodach a z Dohovoru o ochrane a vyuzi-
vani hrani¢nych vod a medzinarodnych jazier

2.1. Spoluprdca v oblasti hydrotechnickych prac, proti-
povodriiovej ochrany a hydrometeorologie

Hydrotechnické prace boli vykonané kazdou stranou na svojom
uzemi za vlastné finanéné prostriedky v stlade s planom.

Pri hydrotechnickych pracach mala slovenska strana vykonat
v roku 2004 hydrotechnické prace v celkovom objeme 124 121 tis. Sk
(3 156,8 tis. EUR) , pricom skuto¢ne boli v roku 2004 vykonané hyd-
rotechnické prace v celkovom objeme 49 538 tis. Sk (1 260 tis. EUR).
Rozdiel medzi planovanymi a vynalozenymi prostriedkami na
hydrotechnické prace na slovenskom tzemi je v celkovej sume
74 583 tis. Sk (1 897 tis. EUR), €o je plnenie planovanych tloh na 40 %.

Vznik tychto disproporcii suvisi predovsetkym s tym, ze v roku
2004 Slovensky vodohospodarsky podnik ako investor projektov
vyplyvajucich z medzinarodnej dohody nemal k dispozicii potreb-
né finan¢né zdroje, ktoré sa mali poskytnit’ na financovanie tychto
projektov na zaklade medzinarodnej spoluprace.

Slovenska strana na hrani¢nych usekoch vodnych tokov v roku
2005 vykonala hydrotechnické prace v celkovej sume 28 975 tis. Sk
(737 tis. EUR) oproti planovanej sume 26 198 tis. Sk (666,3 tis. EUR).

Slovenskeé a ukrajinské vodohospodarske organizacie si operativne
a v potrebnom rozsahu vymienali informacie spolo¢ného zaujmu
a prijimali zavery k negativnhemu vplyvu ¢innosti vod. Tendencia
vzniku jesennych povodni bola zaznamenana na zaciatku oktob-
ra 2003. Jarna povoden v roku 2004 bola tvorena na ukrajinskom
uzemi z priemernych snehovo-dazd‘ovych povodni. Povodiio-
va situacia bola kontrolovana. Realizovala sa priebezna kontrola
na potencialne nebezpecnych objektoch a na miestach intenzivnej
brehovej erozie. Havarijné zlozky vodohospodarskych organizacii
vykonavali zabezpeCovacie prace na opeviiovani podmytych Gse-
kov brehov a hradzi.

Na uzemi SR neboli v roku 2003 zaznamenané mimoriadne povod-
nové situacie. Komisia vzala na vedomie informaciu slovenske;j
a ukrajinskej strany o povodnovej situdcii, ktora sa vyskytla v roku
2003 a v januari az marci 2004 na slovenskom a ukrajinskom uze-
mi a dohodla, ze v roku 2004 a d’alSich rokoch budu pokracovat’

2. Audit of implementation of tasks of the Agreement
on Transboundary Water Issues signed by the
Governments of the Slovak Republic and Ukraine
and the Convention on the Protection and Use of
Transboundary Watercourses and International
Lakes

2.1 Cooperation in the fields of hydro-technical works,
flood protection and hydrometeorology

Hydro-technical works were performed by each of the parties in
their territories using their financial means in compliance with the
plan.

The Slovak side should have performed hydro-technical works reaching
the overall sum of 124,121 thousand SKK (3,156.8 thousand EUR),
while the real costs were 49,538 thousand SKK (1,260 thousand EUR)
in the year 2004. The difference between the planned costs and real
costs at the sum of 74,583 thousand SKK (1,897 thousand EUR) points
to the performance of planned task at 40%.

Mentioned disproportion are mainly result of the fact that in 2004
Slovak Watermanagement Enterprise as an investor of the projects
related to the international agreement did not have sufficient
financial means that should have been provided for financing these
projects with regard to the international cooperation.

The Slovak side conducted hydro-technical works on transboundary
waters for the overall sum 28,975 thousand SKK (737 thousand EUR)
although the planned costs had been 26,198 thousand SKK
(666.3 thousand EUR).

Slovak and Ukrainian water management organizations operatively
and in the needed extent shared information of common interest
and made decisions with regard to the negative impacts of water
activity. At the beginning of October, 2003 autumn floods tended
to occur. Spring flood in 2004 was formed from average snow-and-
rain flood waters. Flood situation was under control. Potentially
dangerous objects were audited together with the areas of intensive
bank erosion. Security works on bank and dyke reinforcement
were performed by the emergency units of water management
organizations.

In 2003, there were not any emergency flood situations in the
territory of the Slovak Republic. The Commission took into account
the information from the Slovak and Ukrainian side concering the
flood situation in 2003 and in the period January — March, 2004 in
the Slovak — Ukrainian territory and stipulated regular information
sharing on hydrological and hydrometeorological situation of
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2.  AyIuT BUKOHAHHSl 3aBJaHb YToAu Mix YpsiioMm
Yrpainu Ta Ypsagom CioBanbkoi Pecmy0iiiku
3MUTAHb BOJHOI0I0CIOAPCTBA HA IPUKOPAOHHHUX
Bojax Ta KonBeHIrii 3 0XopoHU Ta BHKOPUCTAHHS
TPAHCKOPAOHHUX BOAOTOKIB i MI’KHAPOIHHX 03ep

2.1. Cnispodimnuymeo 6 cehepi ziopomexniunux
Ppooim, npomMunaso0K08020 3axucmy ma
2iopomemeoponozii

[inpoTexHiuHi poOOTH BUKOHYIOThCS KOKHOIO CTOPOHOIO Ha CBOIi
TEPUTOpPii 3 BHUKOPUCTAHHAM BJIACHUX (IHAHCOBHX pECypciB,
BI/IIIOBITHO JI0 TUTAHY.

CrnoBanpka cropona B 2004 poui moBuHHa Oyna 3aiificHUTH
TiZIpOTeXHI4YHI POOOTH Ha 3aranbHy cymy 124,1 MIIH. ClOBaIbKUX
KkpoH (3,2 MuH. €Bpo), daxtuuHi BuTpatu ckianu 49,5 MiH.
croBanbkux KpoH (1,3 MiH. €Bpo). Pi3HMIS MiX IUTAaHOBUMH Ta
(dakTHYHUMK BUTpaTaMH ckiajga 74,6 MIH. CJIOBAllbKUX KPOH
(1,9 MutH. €BpO), i CBITYUTH PO BUKOHAHHS [UIAHOBHX 3aBJaHb Ha
40 BincotkiB. Bxazani qucrponopuii €, NepeBaKHO, PE3yJIbTaTOM
Toro, mo B 2004 poui CBII, sk iHBECTOp HPOEKTIB, MOB‘A3aHHUX
3 M>KHApOZIHOIO YTOJI010, HE MaB JIOCTaTHIX (piHAHCOBHX PeCypCiB,
SKi MOBMHHI OyTM HaJaHi ;Ui BHUKOHAHHS IPOCKTIB y paMKax
MiXXHapOoHOTO criBpobiTHUITBA. CroBaibka ctopoHa y 2005 poui
3aificHmIa TiIpoTexHiuHi poOOTH B paifoHI NPUKOPJOHHUX BOJ HA
3arajgbHy cymy 29,0 MiH. croBanbkux KpoH (0,7 MJIH. €Bpo), Ipu
IUIAHOBUX BUTparax 26,2 MIH. coBalbkux KpoH (0,67 MIIH. €Bpo).

VkpalHCbKi ~ Ta  CIOBal(bKi  BOJOTOCIIONAPCHKI  OpraHizarii
CHCTEMaTH4YHO OOMIHIOIOTBCSI OIepaTHBHOIO iH(opMariero, sKa
TNPE/ICTAaBIISE CIUIBHUK IHTEpeC, Ta BUPOOJSAIOTH PIillleHHs B pasi
HEraTBHOrO BIUIMBY BoJA. Ha mouarky »oBTHS 2003 poky manu
micie ociHHi maBoxku. I[laBomok, mo BinOyBcst HaBecHi 2004
pOKy, OyB CHpHYMHEHH IOLIAMH i TaHEHHsM cHiriB. Curyaris
nepeOyBaia mij KOHTponeM. byanm mepeBipeHi NOTEHLiHHO
HeOe3neuHi 00 eKTH Ta AUISTHKY IHTEHCHBHOT TPUOEPEKHOT epo3ii.
3axucHi poOOTH Ha OEperoBUx cMyrax Ta JamMOOyKpiIUIeHHs Oyan
BHKOHAHI BOJIOTOCIIOIAPCHKUMH OPTraHi3allisiMU MO0 Ha3BHYaHHUX
CHTYaLlisiX.

VY 2003 poui He Oyio 01HOT Ha3BUYAHOI TABOIKOBOT CHTYaLIiT
Ha Tepuropii CnoBanpkoi PecryOmiku.  Komicis  npuiinsia
J10 YBaru yKpaiHChKO-CJIOBALIbKY iH(OPMALIil0 CTOCOBHO ITABOIKOBOT
curyanii B 2003 poui Ta mporsrom ciunsg-Oepesns 2004 poky
Ha YKpaiHCBKO-CIIOBALbKIl TEpUTOPIi 1 3ampoBaaniIa peryispHuit
00MiH iH(pOpPMALIi€IO IIO/I0 T1APOIOTIYHOT Ta T1APOMETEOPOITOT YHOT



vo vzajomnej pravidelnej vymene informacii o hydrologickej
a hydrometeorologickej situdcii na hrani¢nych vodach.

V roku 2004 bola hydrometeorologicka situdcia na slovensko-ukra-
jinskych hrani¢nych vodach stabilizovand, kontrolovana a hladiny
vdd nevyvolali negativne vplyvy. V roku 2005 sa vyskytli 4 povod-
nové situdcie z dévodu bohatych snehovych zasob, ktoré sa vytvo-
rili pocas zimy 2004 — 2005 a tieto sa udrzali az do konca marca
aj v nizinnych oblastiach. Protipovodiiové situdcie na hrani¢nych
vodnych tokoch boli kontrolované, vsetky vodohospodarske sluzby
boli realizované v stlade so Zasadami spoluprace pocas povodni.

Vymena operativnych hydrometeorologickych informacii medzi
obidvomi stranami v rokoch 2003 - 2005 prebiehala v dohodnutom
rozsahu a terminoch.

Experti oboch stran vykonali spolo¢né a stibezné merania prieto-
kov vody v hrani¢nych profiloch riek Uh a Latorica, pricom ziska-
né vysledky merani sa nachadzali v dovolenej tolerancii presnosti
merania. Experti vykonali spolocnti analyzu a bilanciu prietokov
vody v hrani¢nych profiloch riek Uh a Latorica za hydrologicky
a kalendarny rok 2003. Priemerné mesa¢né a roéné hodnoty maxi-
malnych a minimalnych prietokov vody v hrani¢nych hydrologic-
kych profiloch za sledované obdobie sa zhoduju.

Na stretnuti  zastupcov splnomocnencov vlad Ukrajiny a Sloven-
skej republiky a expertov o otazkach vodného hospodarstva na hra-
niénych vodach konanom 7. - 9. jina 2006 v oblasti spoluprace
v odvetvi hydrometeoroldgie strany potvrdili, Ze plan merani vody
v roku 2005 slovenska strana dodrzala Uplne a ukrajinska strana
¢iastocne. Celkovo ukrajinska strana vykonala 20 merani na rieke
Latorica a 31 na rieke Uh. Slovenski experti vykonali na rieke Uh
12 merani vody, na Latorici 14, z ktorych 8 spolo¢nych merani
bolo vykonanych na tizemi Ukrajiny. Zastupcovia splnomocnencov
vlad zobrali na vedomie informaciu expertov z hydrometeorologie
a odporucili pokracovat’ v existujucej praxi spoluprace.

transboundary water between the parties in 2004 as well as
following years.

In 2004, the hydrometeorological situation of Slovak — Ukrainian
transboundary waters was stabilized, under control and the level
of water surface did not cause any negative impacts. In 2005,
4 flood emergency situations occurred as a result of huge snow
supplies created in the winter 2004 — 2005. Flood situation in
regard with the transboundary watercourses was under control, all
water management works were compiled in compliance with the
Cooperation Principles during floods.

Operative information exchange between both parties in the years
2003 — 2005 proceeded following the arranged extent and terms.
Experts of both sides conducted joint and parallel measurements of
river overflows in the transboundary profiles of the River Uh and the
River Latorica, while the results of the measurements were within
permitted tolerance limits. The experts performed joint analysis and
audit of river overflows in transboundary profiles of the River Uh
and the River Latorica for the hydrological year 2003 and for the
calendar year 2003. Average month and annual values of the river
overflows with regard to the transboundary hydrological profiles for
the measured period are identical.

During the meeting of Slovak and Ukrainian government deputy
delegates and experts concerning the transboundary water
issues held on June 7 — 9, 2006 dealing with the cooperation in
hydrometeorology the parties approved that the plan of water
measurements for the year 2005 was fully implemented by the
Slovak side and partially implemented by the Ukrainian side. In
fact, the Ukrainian side carried out 20 measurements in the River
Latoricaand 31 measurements in the River Uh. Slovak experts carried
out 12 measurements of water in the River Uh and 14 measurements
in the River Latorica, out of which 8 joint measurements were
performed in the Ukrainian territory. Government deputy delegates
took into account the information about hydrometeorological
situation provided by the experts and recommended to continue in
existing cooperation practices.
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CHUTYyaIlil Ha MPUKOPAOHHUX BOAax Mk ctopoHamu y 2004 pori Ta
B [O/1AJIBIIOMY.

Y 2004 pomi TiZpOMETEOPONIOTiYHA CHUTYAIlid MIOAO0 YKpaiHCHKO-
CJIOBAIIBKUX MPUKOPAOHHUX BOJ CTadiTi3yBaiack, nepeOynana mi
KOHTpOJIEM Ta PiBeHb BOIW HE CIPHYHMHAB HISIKOTO IIKiIJIHBOTO
BrumBy. Y 2005 poui manu micuie 4 maBoakoHeOe3MeuHi CUTYyaii
B pe3yabTaTi BEIUKOTO OOCSTY pO3TaBaHHS CHITY, HIO BHIIAB
npotsiroMm 3umu 2004-2005 pokiB. [laBogkoBa cutyaris B paiioHi
MIPUKOPAOHHMX BOA Oyia i KOHTPOJIEM, BCi BOJOTOCIIOAAPCHKi
Ppo06OTH 31 ICHIOBAIICE BiIIOB1THO 10 IPUHIIMITIB CIIBPOOI THHIITBA
T/ 9ac MaBOJKIB.

OneparuBHUI OOMiH iH(OpPMAIIEI0 MK CTOPOHAMH IIPOTATOM
2003 - 2004 pokiB 3MiliCHIOBABCS BiIOBIIHO /0 BCTaHOBJICHUX
00cCsTiB Ta TEPMiHIB.

Excriept 000X CTOpiH TPOBOMWJIM CHiIBHI Ta TapajeibHi
BUMIPIOBaHHS MIMHATTS DIiBHIB BOAM Ha TNPHUKOPIOHHUX BOIAX
pidok Yk ta JlaTopuiis, mpy IbOMY Pe3yJIbTaTH BUMipIOBAHHS OyIIH
B MEXax MPUIYCTUMHX IMOKa3HUKIB. ExcnepTn 3po0mim CIHiibHI
aHaJ3M Ta TMEpPeBIpKM MITHATTS PiBHIB BOIM Ha MPUKOPIOHHUX
BOJax piuok Yk Ta Jlaropum ms rigponoriunoro 2003 poky Ta
kaneHaapHoro 2003 poky. CepemHBOMICSYHI Ta CEpeIHBOPIUHI
3HAQYEHHS TITHATTS PIBHIB BOAW HIOAO TiAPOJOTIYHHX MPOQiTiB
MIPUKOPAOHHUX BOJ 32 BHMIPIOBaHHI Tepion OynH iTeHTHYHUMH.
[lix dwac 3ycTpiyi YNMOBHOBR)XEHHX NPEICTABHHUKIB YypsmiB Ta
ekcriepTiB  Ykpainm Ta ClIOBaY4MHM 3 TUTaHb HPHUKOPTOHHHUX
BOJ, sika BimOymachk 7-9 wepBHs 2006 poky i Oyma mpucCBsueHa
CHIBpOOITHUITBY B Cepi TiApOMETEOpOIorii, CTOPOHU BiAMITHIIH,
10 TIaH BOAHUX 3axofiB Ha 2005 pik OyB MOBHICTIO BUKOHAHHI
CJIOBAIbKOIO CTOPOHOIO Ta YAacTKOBO - YKpaiHOio. PakTHYHO, Ha
YKpaiHCBKill TepuTopii Oymo 3aitficHeHo 20 BEMipiOBaHb Ha piylli
Jlaropurt Ta 31 - Ha piumi Y. CroBambKi eKCIepTH 31HCHIIHA
12 BumiproBaHb BomM Ha piumi Yk Ta 14 - Ha piuni Jlatopuus,
3 SKUX 8 CHUTBHHX BHMIpPIOBaHb OyJO 3/1iHCHEHO Ha YKpaiHCHKil
TepUTOpii. YIIOBHOBAXKEHI MPEACTABHUKU YPS/Iy B3N 10 yBaru
CTaH i3 TiIPOMETEOPOIIOTIYHOIO CHUTYAIl€I0, sIKa 3a0e3IedyeThCs
eKCIIepTaMH, Ta PeKOMEH TyBaITl IPOJIOBKYBATH ICHYIOUY PAKTHKY
TaKOTO CIiBPOOITHHUIITBA.



2.2. Spoluprdca v oblasti ochrany, Cistoty a kvality vod

V priebehu roka 2003 slovenska a ukrajinska strana vykonala
44 odberov vod na tokoch Uh, Latorica, Tisa, Uli¢ka a Ublianka?.
Spolo¢ny odber vod na hraniénych tokoch na Ukrajinskom uzemi
sa vykonal v dnoch 29. - 30. oktobra 2003, vysledky analyz boli
odovzdané slovenskej strane. V priebehu rokov 2003 - 2004 na slo-
vensko-ukrajinskych hrani¢nych tokoch boli zaevidované dva pri-
pady havarijného znecistenia. Jedno z nich bolo lokalizované, druhé
preslo aj na slovenské tizemie, ale nepresiahlo povolené normativy
ukazovatel'ov zhorSenia kvality vod.

Pri spolupraci v oblasti ochrany kvality vod sa mali v roku 2004
vykonavat’ spolo¢né odbery vzoriek vod v dohodnutych terminoch.
V roku 2004 neboli vykonané spolo¢né odbery vzoriek na sloven-
sko — ukrajinskych hrani¢nych vodnych tokoch, ¢o nebolo v sulade
s ustanovenim ¢lanku 4 bod 2 a bod 3 Dohody medzi vladou Slo-
venskej republiky a vladou Ukrajiny o vodohospodarskych otaz-
kach na hrani¢nych vodach ¢. 38/1996 Z. z. podla ktorého zmluvné
strany budu vykonavat’ uc¢inné opatrenia svojimi finan¢no-hospo-
darskymi a technickymi prostriedkami, aby sa nezhorSovala akost’
vody a znizovat’ jej zneCistenie budovanim a rekonstrukciou Cistia-
cich zariadeni. Zmluvné strany budu systematicky sledovat’ ¢istotu
hrani¢nych vod, spolo¢ne odoberat’ vzorky vody, analyzovat’ ich
avysledky rozborov zjednocovat'.

Dnia 18. - 20. maja 2005 sa konalo stretnutie splnomocnencov vlad
Ukrajiny a Slovenskej republiky a expertov z odvetvia vodného
hospodarstva na hrani¢nych vodach. Sucast'ou rokovania o.i. bola
spolupraca v otazkach ochrany kvality hrani¢nych vod. V spoloc-
nom protokole sa obe strany dohodli na zabezpeceni povinného
vykonavania spolo¢nych odberov vzoriek vody odbornikmi oboch
stran v hrani¢nych profiloch na ukrajinskom a slovenskom tize-
mi v pripade havarijného znecistenia. Sticasne sa strany dohodli
na d’alsom pokrac¢ovani pravidelnych stretnuti odbornikov oboch
stran vykonavat’ spolo¢né odbery a analyzy vody, vymienat
si potrebné informacie v otdzkach kvality hrani¢nych vod ako
na ukrajinskom, tak aj na slovenskom tizemi.

Dnia 14. - 16. novembra 2005 sa uskutoc¢nilo rokovanie zastupcov
splnomocnencov vlady SR a Ukrajiny a expertov o vodohospo-
darskych otazkach na hraniénych vodach. Zastupcovia splnomoc-
nencov konstatovali, Ze pracovna skupina pre ochranu kvality slo-
vensko-ukrajinskych vod nezabezpecila plnenie tGloh uloZenych
na rokovani zastupcov splnomocnencov vlad z 20. maja 2005.

V Protokole z XI. Zasadnutia slovensko — ukrajinskej komisie pre
hrani¢né vody z 16. decembra 2005 v Casti venovanej spolupraci
v oblasti ochrany kvality vod bolo konstatované, ze v roku 2004
sa nevykonali Ziadne spolo¢né odbery vzoriek vody z hranic-
nych vodnych tokov. Z uvedeného dévodu pripad znecistenia vody
v rieke Uh, ktory bol zisteny na slovenskej strane nebolo mozné

2Na ukrajinskom tizemi ide o rieku Ubla

2.2 Cooperation in the field of water quality protection

In 2003, the Slovak and the Ukrainian side performed 44 withdrawals
of samples of water from the River Uh, River Latorica, River Tisa,
River Ulicka and River Ublianka?. Joint withdrawal of samples of
river water in the transboundary area in the Ukrainian territory was
performed on October 29 — 30, 2003; results of the analysis were
consigned to the Slovak side. In the years 2003 and 2004 two cases of
emergency pollution of river water were filed in Slovak — Ukrainian
transboundary area. One of them was localized; the other one afflicted
the Slovak territory but did not exceed permitted normative indicators
of deterioration in quality of water.

Whereas cooperating in protection of water quality, joint withdrawals
of samples of water should have been performed in arranged terms in
2004. Joint withdrawals of samples of river water were not performed
in the Slovak — Ukrainian transboundary territory in the year 2004,
which was not in compliance with the Article 4 part 2 and 3 of the
Agreement on Transboundary Water Issues signed by the Government
of Ukraine and the Government of the Slovak Republic No. 38/1996
Coll., according to which the contracting parties undertake to proceed
efficient precautions using their financial, economical and technical
means in order to eliminate deterioration in quality of water and
reduce pollution by construction and reconstruction of water treatment
equipment. The contracting parties undertake to systematically observe
quality of transboundary waters, perform joint withdrawals of samples
of water, analyze them and unify results of the analysis.

The meeting of Slovak and Ukrainian government delegates and experts
on the transboundary water issues was held on May 18 — 20, 2005.
Cooperation in protection of quality of waters was a part of the
discussion. Both parties agreed to perform obligatory withdrawals
of samples of water carried out by Slovak and Ukrainian experts in
transboundary profiles in case of emergency pollution of waters. In
addition, the parties agreed to continue in regular meetings, joint
withdrawals of samples and analysis of water as well as information
sharing concerning the transboundary water issues in the Ukrainian as
well as Slovak territory.

The meeting of Slovak and Ukrainian government deputy delegates
and experts on the transboundary water issues was held on
Nov. 14 — 16, 2005. The deputy delegates stated that the working
group on protection of quality of Slovak — Ukrainian transboundary
waters did not compile the tasks undertaken during the meeting of
deputy delegates held on May 20, 2005.

The Protocol of the XIth Meeting of the Slovak — Ukrainian Commission
for Transboundary Waters of Dec. 16, 2005 was approved by the
Commission. The part of the Protocol dealing with the cooperation in
protection of quality of waters stated that joint withdrawals of samples
of transboundary river water were not performed in the year 2004. As
a result of this fact the pollution of water of the River Uh found in
the Slovak side could not be assessed for the utilization of respective
measures. The Commission noted that in the year 2005 no meetings

2In the Ukrainian hydrography this river is — Ublya River.
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2.2. Cniepodimnuuymeo y cehepi oxoponu axocmi 600

VY 2003 pomi ykpaiHChKa Ta CJIOBallbKa CTOPOHH B3sUH 44 mpoOu
BomM 3 pivok Yk, Jlaropuus, Tuca, Yimiuka ta Yomsuka?. CrinbHi
3a00pH 3pa3KiB PIYKOBHUX BOJ Ha MPHKOPAOHHIN TepuTopii Ykpainn
Oynu 3pobineni 29-30 xosrHsa 2003 poky; pe3yibTaT aHamizy Oynu
Mpe/ICTaBlIeHi cioBalpbkii ctopoHi. [Iporsrom 2003-2004 pokis
Maji Micue 2 BHIIAJIKU 3a0pyAHEHHS PiYOK B pe3ynbrari aBapii y
paiioHi yKpaiHCHKO-CIIOBALBKOTO KOpHoHy. OnuH 3 HUX OyB BYACHO
JIOKaJIi30BaHU, a Apyruil 3a4yenus Teputopito ClIOBaYYHHH, MPOTE
HE TEPEeBUINB JOMYCTIMHUX HOPMAaTHBHUX ITOKA3HUKIB IOTIpIICHHS
SKOCTI BOJIM.

CriBpOOITHHIITBO 3 TUTaHb OXOPOHH SKOCTI BOJIU LIUISIXOM 311HCHEHHS
CIUJIbHUX 3a00piB MpoO BOAM TOBMHHO OyJ0 31iHCHIOBATHCH Y
Bu3HadeHi TepMmind y 2004 poui. CrinbHi 3a0opu mpo0 piukoBuX
BOJI He Oy/iM 3iliCHEeHI Ha YKpaiHChKO-ClIoBallbKiid Tepuropii B 2004
poui, mo He Bianosinae yactuni 2 ta 3 Crarti 4 Yroau mMix Ypsiaom
Vkpainu Ta Ypsgom CrioBaiibkoi PecryOiku 3 mUTaHb TPUKOPIOHHUX
Boz Ne 38/1996, BinnoBiAHO 10 SKUX CTOPOHU OyAyTh BUKOHYBATH Aii
CBOIMH (DIHAHCOBUMH, CKOHOMIUYHMMH Ta TEXHIYHUMH PECypCamMH,
1100 3a00ir T MOTIPIICHHIO AKOCTI BOIY 1 3MEHIIUTH 11 3a0pyAHCHHS
HUBIXOM OyIIBHHITBA 1 PEKOHCTPYKIi ouncHUX criopya. CTOpoHH
OyIyTh CHCTEMATHYHO CTEKHUTH 32 YHUCTOTOK MPHKOPIAOHHUX BOJ
LIJISIXOM CITUTBHOTO B3SITTS IPOO BOM, iX aHai3y Ta CIIJIBHOI OL[IHKA
pe3yJbTaTiB UX aHaJi3iB.

3ycTpiu npencTaBHUKIB ypsamiB Yipainu 1 CroBarpkoi PecryOmikn
Ta eKCHEpTiB CTOCOBHO IMTaHb NPHUKOPJOHHUX BOJ BifOynach
18-20 tpaBus 2005 poxy. OmHNM 3 MHTaHb, IO OOrOBOPIOBAIIHCH,
Oyio CriBpOOITHUITBO 3 MUTAHb SKOCTI BOIHHMX pecypciB. OOunBi
CTOPOHH TIOTOJMIMCH 3/IIHCHIOBaTH O0OB s3KOBI 3a0opu  1pob
BOAM. 3a0opu NpoO BOAM IMOBUHHI 3/IMCHIOBATUCS YKPAaTHCBKUMU
Ta CJIOBAllbKUMHU CKCIICpTaMH Ha IPHKOPIOHHUX BOIAX Yy pasi
HeOe3neyHoro ix 3a0pyaHeHHs. KpiM TOro, CTOpOHHM JOMOBHIIHCH
MIPOJOBKYBATH PETYJSIPHI 3yCTpidi, CIHUIbHI 3200pH MPO0 Ta aHaNi3N
BOJIM, 5K 1 00MiH 1H(OpPMAILIi€I0 CTOCOBHO MUTAaHb IPUKOPJOHHUX BOJ
K Ha YKpaTHCBKiH, TaK 1 Ha CIOBALbKiK TepHUTOPIi.

3ycTpiu npencraBHUKIB ypsaiB Ykpainu i CioBaubkoi PecryOmikn
Ta eKCIEePTiB, Ha AKil pO3NIANAINCH MUTAHHS IPUKOPIOHHHUX BOI,
BinOynack 14-16 nucronana 2005 poxy. YIOBHOBaXKEHI IIPEICTABHUKU
BUCJIOBIII JyMKY, IO po0o4a Ipyma 3 NUTaHb 3aXHCTy SKOCTI
YKPaiHCHKO-CIIOBALIBKUX TPUKOPIOHHHUX BOJ HE BHKOHAJTA 3aBIaHb,
nocTapJeHux mij yac 3yctpiui 20 tpasus 2005 poky.

Kowmiciero OyB 3arBeppkenuid nporokon XI 3yctpivi YkpaiHChKoO-
cioBanpkoi Komicii 3 IWTaHb NPUKOPIOHHHX BOA Big 16 rpygHs
2005 poky. B yacTHHI MPOTOKOITY, MPUCBAYEHIN 3aXUCTY SIKOCTI BOJ,
3a3HAYa€ThCSA, IO CIIIBHI 3200pHU POO BOAH 3 MIPHKOPAOHHUX PIUOK
He Oysu 3xificHeni npotsroM 2004 poky. Uepes 1ieii ¢axrt, He MOXKHA
OyJIO OLIHHUTH CTYIiHb 3a0pyAHEHHS PiuKH YK, sSKEe Majo Micie Ha
crnoBallbkii Teputopii. Komicist Bigsuaumma, mo B 2005 poui He

2B ykpaiHchKiii rigporpadii piuka mae HasBy Yous.



hodnotit’ pre pouzitie zodpovedajtcich opatreni. Komisia konstato-
vala, ze v roku 2005 sa neuskutocnilo ziadne rokovanie pracovnej
skupiny pre ochranu kvality hrani¢nych vod. Spoloéné odbery vody
v hrani¢nych profiloch sa neuskutocnili. Komisia ulozila splnomoc-
nencom vlad prijat’ opatrenia pre obnovenie prace pracovnej sku-
piny pre ochranu kvality hrani¢nych vod, uskuto¢iovat’ pravidelné
stretnutia expertov oboch stran a vykonavat’ spolocné odbery.

Na zaklade poziadavky slovensko — ukrajinskej komisie

pre hrani¢né vody bola v roku 2005 sledovana kvalita v 5 odbernych
miestach s po¢tom 44 vzoriek. Bolo vykonané ujednotenie vysled-
kov, z ktorych bola vypracovana sprava o kvalite slovensko — ukra-
jinskych hrani¢nych tokov. Celkové fakturované prace predstavovali
ciastku 405,578 tis. Sk (10,315 tis. EUR).
Kontrolou boli zistené 3 pripady znecCistenia rieky Uh v hrani¢énom
profile sposobené tukovymi latkami nezndmeho pdvodu prichadza-
jucich z ukrajinske;j strany. Slovenska inSpekcia Zivotného prostredia
(SIZP) tento stav neoznacila ako havériu. Uvedené zneéistenie nebo-
lo mozné overit’ kompetentnymi organizaciami z ukrajinskej strany.
V roku 2005 neboli vykonané spolo¢né odbery vzoriek na sloven-
sko — ukrajinskych hrani¢nych vodnych tokoch, ¢o taktiez nie je
v sulade s ustanovenim ¢lanku 4 bod 2 a bod 3 Dohody medzi vla-
dou Slovenskej republiky a vladou Ukrajiny o vodohospodarskych
otazkach na hrani¢nych vodach ¢. 38/1996 Z.z.

of the working group on protection of quality of Slovak — Ukrainian
transboundary waters were held. Joint withdrawals of samples of
transboundary waters were not performed. The Commission encharged
government delegates to arrange appropriate precautions in order to
reinitiate activities of the working group on protection of quality of
Slovak — Ukrainian transboundary waters, to execute regular meetings
of experts and perform joint withdrawals.

Based on the requirement of the Slovak — Ukrainian Commission for
Transboundary Waters, quality of water was observed in 44 samples
of 5 areas in the year 2005. The results of the observation were unified
and the Report on Quality of Slovak — Ukrainian Transboundary
Watercourses was elaborated. Overall sum for the invoiced works was
405.578 thousand SKK (10.315 thousand EUR).

3 cases of pollution of the River Uh in the transboundary profile with
Ukraine were found by the audit, the pollution had been caused by
adipose material of unknown origin coming from the Ukrainian side.
Slovak Inspectorate of Environment (SIE) did not qualify this situation
as emergency. Mentioned pollution could not be verified by competent
organizations of the Ukrainian side. Joint withdrawals of samples of
river water were not performed in the Slovak - Ukrainian transboundary
territory in the year 2005, which also was not in compliance with the
article 4 part 2 and 3 of the Agreement on Transboundary Water Issues
signed by the Government of Ukraine and the Government of the
Slovak Republic No. 38/1996 Coll.
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OyJ10 MPOBEIEHO KOAHOT 3yCTpiui poOOUOi TPy 3 MUTAHb 3aXUCTY
SIKOCTI YKPaTHCHKO-CIIOBALbKHUX IPUKOPIOHHUX BoA. Takox He Oyian
31iiicHeH] criibHI 3200pu pUKOpAOHHKX BoA. Komicist 3BepHynach
JIO TIPE/ICTABHUKIB ypsy 3 MPOXAaHHSIM BKUTH HEOOXiTHHUX 3aXOiB
JUIsl TIOHOBJIGHHS J1ISUILHOCTI pOOOUOi IPYITH 3 TUTaHb 3aXHUCTY SKOCTI
YKpaiHCHKO-CIIOBAIIbKUX IPUKOPIOHHHX BOJ, MPOBOJHUTH PETYISAPHI
3yCTpivi eKCIepTiB Ta 3/IHICHIOBATH CITUIBHI 3200pH BOJI.

Kepyrounce BuMoramu Yikpaincbko-cioBanbkoi Kowmicii 3 muTans
MPUKOPAOHHUX BoZ, y 2005 pomi SKicTb BOH CIIOCTEpiranacs IUITXOM
3ailicHeHHs 44 npo0 Boau Ha 5 insiHKaX. PesynabraTu crocTepekeHHs
OyJIH OTIpAIIbOBAHI Ta MiTOTOBICHO 3BIT 3 TUTAHb SKOCTI YKpaiHCHKO-
CJIOBAIbKUX NPUKOPJIOHHUX BOJI. 3arajibHa BapTiCTh 31IICHEHUX poOiT
cknana 405,6 tuc. cnoBanbkux kpoH (10,3 Tuc. €Bpo).

[1ix yac ayauTy BCTAaHOBJIECHO 3 BUMAJAKU 3a0pyIHEHHS BOJ PIUKH YK
Ha TPUKOPAOHHIH TEpHTOpil: 3a0pyIHEHHS CHPHYMHEHO >KHPHHM
MaTepiajioM HEBiJJOMOTO TOXOJKCHHS, SKUW MOTPaNMB 3 TEPUTOPIi
Vkpainu. CnoBanbka IHCIEKINS 3 HABKOJIHMIIHBOTO CEpPEIOBHIIA
He KBanmi(ikyBajia L0 CHUTYyalilo SK aBapiiiHo-HeOe3neuHy. Y Toi
JKe 9ac, 3rajaHi 3a0pynHeHHS He OyaM IHepeBipeHi BiANOBITHHMH
opraHizamismu ykpaiHcbkoi croponu. Y 2005 pori He 3nilicHeHi
CHiNbHI 3a00pu MPOO PIUKOBUX BOA HA NPUKOPJOHHIN CIOBAIbKO-
YKpaiHCBKiii TepUTOpii, 0 TAKOXK HE BiANOBiIa€ yacTuHi 2 Ta 3 cTarTi
4 Yromu mixk Ypsinom Ykpainu ta Ypsaom CroBanpkoi PecriyOmiku 3
MUTaHb BOJHOTO TOCIONAPCTBA HA MPUKOPIOHHUX Bojax Ne 38/1996.




3. Vyuzivanie finan¢énych prostriedkov na vodohos-
podarske opatrenia na tizemi slovensko-ukrajinskych
hranic

Cerpanie kapitalovych vydavkov sa realizovalo v investi¢nej
vystavbe prostrednictvom SVP Banska Stiavnica, ktory predsta-
voval investora stavieb. Zadavatel'om stavieb bol jeho odsStepny
zavod Kosice (SVP OZ Kosice).

V roku 2004 neboli realizované kapitalové vydavky zo Statneho
rozpoctu na ulohy stvisiace s Dohodou. V roku 2005 boli realizova-
né kapitalové vydavky zo Statneho rozpoctu v sume 2 544,2 tis. Sk
(64 707 EUR) bez DPH na investicni akciu ,Latorica —
PB hradza, rekonstrukcia.“

V roku 2004 boli na zabezpecovacie prace na vodnych tokoch
v jeho sprave poskytnuté bezné transfery zo Statneho rozpoc-
tu v celkovej sume 42 606,4 tis. Sk (1 083,6 tis. EUR), ktoré
boli v uvedenej sume aj vycerpané. Z tychto prostriedkov bolo
pouzitych na zabezpeCovacie prace na hranicnych vodnych
tokoch v oblasti slovensko — ukrajinskych hranic 1 656,4 tis. Sk
(42 127 EUR).

V roku 2005 boli SVP OZ Kosice zo $tatneho rozpoctu poskyt-
nuté na zabezpeCovacie prace na vodnych tokoch bezné trans-
fery v sume 102 842 tis. Sk (2 616 tis. EUR), z ktorych bola
Cerpana na zabezpecovacie prace na hrani¢nych vodnych tokoch
s Ukrajinou suma 6 436,2 tis. Sk (163 692 EUR).

Naklady na zabezpecovacie prace pre hrani¢né vody s Ukraji-
nou pocas povodni v rokoch 2004 a 2005 boli v celkovej sume
8 092,6 tis. Sk (205 819 EUR) bez DPH, z toho naklady
v povodi rieky Latorica a Tisa, ktoré su v iizemnej posobnos-
ti Zavodu Povodie Bodrogu Trebisov v sume 4 273,6 tis. Sk
(108 690 EUR) a naklady v povodi rieky Uh, ktoré je v uzemnej
posobnosti Zavodu Povodie Laborca Michalovce v sume
3 819 tis. Sk (97 129 EUR).

Naklady na zabezpecovacie prace v povodi rieky Latorica a Tisa
pocas povodnovych situacii stviseli predovsetkym so zabezpe-
¢enim hliadkovania a monitorovania na vodnych tokoch a opra-
vou poskodenych tisekov hradzi. Z celkovych nakladov v sume
4 273,6 tis. Sk (108 690 EUR) mzdové néklady predstavovali
sumu 2 396,4 tis. Sk (60 948 EUR), spotreba materialu sumu
248 626 Sk (6 323 EUR) a ostatné naklady sumu 1 620,2 tis. Sk
(41 208 EUR). Dodavatel'skym spdsobom boli vykonané zabez-
pecovacie prace v sume 8 296 Sk (211 EUR).

Zabezpecovacie prace v povodi rieky Uh pocas povodio-
vych situécii sa realizovali v sume 382 258 Sk (9 722 EUR)

3. Utilization of financial means for water management
measures in the area of the Slovak-Ukrainian border

Capital expenses were utilized for investment constructions
via SWE Banské Stiavnica, which acted as the investor of
the constructions. SWE Kosice acted as the submitter of the
constructions.

In 2004, no capital expenses from the State Budget were
realized to cover the tasks related to the Agreement. In 2005
the capital expenses from the State Budget were at the sum of
2,544.2 thousand SKK (64,707 EUR) without VAT, allotted for
the investment project “Latorica — PB dyke, reconstruction”.

In 2004, short-term transfers from the State Budget were
allocated to perform security works in the rivers administrated
by SWE Kosice at the sum of 42,606.4 thousand SKK
(1,083.6 thousand EUR), which was spent. The sum of
1,656.4 thousand SKK (42,127 EUR) of the overall sum was
spent for security works performed in the rivers of transboundary
area in the Slovak-Ukrainian borders.

In 2005, short-term transfers from the State Budget were
provided for SWE Kosice to perform security works at sum
of 102,842 thousand SKK (2,616 thousand EUR). The sum of
6,436.2 thousand SKK (163,692 EUR) of the overall sum was
spent for security works performed in the rivers of transboundary
area around Slovak — Ukrainian borders.

Overall costs of security works performed in the rivers
of transboundary area in the Slovak — Ukrainian borders
during floods in the years 2004 and 2005 were at the sum of
8,092.6 thousand SKK (205,819 EUR) without VAT. Partial costs
for the territory of the River Latorica and Tisa (administrated
by the Enterprise of the basin Bodrogu TrebiSov) were at the
sum of 4,273.6 thousand SKK (108,690 EUR). Partial costs
for the territory of the River Uh (administrated by Enterprise
in the basin of Laborec Michalovce) were at the sum of
3,819 thousand SKK (97,129 EUR).

The costs for security works in the area of the River Latorica
and River Tisa during floods included mainly guarding and
monitoring the rivers and rebuilding the damaged dykes. Overall
costs were at the sum of 4,273.6 thousand SKK (108,690
EUR), wage costs were at the sum of 2,396.4 thousand SKK
(60,948 EUR), material consumption costs were at the sum of
248,626 SKK (6,323 EUR) and other costs at the sum of 1,620.2
thousand SKK (41,208 EUR). Suppliers performed security
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3. Buxkopucranus (piHaHCOBUX pecypciB, BUIiJIEHHX
HA BOIOTOCNOAAPCHKi 3aX01u B paioHi
YKPaiHChKO-CJI0BALILKOI0 KOPAOHY

KarmitanpHi BUIatky OyidM BUKOPHCTAHI Ul 1HBECTYBaHHS
OyniBHUMIITBa uepe3 mianpuemctBo bancka IlTsBHuIE, sike
Buctynano iuBectopoM. CBII Kommue Oyno 3amMOBHHKOM
pooirT.

VYV 2004 pori kamiTajibHI BHIATKH 3 JCPKABHOTO OFO/DKETY Ha
BUKOHAHHS 3aBJIaHb, epea0adeHux YToi010, He BUALTINCE. Y
2005 poui 3 JepKaBHOTO OIODKETY OYIM BUALIEHI KaITliTalbHi
BUAATKH B 00cs3i 2544,2 tuc. cnosarpkux kpoH Oe3 I1/IB
(64,707 THC. €BpO), UL 1HBECTYBaHHS IMPOEKTY ,.JlaTopHIlst
npaBoOepeskHa  jgamba, pekoHcTpykuis“. Y 2004  poui
3 JepKkaBHOro  OIO/DKETY  BHIUIGHI Ta  BHKOPHCTaHI
KOPOTKOTEpMiHOBI TpanchepTh B cymi 42606,4 THC. CIIOBAIIBKUX
kpoH (1083,6 THC. €BpO) AJIsI 3MIMCHEHHST 3aXUCHUX POOIT Ha
piukax, AgminictparopoM sikux € CBII Kommre. I3 3aranbnoi
CYMH JUTSl 3aXHMCHUX POOIT HAa piYKax MPUKOPIOHHOT TEPHTOPIT
YKpaiHCHKO-CIIOBAL[KOTO KOPAOHY OyJIO0 BHUTPaY€HO KOLITH B
00cs131 1656,4 Trc. cnoBanbkux KpoH (42,1 tuc. €Bpo).

Y 2005 poui CBIT Kommne Oyno HamaHo 3 J€pKaBHOTO
OIOIDKETy KOPOTKOTepMiHOBI Tpancdeptd B cymi 1028420
THC. CJIOBalUBKUX KpoH ( 2616 THC. €BpO) ATl BUKOHAHHS
3aXUCHUX POOIT. I3 3aranpHOT CyMH Ha 3[IHCHEHHS 3aXHUCHUX
pobiT Ha piukax B pailioHI YKPaiHCHKO-CIOBAIILKOTO KOPAOHY
OyJ10 BUTpaueHo KOITH B 00cs31 6436,2 THC. cl1oBalbKUX KPOH
(163,7 Tuc. eBpo).

3aranpHa BapTICTh 3aXWCHUX pOOIT, BUKOHAHMX Ha piukax
YKpaiHCBHKO-CIOBAIBKOI MPUKOPAOHHOI TEPUTOPii MPOTIroM
naBozkiB2004-2005 pokis, ckinanacymy 8092,6 TUC. CITOBAIbKUX
kpoH 6e3 I1/IB (205,8 Tuc. eBpo). HacTka BUTpaT Ha 31 ICHECHHS
pobit Ha TepuTopii pidok Jlatopurist i Tuca (AaMiHICTpaTOpPOM €
[MinnpuemctBo Oaceiiny bonpory TpebinoB) cknana 4273,6 Tuc.
cinoBanbkux KpoH (108,7 Tuc. eBpo). HacTka BUTpar Ha poboTH
B paifoni piukn Yx (AamiHicTparopoM sikux € IlinmpuemctBo
Oaceitny Jlabopurst Mixasnosiie) ckiana 3819,0 Trc. crioBarbKux
KkpoH (97,1 Tuc. eBpo).

BapricTth 3axucHuX poOiT B paiioHi pivok Jlaropums ta Tuca
MPOTSATOM TABOJIKIB BKJIFOYAJA, TOJOBHMM YHHOM, 3aXHCT Ta
MOHITOPHHT PiYOK, & TAKO)K PEMOHT MOLIKOMKEHHX JUITHOK
nam6u. IIpn mpomy, i3 3aranbHOi cymu BuUTpar (4273,6 TuC.
cioBalbkux KpoH abo 108,7 Tuc. €Bpo), BUTpaTH Ha OIJIATY
nipaii cranoBuin 2396,4 Trc. cnoBaubKux KpoH (60,9 THC. €BpO),



bez DPH, kde islo o Cistenie koryta a zahadzku brehov lomo-
vym kamenom a na rozostavanej stavbe ,,Rekonstrukcia Uhu,
km 0,000-12,300%, kde boli vykonané dodavatel'skym spdso-
bom zabezpecovacie prace v sume 3 436,8 tis. Sk (87 407 EUR)
bez DPH.

works for 8,296 SKK (211 EUR).

The costs for security works in the basin area of the River Uh
during floods were at the sum of 382,258 SKK (9,722 EUR)
without VAT and included mainly cleaning the river-basin and
rebuilding the bank using rubble stone. Assurance security
works for the construction “Reconstruction of the River Uh,
km 0,000 — 12,300 reached the sum of 3,436.8 thousand SKK
(87,407 EUR) without VAT.
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MarepianbHi BUTpatH - 248,6 THC. CIOBallbKUX KpPOH
(6,3 THc. €BpoO), iHMI BUTpatd — 1620,2 THC. CIIOBAIBKUX KPOH
(41,2 Tuc. eBpo). IligpsaHUKN BUKOHAIM 3aXUCHI poOOTH Ha
cymy 8,3 THc. cnoBanbkux KpoH (0,2 Thc. €Bpo).

Butparu Ha 31iCHEHHS 3aXMCHMX POOIT B pailoHI piuku Yk
MIPOTATOM TMABOJIKIB CKiayin 382,3 THC. CIOBAaIbKUX KPOH 0Oe3
ITIB (9,7 THC. €BpO) Ta BKIIIOYAIIN, TOIOBHUM YHHOM, OUHILICHHS
pycna OaceliHa pIiYKM Ta BiJHOBICHHS y30epexiksi OyTOBHM
KaMiHHSM. 3aXUCHI poOOTH, BUKOHAHI /1715t Oy/liBHUITBA IPOCKTY
“Pexonctpykuis piuku Yx, 0,000-12,300 kM” ckiamu  cymy
3436,8 Tuc. cinoBaupkux kpoH 6e3 I[1/IB (87,4 Tuc. eBpo).



II. KONTROLNE ZISTENIA UCTOVNEHO
DVORA UKRAJINY

1. Legislativne a programové vychodiska vyvoja vo
vodnom hospodarstve na Ukrajine

1.1. Legislativa v oblasti vodného hospodarstva na
Ukrajine

Oblast’ vodného hospodarstva upravuje Vodny zakon Ukraji-
ny (dalej len ,,vodny zdkon®), ktory schvélila Verchovna rada
Ukrajiny dna 6. jina 1995.

Podl’a ¢lanku 15 vodného zdkona je Ministerstvo ochrany Zivot-
ného prostredia zodpovedné za vykon: celkovej spravy ochrany
vodnych zdrojov; vedecko-technicky postup pri vyuzivani, ochra-
ne a obnove vod; koordinaciu ¢innosti prislusnych ministerstiev,
organov Statnej spravy, podnikov a organizacii; medzinarodni
spolupracu v oblasti vyuzivania, ochrany a obnovy vod.

Clanok 16 vodného zékona zveruje verejnu spravu vodného hos-
podarstva, vykon spolo¢nych technickych postupov, aplikaciu
najnovsich objavov vedy a techniky vo vodnom hospodarstve,
ako aj vykon medzinarodnej spoluprace v oblasti vyuzivania,
ochrany a obnovy vod do pdsobnosti Statneho vyboru pre vodné
hospodarstvo.

Clanok 13 vodného zakona ustanovuje, Ze $tatna sprava v oblas-
ti vyuzivania, ochrany a obnovy vodnych zdrojov sa vykona-
va podla principu povodia, ktory je zalozeny na medzinirod-
nych, Statnych a regionalnych programoch vyuzivania, ochrany
a obnovy vod. Tieto programy sa vypracovavaju na zaklade
informacii zo $tatnej vodnej spravy, vodného katastra, tabuliek
vyuzivania, ochrany a obnovy vodnych zdrojov, atd’.
Regionalna rada pre melioraciu a vodné hospodarstvo v Zakar-
patskom regione (d’alej len ,,Zakarpatska rada“), ktora patri
pod spravu Statneho vyboru pre vodné hospodarstvo, spolu
s miestnymi orgdnmi a spotrebitelmi vody zodpoveda za rieSe-
nie otazok tykajucich sa vyuzivania, ochrany a obnovy vodnych
zdrojov a meliordciu v Zakarpatskom regione.

Od roku 2005 sa uskutociiuju spoloc¢né konzultacie za ucelom
realizacie poziadaviek vodného zakona Ukrajiny, ktoré sa tyka-
ju dodrziavania principu povodia vo verejnej sprave Statnym
vyborom pre vodné hospodérstvo a Zakarpatskou radou. Taktiez
sa prijimaju spolocné stanoviska s Mad’arskou republikou tyka-
jce sa normativnej innosti Uradu pre spravu horného povodia

II. AUDIT FINDINGS OF THE ACCOUNTING
CHAMBER OF UKRAINE

1. Legislative and program bases of water

management development in Ukraine

1.1. Legislative in the field of water management in
Ukraine

Water issues in Ukraine are regulated by the Water Code of
Ukraine (hereinafter as Water Code), accepted by the Verkhovna
Rada of Ukraine on June 6, 1995.

According to Article 15 of the Water Code, the Ministry of
Environmental Protection is responsible for carrying out: the
complex administration of the water resources protection;
the science-and-technical policy on the usage and protection
and water recreation issues; the coordination of the activities
of corresponding ministries, departments, enterprises,
organizations; the international cooperation on the usage and
protection and water recreation issues.

Article 16 of the Water Code envisages that the public
administration of the water management, realization of the
common technical policy, the application of the highest
achievements of science and technology into water management,
as well as carrying out the international cooperation on the water
usage, protection and recreation issues are under the authorities
of the State Committee for Water Management.

Article 13 of the Water Code stipulates that state administration
on water usage and protection issues and recreation of the water
resources is carried out according to the basin principle based on
the international, state and regional programs of the water usage,
protection and recreation. These programs are elaborated on the
basis of information of the state water account, water cadastre,
charts of water usage and protection and recreation of water
resources, etc.

The Regional Board of Melioration and Water Management in
Zakarpatsky Region (hereinafter as the Zakarpatsky Board) that
belongs to the sphere of management of the State Committee
for Water Management, along with local executive authorities
and water consumers is responsible for solving the issues on the
usage, saving and recreation of water resources and melioration
in Zakarpatsky Region.

With the purpose of putting into practice the requirements of the

30

II. PE3YJIBTATH AYJIUTY PAXYHKOBOI
MAJIATH YKPATHHA

1. 3axkoHonmaBui Ta MporpamMHi 3acaam po3BUTKY
BO/IHOT'0 IOCTIOapPCTBA B YKpaini

1.1. 3akonooascmeo 3 numanb 600H0O20 20CRO0APCMEA
6 Ykpaini

Bonni BirHOCHHU B YKpaiHi peryirorThess BonHum kopexkcom
Vikpainu (mani — Kogekc), mpuiinsitum BepxoBHow Pajoro
Vkpainu 6 uepBus 1995 poxky.

BignoeimHo g0 cr. 15 BopHOro Komekcy, 3IiHCHEHHs
KOMIUIEKCHOTO YIIPaBJIiHHA B I'aly3i OXOPOHU BOJHUX PECYPCIB,
IIPOBEJICHHS. €JUHOI HAyKOBO-TEXHIYHOI MHOJITUKU 3 HHUTaHb
BUKOPUCTAHHS 1 OXOPOHH BOJI Ta BiITBOPEHHS BOJHUX PECYPCIB,
KOOP/IMHALIIS AisTIBHOCTI MiHICTEPCTB, BiJJOMCTB, ITiIIIPHEMCTB,
YCTaHOB Ta OpraHi3auiii B Il Tamy3i, a TAaKOK 3MiHCHCHHS
MDKHApOJHOTO CHIBPOOITHUIITBA 3 MHTaHb BHKOPHCTAHHS
1 OXOPOHH BOJI Ta BiITBOPEHHS BOJHHUX PECYPCIB BiJHECEHO 10
BigaHHsA MiHiCTEpCTBA OXOPOHH HABKOJIUIIHBOIO IPUPOIHOTO
CepeIoBUIIA.

JlepxaBHe yNIpaBINiHHA B Taly3i BOJHOTO TOCIIONApPCTBA,
3IIHCHEHHS €TMHOT TEXHIYHOT MMOJIITUKHU, BIIPOBAKCHHS Y BOJIHE
TOCIIOAAPCTBO JOCATHEHb HAyKH, TEXHIKH, HOBHX TEXHOJIOTiH
1 HEepeoBOro AOCBidYy, a TAKOK 3AIHCHEHHS MIKHApPOIHOTO
CHiBpOOITHULTBA y Taly3l BUKOPUCTAHHS i OXOPOHU BOA Ta
BIATBOPEHHS] BOTHUX PECYpCiB MPUKOPIOHHUX BOA BoaHuM
koziekcoM Ykpainu (cT.16) BifiHeCeHO 10 BifgaHHs JepkaBHOTO
KOMiTeTy YKpaiHH 10 BOZHOMY TOCIIOAapCTBY.

Crarrero 13 BogHoro komekcy BH3HA4€HO, IO JeprKaBHE
YOpaBIiHHA B Taly3i BHKOPDUCTAHHS 1 OXOpOHHM BOX Ta
BIATBOPEHHSI BOIHUX PECYPCIB 3IIMCHIOETHCS 3a OaceHHOBUM
MPUHIUIIOM Ha OCHOBI J€PXKABHHUX HITHOBUX, MIXKJICPIKABHUX
Ta PerioHaJIbHUX TPOrpaM BHKOPUCTAHHS 1 OXOPOHH BOJ Ta
BIJITBOPCHHSI BOJHUX PECYPCIiB, SIKI pO3POOISIFOTHCS HA OCHOBI
JIAaHUX JICPIKABHOTO OOJIIKY BOJ, BOJHOTO KaJacTpy, CXeM
BHUKOPUCTAHHS 1 OXOPOHH BOJI Ta BiITBOPEHHS BOJHUX PECYPCIB
TOLIO.

Bupimenns nutanb y cdepi BUKOPUCTAHHS, 30€pexeHHs
Ta BIATBOPEHHs BOJHUX pecypciB, Meriopamii 3eMelb Ha
TEPUTOPIi 3aKapraTCchKoi 00JIACTI Pa30M 3 MiCIIEBUMH OpraHaMK
BUKOHABYOT BIagu Ta BOJOKOPHCTyBauaMu 3abesredye
3akaprarcbke 00JacHe BUPOOHWYE YNPABIIHHS [0 Melioparii



rieky Tisa. Zriadenie Uradu pre spravu horného povodia rieky
Tisa bolo planované do konca roka 2007.

Realizacia Statnej politiky zamerana na prevenciu zvySovania
antropogénnych vplyvov na zivotné prostredie; zabezpecenie
ekologicky bezpecnych podmienok pre zivot a ekonomické ¢in-
nosti; ochrana vodnych zdrojov pred zneCistenim a vysusova-
nim; zabezpecenie trvalo udrzatelného fungovania ekosystému
v povodi riek Ukrajiny; prevencia pred negativnymi vplyvmi
vodnych katastrof a znizovanie ich nasledkov sa uskutocnuju
v ramei Statneho programu rozvoja vo vodnom hospodarstve,
ktory bol schvaleny zakonom ¢. 2988-I1I dna 17. januara 2002
na Ukrajine pre obdobie rokov 2002 - 2011 (dalej len ,,Statny
program®).

S cielom zintenzivnit’ ucast’ Ukrajiny na medzinarodnej spolu-
praci vo vodohospodarskej oblasti a vyuzivani a ochrane vod-
nych zdrojov Statny program predpoklad nasledovné: vypraco-
vanie a plnenie medzinarodnych programov, projektov a dohod
v oblasti u¢elného vyuzivania, ochrany a obnovy vodnych zdro-
jov; ekologicku obnovu spolo¢nych zachytnych povodi riek
a predchadzanie negativnym nasledkom vodnych katastrof;
zlepSenie systému sledovania; rozvoj medzinarodnej spoluprace
v oblasti dodrziavania principu povodia v sprave, hlavne
v zachytnych povodiach riek Zapadny Bug, Dunaj, Tisa, Prut
a Sereta spolocne s Madarskom, Slovenskou republikou,
Rumunskom a Pol'skom. Této spolupraca zahffia vymenu infor-
macii a protipovodiiové aktivity ako aj predchadzanie mimori-
adnym situaciam v spojitosti so znecistenim vod a znizovanie
ich nasledkov.

Water Code of Ukraine regarding the implementation by the State
Committee for Water Management and the Zakarpatsky Board
the basin principle of public administration, joint consultations
have been held since 2005. Also, joint positions concerning
normative activity of the Upper Tisa Basin Department have
been agreed with the Hungarian Republic. The establishment
of the Upper Tisa Basin Department had been planned to finish
by the year 2007.

The implementation of the state policy aimed at the prevention of
the increase of the anthropogenic impact on the environment; the
providing of the ecologically safe living conditions and economic
activity; the protection of water resources from pollution
and desiccation; the providing of the sustainable ecosystem
functioning in the river basins of Ukraine; the prevention of
the negative impacts of water disasters and elimination of their
consequences, are realized in accordance with the State Program
on the Water Management Development approved by the Law
of Ukraine No 2988-1II on January 17, 2002 for the period of
2002-2011 (hereinafter as the State Program).

With the aim to activate the participation of Ukraine in the
international cooperation concerning water management
issues and the usage and protection of water resources, the
State Program foresees: the elaboration and fulfilment of the
international programs, projects and agreements on the issues of
the efficient usage, protection and recreation of water resources;
the ecological recovery of the joint river catchment basins and
prevention of negative impacts of water disasters; the monitoring
systems improvement; the development of international
cooperation regarding the implementation of the basin principle
of administration, particularly in the catchment basins of the
Rivers the Western Bug, the Danube, the Tisa, the Prut, the
Sereta together with Hungary, the Slovak Republic, Romania
and Poland. This cooperation also involves the information
exchange and flood protection activities and the prevention of
emergency situations connected with water pollution and also
the elimination of its consequences.
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i BOHOMY TOCIIOAAPCTBY (nai — 3akapnarchKuid 00IBOATOCI),
[0 HAJEXHUTh 10 c(epu yIpaBliHHA J[epkaBHOTO KOMITETy
VYKpalHu [0 BOITHOMY TOCIOIAPCTBY.

3 MeToI0 BHKOHaHHSI BUMOT BomHOTo Komekcy YkpaiHu 1momo
3a0e3NeueHHs] BUKOHAHHS 0aceHOBOTO MPUHIIUITY AEPKaBHOTO
ynpaBiiHHsA J[epKaBHUM KOMITeTOM YKpaiHH MO BOZHOMY
TOCTONApCTBY Ta 3aKaprnarcbkuM OOJacHUM BHPOOHUYMM
YOpaBIiHHAM IO Mejiopauii 1 BOJHOMY TOCIOJAPCTBY,
nounHatoun 3 2005 poky posmodaro KOHCYNbTalii Ta
Y3rO/DKYFOTBCSI CITUIBHI TTO3UIIIT 11010 HOPMATUBHOI JisUTBHOCTI
BepxHupo-Tucalicbkoro 6aceifHOBOTO yIpaBIIiHHS 3 YTOPCHKOIO
PecnyOmikoro. 3aBepiutu CTBOpeHHs BepxHbo-THcalChbKOTO
GacelfHOBOTO ynpasiiHHs I1aHyBajiocs B 2007 poui.
BrnpoBajpkeHHsT  JiepiKaBHOI — TIOMITHKH, CHPSIMOBAaHOI — Ha
3a1r00iraHHs 3pOCTAHHIO aHTPOIIOTEHHOTO BILTHBY Ha JTOBKIJIIA,
3a0e3MeUeHHs] CKOJIOTIYHO OE3MeYHNX YMOB JKHTTEAISUTBHOCTI
HACEJICHHSI 1 TOCHOAApChKOI JisUIBHOCTI Ta 3aXHMCTY BOJHHX
pecypciB  Bin 3a0pyaHEHHS 1 BHCHAR)KCHHS, palllOHAJIBHE
BUKODUCTAHHS BOAHHUX PECYpCiB, 3a0€3IEUEHHS CTaloro
(GyHKLIOHYBaHHS €KOCHCTeM Y OaceliHax piuok VYKpaiHu,
3IIACHIOETBCS BIIIIOBIHO 110 3arajbHONEP)KaBHOI Mporpamu
PO3BUTKY BOIHOTO TOCIIOJApPCTBA, 3aTBEPXKEHOT 3aKOHOM
VYkpainu Big 17 ciuns 2002 poxy Ne 2988-II1 Ha Tepmin aii
2002-2011 poxu (nani — 3arajibHOEpKABHA ITPOTpamMa).

3 Meroro akTuBizamii yuacti VYkpaiHH y MIKHapOZHOMY
CHIBpOOITHULTBI ~ WIOAO  BUPIMIEHHS OpoOJIEM  BOXHOIO
TOCIIOIAPCTBA, BUKOPHCTAHHS 1 OXOPOHHM BOIHHX pecypciB
3araxbHOEP)KABHOIO MPOTPaMOI0 TIepe0aueHo po3poOIeHHs i
peaitizaiiisi Mi>KHapOJHHUX MPOrpamM, MPOEKTIB 1 yroj 3 MHUTaHb
PpaLioHaIbHOTO BUKOPUCTAHHS, OXOPOHH 1 BIATBOPEHHS BOJHUX
pecypciB, €KOJOTiYHOTO O3IOPOBICHHS CIHUIBHUX PIYKOBUX
BOJ030ipHUX OaceiiHiB Ta 3amo0iraHHs MKiAIMBIA 1ii BOA,
YAOCKOHAJICHHSI CUCTEM MOHITOPHHTY, PO3BHTKY MiXKHAPOIHOI
CHIBMpalli y Hampsmi peanizaiii 0aceHOBOrO MNPUHIIUITY
YIpaBIiHHS, 30KpeMa, y BOA030ipHHX OaceifHax 3axiTHOro
byry, Hynato, Tucu, Ilpyra, Cepera 3a yuacTio YKpainu,
VYropmunu, Ciosanpkoi PecyOmiku, Pymynii, ITonbiii, y Tomy
YUCIIl 3 MUTaHb 1HPOPMALIHHOIO 3a0€3MEUEHHS 1 y3rOLKEHUX
I 13 3ano0iraHHs BUCOKHAM IaBOJKAM, a TAKOX aBapiidiHUM

HACTIIKIB.
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1.2. Programové vychodiska protipovodiiovej ochrany
uzemi

Podla uzemného planovania Ukrajiny patri Zakarpatsky region
medzi hornaté regiony Ukrajiny — Karpatsky region.

Toto Gizemie je povazované za jedno z najnebezpecnejsich regionov
v suvislosti s povodiiami v Europe. Povodne, ktoré sa tvoria zo sne-
hovo-dazd’'ovych vod su charakteristické tym, Ze sa ¢asto opakuju
a pokryju velku cast’ izemia. Velké svahy hor sposobuju rychly
rozvoj povodni s narastom vodnej hladiny, ktorda méze dosiahnut’
1,5 — 2 metre za 3 — 4 hodiny. Dosledkom je, ze velka Cast’ udolia
sa dostava pod vodu.

Obdobie vysokej vodnej hladiny sa zacalo v roku 1992 a podla pro-
gn6z odbornikov bude trvat’ do roku 2007 — 2008. Zaroven sa pocas
poslednych 10 rokov vyskytli silné a ni¢ivé povodne na izemi hor-
ného povodia rieky Tisa.

Kabinet ministrov Ukrajiny diia 24. oktobra 2001 prijal Program
celkovej protipovodnovej ochrany v oblasti povodia rieky Tisa
v Zakarpatskom regione na obdobie 2002 — 2006 a predpovedou
do roku 2015 (dalej len ,,Program®) s cielom presne stanovit’ pro-
tipovodiiové opatrenia.

Program poskytuje jednotny pristup v oblasti zakladu spravy a regu-
lacie povodni s pomocou Specidlne vytvorenych priehrad, nadrzi
a hydrotechnickych zariadeni (hradzi, vodnych diel).

Jednou z loh Programu je: poskytovanie predpovedi o povodniach
a zaplavenych uzemiach; priame informovanie v$etkych tiCastnikov
vodohospodarskeho celku povodia rieky Tisa a zaciatku povodne.
Hlavnou tlohou je taka sprava povodni, ktora predtym nebola pred-
vidand ziadnym protipovodinovym programom v Zakarpatskom
regione.

Program obsahuje plan opatreni pozostavajucich z vybudova-
nia jednotného protipovodinového celku v Zakarpatskom regione
v povodi rieky Tisa ako aj prerozdel'ovanie prostriedkov zo Statneho
rozpoctu a inych fondov na realizaciu protipovodiiovych opatreni
v povodi rieky Tisa, inzinierskych stavieb protipovodnovej ochra-
ny v Zakarpatskom regione, ktoré budu postavené podl'a medzina-
rodnych dohdd o spolupraci na hraniénych vodach. Predovsetkym,
4 protipovodnové priehrady budu postavené podl'a dohody so Slo-
venskou republikou na riekach Uli¢ka, Ubl'a, Lyuta a Turya.
Opatrenia vyplyvajice z jednotlivych programov su zahrnuté
do Statneho programu a plnené podl'a jeho stanovisk.

Vzhl'adom k tomu je spolupraca v oblasti slovensko-ukrajinskych
hrani¢nych vod zalozend na jednoznaénych programovych prin-
cipoch s vymedzenym ucelom, cielmi a zdrojmi financovania
na $tatnej urovni, rovnako ako na regionalnej urovni.

Nové technické rieSenia Programu boli schvalené susednymi kraji-

1.2. The program bases of the flood protection of
territories

In accordance with the zoning of Ukraine the Zakarpatsky Region
belongs to the mountainous regions of Ukraine —the Carpathian
Region.

This territory is considered as one of the most flood dangerous
regions of Europe. Floods, which are formed from snow-and-
rain flood waters, are characterized by frequency and cover the
large areas. The big inclines of the mountainsides cause the fast
development of floods, the increasing of water level can reach
1.5-2 meters per 3-4 hours. As a result, at valley the big territory
turns out under water.

The period of high water level has began from the 1992, and
according to prognosis of specialists it will last by 2007 — 2008.
Moreover the powerful and destructive floods have happened during
last 10 years at the Upper Tisa Region.

With the aim to determinate flood protection measures the Cabinet
of Ministers of Ukraine adopted the Program of the Complex Flood
Protection for the Basin of the Tisa River in Zakarpatsky Region for
the period of 2002-2006 and forecast until 2015 (hereinafter as the
Program) dated October 24, 2001.

This Program provides the comprehensive approach to the issue on
the base of management and regulation of flood flow with the help
of specially created reservoirs, polders and hydrotechnical facilities
(dykes, weirs).

One of the tasks of the Program is: providing of forecasts concerning
floods and flooded areas; on-line informing of all participants of
water complex of the basin of the Tisa River about flood beginning.
And the main task is the administration of floods that was not
foreseen by any flood protection program of Zakarpatsky Region
before.

The program describes the plan of measures regarding the creation
of the integral flood protection complex in Zakarpatsky Region in
the basin of the Tisa River, together with the distribution of the state
budget financial means and other funds allotted for implementation
of flood protection measures for the basin of the Tisa River, objects
of the engineering protection from flood in Zakarpatsky Region
which will be built in accordance with international agreements of
cooperation on transboundary water. In particular, according to the
Agreement with the Slovak Republic, 4 flood protection reservoirs
will be built on the Ulicka, the Ublya, the Lyuta and Turya Rivers.
Measures of the Program were included into the State Program and
are implemented according to its positions.

Thus, cooperation on the Slovak-Ukrainian transboundary water
issues based on the definite program principles with the statement
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1.2. Ilpozpamni 3acadu npomunagooKo8020 3axucniy
mepumopiii

3a aaMiHICTPAaTHBHO - TEPUTOPIAILHUMU O3HAKAMU PaiOHYBaHHS
VYkpainu, 3akaprarcbka 00IacTh BiTHOCUTHCS JI0 OHOTO 3 TiPCHKUX
perioHiB Ykpainu - Ykpaincekux Kapnar. L{s Teputopist BBaskaeThes
OIIHUM 3 HaHOIIBII TAaBOKOHEOE3NETHNX PETiOHIB y €BpOMi.
JIomIoBi Ta TayoO-IOMIOBI MABOIKH, SIKi (DOPMYFOTBCS Ha pidKax
obacTi BHACIIIOK 3JTMBY, BiI3HAYAIOTHCS YACTOTOIO, MOTYKHICTIO
Ta OXOTUICHHSIM BEJIMKHX IUIOM. 3HAYHI MOX MU T1PCHKOT MiCIIEBOCTI
3yMOBJIFOFOTH IIBUIKOTUTMHHIIA PO3BUTOK ITABOJIKIB, TT1THOMH PiBHIB
BOJIM B piYKax J0ocATaTh 1,5-2,5 metpu 3a 3-4 roquau. Jiifmosmm
JI0 JOJIVHH, TIABOJIKOBI BOAM PO3JIMBAIOTHCS, 3aTOILIIOIOYH BEIHKI
TUIOMII MIPUPIYKOBHUX TEPHUTOPIH.

3 1992 poxy B Kapmarax mowaBcs 4eproBwili Hepiof BHCOKOL
BOJIHOCTI, KWl 3a MpOrHO30M (axiBiiB TpuBatuMe a0 2007 —
2008 poxkiB. OcTaHHI JecATh POKIB BiI3HAYINCH TPOXOIKEHHIM
MOTYKHUX 1 pyWHIBHAX NIaBOJKIB y Oaceitni Bepxupoi Tucu.

3 MeTOr0 BH3HAYEHHS 3aXO/iB 3aro0iraHHsS HETaTHMBHOTO BILTHBY
naBonkiB KabGinerom MinictpiB Yipainu 24 xoBtH 2001 poky
3arBepukeHa [Iporpama KOMIIIEKCHOTO IPOTHIIABOAKOBOTO 3aXHUCTY
B Oaceiini p. Tuca y 3akapmarcekiit oomacti Ha 2002 - 2006 poku Ta
nporHo3 10 2015 poky (mami — [Iporpama).

[Iporpamoro mependadyeHo KOMIUICKCHHH MiAXiN 0 BUPIMICHHS
mpoOlieMH  Ha  WIACTaBI  PErylOBaHHS Ta  YIpaBIiHHS
MaBOAKOBHM CTOKOM 3a JIOTIOMOTOIO CIIeIiaJIbHO CTBOPEHHX
MABOJIKOPETYITIOIOYNX €MHOCTEH, MONBJAEPIB 1 TiAPOTEXHIYHUX
Cropyn (3arar, HariB3arar).

IMopsim 3 mmM, ONHMM 3 TOJOBHMX 3aBJiaHb, SKi Ma€ BHUPINIHTH
IMporpama, € TIPOTHO3yBaHHS MAaBOAKIB 1 30H 3aTOIUICHHS,
orepaTHBHE OMOBIMIEHHS BCIX YYAaCHUKIB BOJOTOCIIOAAPCHKOTO
KoMIuIeKkcy OaceifHy p. Tmca mpo BHHHUKHEHHS Ta MPOXO/KCHHS
MIABOJIKIB, a TOJIOBHE — YIIPABJIIHHS HUMH, YOTO JIOCI He Iepenoadaa
JKOJTHA IIPOTHIIABOAKOBA IPOTpama 1o 3aKaprarchKiil 00macTi.
[Iporpama mnependadae IUTaH 3aXOMiB 13 CTBOPEHHS IIUTICHOTO
MPOTHIABOAKOBOTO KOMITIEKCY B 3aKapHaTchKiil o0acTi B 6acelini
p- Trcu, po3mofia KOmTiB Iep>KaBHOTO OIO/KETY Ta IHIIHNX JHKEPed,
nependaueHNX Uit 3IHCHEHHS 3aXOfiB 3 IPOTHIIABOIKOBOTO
3axucTy B OacediHi p. Tuch, 00’€KTH 1HKEHEPHOTO 3aXHCTy BiJl
MaBOZIKIB Ta ITOBEHEH y 3akapraTchKiit 00acTi, siki Oy [yBaTHMYThCS
BIJIMOBITHO 70 MDKHAPOMHHUX YTOA TIPO  CHIBPOOITHHIITBO
Ha TIPUKOPJIOHHUX BOJAX, 30KpeMa, 3a Yromoro i3 ClioBambKoro
PecmyOrikoro — 4 MpOTHNABOJKOBI €MHOCTI Ha pidKax YJIHYKa,
Yo, Jlrora Ta Typ s

3axomu Ilporpamm yBilfmum m0 CKIagy 3araJbHOAEPKABHOL
MIPOTpaMH i BHKOHYIOTHCS BiIOBIIHO /IO ii TIOJIOKEHb.



nami — Ucastnikmi Vodohospodarskeho fora povodia rieky Tisa, ¢o
bolo taktiez ddlezitym Stadiom vo vyvoji susedskych vztahov kra-
jin regionu Tisa, ku ktorym patria predovsetkym Slovenské repub-
lika a Ukrajina.

Celkové naklady za opatrenia realizované v ramci Programu
za obdobie 2002 — 2015 predstavovali sumu 1,4 mld. hrivien
(225,9 mil. EUR). Program ma 3 fazy realizacie.

Prvll fazu predstavuje realizdcia urgentnych opatreni v sume
441 mil. hrivien (69,5 mil. EUR) za obdobie 2002 - 2006;
druht fazu predstavuje realizdcia prac v sume 423 mil. hrivien
(66,7 mil. EUR) v obdobi 2007 — 2011 a tretiu fazu bude pred-
stavovat’ realizacia prac v sume 569 mil. hrivien (89,7 mil. EUR)
v obdobi 2012 - 2015.

Podl'a Programu zabezpeci plnenie jednotnych protipovodiovych
opatreni do roku 2015 ochranu 500 sidel, 2600 priemyselnych
zariadeni a 200 tis. hektarov ornej pddy pred ni¢ivymi nasledkami
povodni.

Analyza realizacie Programu dokazala, ze stav financovania Pro-
gramu k 1. januaru 2006 predstavoval len sumu 38,4 mil. hrivien
(6,1 mil. EUR), ¢o predstavuje 12,7 % programovych prostriedkov
vyc¢lenenych na toto obdobie. Nasledkom toho neboli v plnom roz-
sahu realizované opatrenia vyplyvajuce z Programu.

V zmysle navrhu Uétovného dvora Ukrajiny bol Program upraveny
arealizatori programu naplanovali finan¢né prostriedky na rok 2006
v sume 80,6 mil. hrivien (12,7 mil. EUR), ¢o predstavuje 100,6 %
programovych prostriedkov na toto obdobie.

Nové vydanie Programu schvalené nariadenim Kabinetu ministrov
Ukrajiny dna 13. februara 2006 ¢. 130 predpoklada vznik nového
systému protipovodiiovych stavieb, predovsetkym narast ich poctu
a zapojenie susednych krajin do ich vystavby formou bilateralnych
dohod o spolupraci na hraniénych vodéch.

Ciele a prerozdelenie prostriedkov zo Statneho rozpoctu a inych
finan¢nych zdrojov vyclenené na plnenie protipovodiiovych opat-
reni v povodi rieky Tisa boli upravené v zmysle Programu a boli
stanovené predmety medzinarodnej spoluprace.

Narast finanénych prostriedkov vyclenenych zo $tatneho rozpoctu
v roku 2006 a skutocné financovanie v plnom rozsahu (100 % v roku
2006) umoznilo realizaciu vodohospodarskych opatreni vyplyvaji-
cich z Programu v roku 2006 v plnom rozsahu (obrazok 1, 2).

of the purpose, objects and sources of financing on the state level,
as well as on the regional level.

The new technical solutions of the Program were approved by
neighbouring countries — participants of Water Forum of the basin
of'the Tisa River, which was also the important stage in development
of neighbourly relations of Tisa Region countries, to which, in
particular, the Slovak Republic and Ukraine belong to.

The total costs of the measures provided by the Program for
the period of 2002-2015 were in a sum of 1.4 billion UAH
(225.9 million EUR). There are 3 stages of the Program
implementation.

The first stage provided the implementation of urgent measures in
a sum of 441 million UAH (69.5 million EUR) for the period of
2002-2006; the second stage provides the realization of works in a
sum of 423 million UAH (66.7 million EUR) during 2007-2011 and
the third stage will provide the implementation of works in a sum of
569 million UAH (89.7 million EUR) during 2012-2015.
According to the Program, carrying out of the complex of flood
protection measures until 2015 will ensure the protection for 500
settlements, 2600 industrial facilities and 200 thousand hectares of
arable land from destructive impact of floods.

The analysis of the Program realization witnessed that by the state
on January 1, 2006 the Program was financed in a sum of 38.4
million UAH (6.1 million EUR) that amounts to 12.7 % of program
means provided for this period. As a result, the measures of the
Program were not implemented in its full volume.

In accordance with the proposals of the Accounting Chamber of
Ukraine, the Program was corrected and the program executors
planned the financial means for the period of 2006 in a sum of
80.6 million UAH (12.7 million EUR) that amounted to 100.6 % of
program means for this period.

The new redaction of the Program approved by the Decree of the
Cabinet of Ministers of Ukraine dated on February 13, 2006 No 130
foresees the creation of new system of flood protection constructions,
in particular, the increasing of its quantity and bringing in to building
the neighbouring countries within the framework of the bilateral
agreements on transboundary water cooperation.

The objectives and distribution of the state budget means and other
financial recourses provided on conducting of flood protection
measures for the basin of the Tisa River were corrected in accordance
with the Program and the objects of international cooperation were
determined.

The increase of financial means allotted from the State Budget in
2006 and its real financing in full measure (100% in 2006) gave a
possibility to implement the water management measures provided
by the Program at 2006 in full measure (figures 1, 2).
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TakuM 4YHWHOM, CIIBPOOITHUITBO Ha YKpPaiHCHKO-CIOBAllBKUX
NPUKOPJIOHHUX BOJAX Mae€ BH3HAYCHI MpOTpaMHi 3acamd 3
OKpECIICHHSIM METH, O0’€KTiB Ta JyKepen (iHaHCYBaHHS SK Ha
3araJbHOJEPKaBHOMY, TaK 1 peTiOHAILHOMY PiBHSX.

HeoOxigHO BIIMITUTH, IO NMPUHIUIIOBO HOBI TEXHIUHI pillICHHS
[Iporpamu cxBajieHi CyCiTHIMH KpaiHaMH - ydacHUIIME BomHoro
bopymy Gaceiiny p. Tuca, 1110 € TaKOX BaXKJIMBUM KPOKOM Y PO3BHTKY
noOpocycinchkuX BimHOCHH [IpUTHCAlCBKUX KpaiH, 10 SKHX,
30KpeMa, Halexxarh Ykpaina ta CrnoBampka PecmyOmika. 3arambpaa
BapTicTh mependadeHux [Iporpamoro 3axomiB Ha 2002-2015 pokn
ckiIazana noHan 1,4 mupa. rpusess (225,9 MitH. €Bpo). BukoHanHs
[porpamu Oymo mependadeHo y Tpu eramu. [lepmmit eram -
2002-2006 poxu nependadaB BUKOHAHHS HEBIIKIIaIHUX 3aX0JIiB Ha
cymy 441 miH. TpH. (69,5 MIIH. €BpO), IPYTHA €Taml - BUKOHAHHS
pobit Ha nepiox 2007 - 2011 poxwu i3 BapTicTio 423 MIIH. TPUBEHb
(66,7 MIH. €BpO), Ta TPETiil eTam -nependadae poOOTH Ha TEPioT
2012 - 2015 poxwu 3 BapTicTio 569 MiH. TpuBeHb (89,7 MIIH. €BPO).
Peamizamiss  ychoro KOMIUIEKCY TPOTHIIABOIKOBHX — 3aXOJiB,
nependauennx Ilporpamoro Ha mepion mo 2015 poky, moBHHHA
3a0e3MeunT 3aXWCT Bif pyHHIBHOI nii maBomkoBux Boxm 500
HaceJeHnX MyHKTiB, 2600 BupoOHHMumX 00°cktiB Ta 200 THC.
TeKTapiB CLIBCHKOTOCIIONAPCHKUX YTime obmacti. B mimomy,
aHAJI3 CTaHy BHMKOHaHHs IIporpamMu 3acBinuuB, IO 3 MOYATKY
i peamizamii (3 2002 poky) cranoM Ha 1 ciuas 2006 poky BoHa
Oyia mpodinancoBana Ha 38,4 muH. TpH. (6,1 MIH. €Bpo) abo
12,7 Binc. oOcsriB, mepeadayeHNX Ha el Mepiof, IO HE Jaio
MOXKITHBOCTI 3a0€3MeUNTH BUKOHAHHS 11 3aX0/1iB Y IIOBHOMY 00CS3.
BignoBinHo mo mnponosumiii PaxyHkoBoi mamarm, [lporpama
Oyna BigkopuroBaHa i1 BciMa BHUKOHaBISIM [Iporpamm y 2006
polli 3amyaHOBaHI KOIITH 3araibHUM oOcsirom 80,6 MIIH. TpH.
(12,7 mutH. €Bpo), mwo ckinano 100,6 Bixc. mporpaMHAX MMOKAa3HUKIB
Ha 2006 pik. HoBoro penmakmieto Ilporpamm, 3aTBepmKEeHOIO
noctanoBoto KaGinety MinictpiB Ykpainu Big 13 motoro 2006
poky Ne 130, mepenbadeHo CTBOPEHHS IPUHIMIIOBO HOBOI CHCTEMH
MIPOTUITABOAKOBHX CIIOPYI, 30KpeMa, 4epe3 301UTbIICHHS 1X KUTBKOCTI
Ta 3aydeHHs 10 OyIiBHMITBA KpaiH CyCilliB B paMKax peasizarii
JIBOCTOPOHHIX YTOA TpPO CHiBPOOITHUITBO HAa NPHKOPJOHHUX
Bomax. [Iporpamoro BimkopuroBaHi 00‘€KTH 1 PO3MOMALT KOIITIB
JIep)KaBHOTO OIO/DKETYy Ta I1HIIMX JDKEpelN, TepeadavdeHux Ul
3IIICHEHHS 3aXOIiB 3 MPOTUIIABOAKOBOTO 3aXHCTy B OaceiiHi p.
Tucu, BU3HaUCHI 00 €KTH MIXKHAPOJHOTO CITiBPOOITHUIITBA.
30inpreHHs  OropkeTHHX Tpu3HaueHb 2006 poky Tta ix 100-
BIJICOTKOBE BHKOHAHHS Jal0 3MOTy BHKOHATH  MOKa3HUKH
BOJIOTOCIIOAAPCHKUX 3aX0iB, mependadeHux [Iporpamoro Ha 2006
pik, y moBHOMY 00c¢s3i (puc. 1, 2).
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Figure 1. The real financing of water management measures during the period of 2002-2006
(in accordance with the indices of the Program and the State Budget of Ukraine)

Vysoké finanéné poziadavky a nedostatok $tatnych financ¢nych
prostriedkov vyclenenych na realizaciu Programu celkovej proti-
povodiniovej ochrany vytst'uje do potreby vyuzivat' finan¢né zdroje
medzinarodnej pomoci.

V jini 2006 Zakarpatska rada dostala prispevok na konkurenénom
zaklade a podpisala Dohodu o prispevku s delegaciou Eurdpske;j
komisie tykajicu sa realizacie Programu priatel'ského susedstva
medzi Mad’arskom — Slovenskou republikou — Ukrajinou INTER-
REG III A / TACIS s nazvom ,,Vypracovanie ukrajinsko-mad’ar-
skych komplexnych planov protipovodiovej ochrany, vodohos-
podarskeho rozvoja a obnovy zatopenych uzemi v regione Bereg
a povodia ricky Borgava“. Celkové naklady na projekt pred-
stavuju sumu 294,1 tis. EUR prispevok od Eurdpskej komisie -
264,0 tis. EUR a platba ukrajinskej strany — 30,1 tis. EUR.

V ramci tohto projektu zorganizovala Zakarpatska rada pociatoc-
ny seminar, na ktorom sa utvorili Styri pracovné skupiny s cielom
realizacie opatreni vyplyvajucich z projektov a konalo sa spolo¢né
stretnutie ukrajinskych a madarskych expertov o otazkach koordi-
nacie aktivit tykajucich sa plnenia projektu.

Pocas realizacie projektu bola vypracovana komplexna Koncepcia
rozvoja protipovodnovej ochrany, vodného hospodarstva a obnovy
zatopenych Gizemi v regione Bereg a povodia rieky Borgava.
Projekt TACIS s nazvom ,,Hodnotenia povodnovych rizik a povod-
fnového manazmentu v Zakarpatskom regione” bol financovany
Eurdpskou tiniou ¢iastkou 80,0 tis. EUR a bol efektivne ukonceny.

High financial requirements and lack of state financial means
allotted for implementation of the Program of the Complex Flood
Protection cause the need to use financial resources of international
aid.

In June, 2006 the Zakarpatsky Board got the grant on competitive
base and signed the Grant Agreement with the Delegation of the
European Commission regarding realization of the Program
of Neighbourliness Hungary-The Slovak Republic —Ukraine
INTERREG III A / TACIS under the name “The elaboration of
the Ukrainian-Hungarian complex plans of flood protection, water
management development and recovery of flooded areas in Bereg
Region and the basin of the Borgava River”. The total cost of the
project is in a sum of 294.1 thousand EUR, including: the grant of
the European Commission - 264.0 thousand EUR and payment of
the Ukrainian Side — 30.1 thousand EUR.

Within the framework of this Project the Zakarpatsky Board
organized the Inchoative Seminar during which the four working
groups were formed with the aim to implement measures provided
by the Projects, and joint meeting of Ukrainian and Hungarian
experts was held on the issues of coordination of actions concerning
fulfilment of the Project.

During the period of implementation of the Project the complex
Conception of development of flood protection, water management
and recovery of flooded areas in Bereg Region and the basin of the
Borgava River was elaborated.
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Figure 2. Putting to operation of water facilities (according to the Program of the Complex Flood
Protection for the Basin of the Tisa River for the period of 2002-2006)

Bozxnouac 3HauyHi QiHaHCOBI THOTpeOM, MOPsT 3 OOMENKEHICTIO
JIepKaBHHUX pecypciB, HEOOX1MHUX 1151 TOBHOT peanizaiii [Tporpamu
KOMIUICKCHOTO ~ ITPOTHMIIABOAKOBOIO  3aXMCTy,  CHPHYMHSIOTH
HEOOXIiJHICTb 3aTy4eHHsI MDXXHAPOIHOT JOTTOMOTH.

3akaprarchkuii obnBoarocn y yepBHi 2006 poky Ha KOHKYpCHii
OCHOBI OTpHMMaB rpaHT i 6 nunHs mignucas i3 [IpeacTaBHUIITBOM
€Bporneiicekoi Kowmicii B Ykpaini I'pantoBy Yrony Ha peaiizariro
npoekry [Iporpamu [oGpocycincrea VYropumna - CrioBaqynHa
- Vkpaina INTERREG III A / TACIS mix Ha3Bowo ,,Po3poOka
YKpaiHCBKO-yTOPCHKUX KOMILIEKCHUX IUIAHIB IPOTUIIABOJKOBOIO
3aXUCTY, PO3BHTKY BOJHOIO TOCIIOAApPCTBA Ta OHOBICHHS
3alUIaBHUX TepuTopiii B perioni Beper i Gaceiini p. Bopkasa“.
3aranbHa BapTiCTh MPOEKTy ckiamae 294,1 THC. €BpO, 3 SIKUX
264,0 tuc. eBpo - rpant €pponeiiceroi Kowmicii, a 30,1 tuc. eBpo
- BHECOK YkpaiHcbhkoi CTOpOHH.

B pamkax peanizaiiii [»0ro mpoekTy 3akaprnarchbKiuM 00JIBOITOCIIOM
opranizoBano CtapToBuii ceMiHap, Ha SIKOMY C(pOPMOBAHO YOTHPH
poboui Tpymu sl BUKOHAHHS 3alUIAHOBAHMX 3aXOIiB IPOEKTY,
MPOBEJICHO CIUIBHI 3yCTPiui YKPaTHCHKHUX Ta YTOPCHKUX EKCIIEPTiB
11010 KOOPAMHALIT /it 3 peaizalii JaHOro NPOEKTYy.

3a repio] BUKOHAHHS POEKTY PO3p0oOIIeHO KoMIuieKeHY KoHerniiro
PO3BUTKY IIPOTHIIABOJKOBOIO 3aXHMCTY, BOJHOIO TOCIIOAApCTBa
Ta OHOBJICHHS 3aIUIaBHUX TepuUTOpiil B perioHi Beper Ta Gaceiini
p. bopxxaga.

EdexrnBro 3aBepmmBest BinOyscs mpoext TACIC ,,Oninka



Nasledne bola na konci roku 2005 dokonéend komplexna vystavba
protipovodnovych zariadeni a obyvatelia Kvasova (okres Beregovo
v Zakarpatskom regione) boli chraneni pred povodnami.

V ramci spoluprace s danskou agentirou DANCEE bola realizova-
na tloha vytvorit’ databazu rie¢nej topografie povodia rieky Bodrog
(Slovenska republika) a ¢asové rady pozorovania — ,,Sprava proti-
povodnovej ochrany v Slovenskej republike a na Ukrajine*. Taktiez
bol vypracovany hydrodynamicky model a model ,,odvodiovania
zrazok™ na zéklade programu MIKE 11 pre rieky Uz a Latorica
(Ukrajina).

V sucasnosti je v Zakarpatskom regione 34 automatickych stanic,
ktoré boli vybudované na naklady medzinarodnej technickej pomo-
ci, pricom 19 z nich ma satelitni komunikéaciu. Informacie ziska-
né zo stanic so satelitnou komunikaciou su vSeobecne pristupné
cez internet.

Zaroven v roku 2006 Zakarpatska rada spolo¢ne s mad’arskou stra-
nou uskutocnili medzinarodny projekt v ramci programu TACIS
— CBC SPF s nazvom ,,ZvySovanie protipovodnovej pripravenos-
ti regiondlnych organizacii regionu Bereg“. Boli posidené d’alsie
otazky: programové vybavenie a lokalizacia moznych povodni na
pohrani¢nych tizemiach; zvySovanie pripravenosti miestnych tra-
dov a civilnych jednotiek v Uzhorodskom regione a regione Bere-
giv s ciel'om zabezpecit’ protipovodilovu ochranu. Za tymto tcelom
bola vykonana inventarizacia materialnej a technickej zakladne
protipovodnovych sluzieb a miestnych uradov a bol vypracovany
subor navrhov dokumentov tykajucich sa Lokalizacného planu
pre 21 ukrajinskych sidiel.

Medzinarodna spolupraca sa teda v svislosti so zabezpecenim pro-
tipovodnovej pripravenosti v regidne horného povodia rieky Tisa
rozvija, hlavne vd’aka vyuzitiu medzinarodného financovania.
Avsak niektoré ulohy neboli splnené v plnom rozsahu, predovset-
kym: - narast poctu stanic v horskych regidonoch; - zapojenie
spracovania dat meteorologického radaru a pozemnych stanic;
- vypracovanie modelov predpovedi; - realizacia kartografickych
a geodetickych prac.

The TACIS project entitled “Flood Risks Evaluation and Flood
Management in Zakarpatsky Region” was financed by the European
Union in a sum of 80.0 thousand EUR and was eftectively completed.
As a result the complex construction of flood protection facilities
was completed at the end of 2005 and habitants of settlement
Kvasovo (Beregovo District of Zakarpatsky Region) were protected
from floods.

Within the framework of cooperation with the Danish Agency
DANCEE ‘The Flood Protection Management in the Slovak
Republic and Ukraine” — the task on the creation of database of
river topography of the basin of the Bodrog River (the Slovak
Republic) and time series of observation was implemented. Also
the hydrodynamic model and model “precipitation- drainage” were
elaborated on the base of the program complex MIKE 11 for the Uh
River and Latorica River (Ukraine).

Today there are 34 automatic stations in Zakarpatsky Region, which
were established at the expense of international technical aid, 19
of which have satellite communication. Information obtained from
stations with satellite communication is open to general use through
Internet.

Moreover, in 2006 the Zakarpatsky Board together with the
Hungarian side conducted the international project within the
framework of TACIS Program CBC SPF “Increase of flood
protection preparedness of the regional organizations in the Bereg
Region”. The next issues were considered: software environment
and localization of probable floods in boundary territories; increase
of preparedness of local executive authorities and civilian units
in Beregiv and Uzgorod Regions with the aim to provide flood
protection. For this purpose the inventory of the material and
technical basis of flood protection services and local executive
authorities was conducted and the Package of documents on the
Localization Plan for 21 Ukrainian settlements was elaborated.
International cooperation concerning providing of the flood
preparedness in the Upper Tisa Region is developing, in particular
due to using international financing.

However, some tasks were realized not in a full measure,
particularly: - increase of the number of stations at mountain regions;
- including processing of data of the meteorological radar and land-
based stations; - elaboration of prediction models; - conducting of
cartographic and geodesic works.
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PU3HKY Ta yNPaBITiHHS TOBEHSMH y 3aKaprarchKiii 00macTi”, 1o
¢inancyBaBcs €BponeticekiuM Corozom B 00csizi 80,0 Tuc. eBpo.
[Ipoexr3aBepimBces B KiHI 2005 poKy KOMIUTIEKCHIM OyIiBHUIITBOM
MPOTUIMABOAKOBUX CIIOPY/, IO AAJIO0 3MOTY IOBHICTIO 3aXHCTHTH
MeIlkaHiiB c¢. KsacoBo beperiBcbkoro paiioHy 3akapmaTchbKoi
o0macri.

VY paMkax MpoekTy criBpoOiTHHITBA 3 JlaTCBKUM areHTCTBOM
DANCEE “IlporunaBonkoBuii MeHemKMeHT B CloBaddmHi Ta
VYkpaiHi” BHKOHaHa pPoOOTa MO CTBOPEHHIO 0a3 MaHUX PIUKOBOI
tororpadii Oaceiiny p. Bbompor (Cmoampka PecmyOmika) Ta
YacOBHUX PSOIB CIIOCTEPEKEHb, PO3POOIECHO TiAPOTUHAMIUHY
MOZIEJb 1 MOJIETb OTIaJAN-CTiK Ha OCHOBI MPOTPaMHOTO KOMITIEKCY
MIKE 11 mnst pigok Yx i Jlaropuris (Yipaina).

Ha cporomni B 3akapmarcbkii  o0macTi  (QyHKIIOHYIOTH
34 aBroMaTuuHi CTaHMIl, 3 SKUX 19 — i3 CYyIyTHUKOBHM 3B’S3KOM,
BCTAaHOBJICHI 32 PaXyHOK KOIITiB MIXKHAPOJHOT TEXHIYHOT JTOTIOMOTH.
JlaHi Bij CTaHIIH i3 CYITyTHUKOBHM 3B’SI3KOM 3arajibHOIOCTYIIHI
yepe3 mMepexy [HrepHer. Kpim Toro, y 2006 pomi 3akapnarchKuii
obmBoArOC CHiTBHO 3 Yropchkoro CTOpOHOIO — peaizyBaB
MbKHapo#HU# mpoekT B pamkax [Iporpamum TACIS CBC SPF
L[ [iBUIIIEHHS] TOTOBHOCTI PETiOHANLHUX OpTraHi3alliid, OB sI3aHUX
3 MPOTUTIABOJIKOBUM 3aXMCTOM Y perioHi beper®. OmparpoByBasucs
MMUTaHHS TPOTPAMHOTO 3a0e3MedYeHHS 1 JIOKami3alii MOKIHBUX
3aTOIUICHb TIPUKOPIOHHHUX TEPUTOPIH, ITIBHUIICHHS TOTOBHOCTI
OpraHiB MiCIIEBOTO CaMOBPSIYBaHHS 1 TPOMaJIChKUX (OpMyBaHb
BeperiBcbkoro Ta YKroponchKoro paiioHiB Ui 3a0e3medeHHs iX
3aXHCTy B EKCTPEMaTbHUX YMOBAaX BUHUKHEHHS MaBOJIKIB. 3 IIi€I0
METOI0 OyJno MPOBEACHO TOBHY IHBEHTApHU3AIil0 MaTepiajbHO-
TEXHIYHOI 0a3M MPOTHIABOIKOBHX CIY)KO Ta OpraHiB MiCLEBOTO
CaMOBpSIIyBaHHs, PO3POOJICHO MakKeT JOKYMeHTiB mo Ilmany
nmokamizamii s 21 HaceleHOro MyHKTY, SIKi pO3TalloBaHi Ha
YKpaiHCBKill TepUTOpIii.

OTKe, PO3BUTOK MIDKYPSIOBOI CIIBIOpAIi IO 3a0e3MeueHHI0

MIPOTUITABOAKOBOI  TOTOBHOCTI  paiioHy Bepxupoi  Tucu
TIOCHITIOETECSI, y TOMY YHCII, 32 PaXyHOK 3 TydeHHS MDKHAPOIHOTO
(iHaHCYBaHHS.

ITpoTe, 3aNIIAI0THCS HETTOBHOIO MIPOIO peasli30BaH MU ITAaHU IIOI0
301TBIIEHHS KITBKOCTI CTAaHIII y BUCOKOTIPHUX paiiOHaX, CIILTEHOT
00pOoOKM JaHUX METEOPOJIOTIYHHUX PaJlapHUX 1 HA3eMHUX CTaHIIH,
PO3p0o0KH Mofemnel MPOrHO3yBaHHs, POBEACHHS KapTorpadiyaux
1 TeO/Ie3NYHUX POOIT, HEOOXITHHUX IS TPOTHO3YBAHHSI.
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2. Kontrola realizacie uiloh a opatreni vyplyvajicich
z Dohody medzi vladou Slovenskej republiky a
vladou Ukrajiny o vodohospodarskych otazkach
na hrani¢nych vodach a z Dohovoru o ochrane
a vyuzivani hraniénych véd a medzinarodnych
jazier

2.1. Spoluprdaca v oblasti hydrotechnickych prdc,
protipovodiiovej ochrany a hydrometeorologie

Spolupraca v oblasti hydrotechnickych prac a protipovodiovej
ochrany je vykonavana v stlade so:

e smernicou upravujicou postup pri tvorbe vodohospodarskych
opatreni, ktora urcuje postup pripravy projektov, ich vypracovanie,
rokovania a zasady vypracovavania a financovania projektov tykaj-
ucich sa hraniénych vod;

* smernicou upravujicou protipovodiiova ochranu, ktora bola
vypracovand s cielom vymeny informacii o povodnovej situdcii
na hrani¢nych vodach a upravuje zasady spoluprace medzi vodo-
hospodarskymi organizaciami oboch stran v oblasti ochrany pred
povodiami, ktoré boli prijaté pocas II. stretnutia komisie dna
20. decembra 1995.

Tieto smernice upravuju oblast’ odtokovych kanalov, ktoré spadajii
do spolo¢ného zaujmu Ukrajiny a Slovenskej republiky pre rieky
Tisa, Latorica, Uh, Ubl'a, Ulicka a Syren a Tarnovsky kanal.
Spolupraca sa vykonava cestou spolonych stretnuti zastupcov
vladnych splnomocnencov.

Hrani¢né uzemia so Slovenskou republikou (regiony Uzhorod,
Perechyn, Velyko-Bereznyansky region) st pod spravou Statneho
uradu pre vodohospodarstvo v Uzhorodskom regione (dalej len
,,Uzhorodsky tirad®).

V case kontroly Uzhorodsky urad schvalila Plan protipovodiiovej
ochrany na roky 2005 — 2006 diia 17. janudra 2005 a Zakarpatska
rada ho schvalila dna 20. januara 2005 (Plan na roky 2002 — 2003
bol dovtedy v platnosti).

Plan predstavuje zoznam moznych nebezpecnych oblasti a budov
v pohotovostnej situdcii, tabulku dostupnych a potrebnych poho-
tovostnych materialov, pomdcok, zariadeni a uniforiem na protipo-
vodnovu ochranu (celkovo 69 poloziek). Avsak pohotovostné rezer-
vy spliiajii len 18,8% kvoli nedostatoénému financovaniu.
Smernica ¢. 19 zo dna 7. februara 2006 ustanovila Stalu komisiu
na povodne bez nehdd a 3 pohotovostné skupiny (v pocte 29)
na UZzhorodskom urade. Taktiez bolo vypracované Nariadenie
o ¢innostiach pocas povodni a nebezpecenstva plavajiceho 'adu,
ktoré bolo schvalené 9. februara 2006.

2. Audit of the implementation of tasks of the
Agreement on Transboundary Water Issues signed
by the Government of the Slovak Republic and
the Government of Ukraine and the Convention
on the Protection and Use of Transboundary
Watercourses and International Lakes

2.1. Cooperation in the fields of hydro-technical works,
flood protection and hydrometeorology

The cooperation in the areas of hydro-technical works and flood
protection is conducted in accordance with:

* Instruction on order of designing water management measures,
which determines the order of preparation of projects, its elaboration,
discussions and principles of elaboration and financing of pro-jects
for transboundary water;

* Instruction on the flood protection, which was elaborated with the
aim to share information about flood situation on the transboundary
water and adjusting the principles of cooperation between water
management organizations of both Parties on the flood protection
issues accepted during the 2nd meeting of the Commission held on
December 20, 1995.

These Instructions stipulate the areas of gullies which are under the
mutual interests of Ukraine and the Slovak Republic and concern
for the Tisa, the Latorica, the Uh, the Ublya, the Ulicka and Syren
Rivers and Tarnovsky Channel.

The cooperation is carried out by a way of meetings of deputies of
the Government delegates.

The border territories with the Slovak Republic (Uzgorod, Perechyn,
Velyko-Bereznyansky Regions) are under the authorities of the
Region Department of Water Management of Uzgorod Region
(hereinafter as the Uzgorod Department).

In the time of audit, the Uzgorod Department has the Plan on
flood protection for the period of 2005-2006 accepted on January

17, 2005, and approved by the Zakarpatsky Board on January 20,
2005 (the Plan for the period of 2002-2003 had been effective until
than).

The Plan presents the list of potentially-dangerous sections and
buildings under emergency situation, the spreadsheet of availability
and necessity of emergency materials, tooling, equipment and
uniform for the flood protection (in total 69 items). However,
the emergency reserve is only filled by 18.8 % because of under-
financing.

The Order dated February 7, 2006 No 19 established the Standing
commission on accident-free floods and 3 emergency groups

38

2. AyIuMT BUKOHAHHA 3aBJAaHb YroaM Mixk Ypsijiom
Ykpainu ta Ypsagom CaoBaubkoi PecnyOuiku 3
MNUTAHb BOJAHOI'0 rOCIOIapPCTBA HA MPUKOPIOHHUX
Bojax i KoHBeHIIii 3 0XOpOHH Ta BUKOPUCTAHHS
TPAHCKOPAOHHUX BOAOTOKIB i MIKHAPOIHHX 03ep

2.1. Cniepobimnuymeo 6 cegepi 2iopomexniunux
pooim,  npomunagodKoeozo  3axucmy — ma
2iopomemeoponocii

ChiBpoOITHULTBO B rajy3i  TiJPOTEXHIYHHMX  poOiT  Ta
MPOTHIIOBEHEBOIO 3aXMCTY BiJI0YBAETHCS BiIIOBIIHO J10:

— IHcTpykiii mpo MOpPSAOK HPOEKTYBaHHS BOIOTOCHOIAPCHKUX
3aXO0J1iB, sIKa BU3HAYAE MOPSAIOK MiJIrOTOBKU IPOEKTIB, X pO3POOKH,
00TOBOPEHHS Ta MPUHLUITKI PO3POOKH i hiHAHCYBaHHS IIPOEKTIB HA
MPUKOPIOHHUX BOJIAX;

— IHCcTpyKUii PO MPOTHNABOAKOBHUIA 3aXUCT, PO3POOJICHOT 3 METOIO
00MiHy iH(popMalli€ro NPO MABOIKOBY CHTYALI0 HAa NPUKOPJOHHUX
BOJIaX Ta PeryJIIOBaHHS MPUHIHIIB CITIIBIIPAL BOAOTOCIOAAPCHKUX
opranizauiii 060x CTOpiH MO INPOTHIABOAKOBOMY 3aXHCTy Ha
NPHUKOPAOHHHUX BOJOCTOKAX, 3arBeppkeHnx Ha Il 3acinanni Komicii
20 rpynHs 1995 poxky.

[HCTpPYKIIT BU3HAYAIOTH AUISHKHM BOIOTOKIB CITIIBHUX IHTEPECIB SIK
Ha YKpalHCBKili, Tak i HA CIOBAIBKiil CTOPOHAX Ta JIIOTh AJIS PiK
Tuca, Jlatopuust, Yk, Yons, Viiuka, Cupenb, TapHOBCbKHIT KaHAI.

CniBnpans  BinOyBaeTbCs IUIIXOM — 3yCTpiuel  3acTyNHUKIB
VIIOBHOBaXKEHUX CTOPIH.

[Ipukopnonni  teputopii  3i  Cnoampkoro  PecmyOuikoro
(Yxroponcekuil, Ilepeunncbkuii Ta Benuko-bepesnsHcbkuil

paiioHHM) 3HAXOAATHCS B 30HI OOCIYTOBYBaHHSI Y>KIOPOICHKOTO
MDKPaHOHHOTO yINpaBliHHS BOAHOIO TocrojxapcTa (mam —
VipaBiHHs).

Ha wac aymury B VYnpasminai aiss IlmaH npoTHIaBOAKOBOTO
3axucty Ha 2005-2006 pokw, 3arBepuxenuit 17 ciuns 2005 poky Ta
noro/pkeHuit 3akaprnarcbkum obnmoarocriom 20 ciuns 2005 poky
(o uporo niss [Tnan Ha 2002-2003 pokwn).

[Tnanom BU3HAYEHO nepenik HOTEHLiHO-HeOe3MeyHNX
NIISTHOK,  aBapiifHO-HeOe3neyHnx OymiBenb 1 CIOpyX, 3BeleHa
BIJIOMIiCTbh HAsIBHOCTI Ta MOTPeOM aBapiifHOTo 3amacy Marepiaiis,
IHCTPYMEHTIB, 00JIaIHAHHS, OAATY IS TPOTHIIABOKOBOTO 3aXHCTY
(Bcboro 69 no3uuiit). ITpote, uepes HenodiHAHCYBAHHS aBapiiiHUit
3amac copmoBaHuii uie Ha 18,8 BigcoTka.

Haxkasom Big 7 motoro 2006 poky Ne 19 B VipasiiHHI yTBopeHa
MOCTIHHO Aif04a KOMicis 1o Ge3aBapiiiHOMY NPOIYCKY NaBOAKIB
Ta 3 aBapiiiHi Opuragu B KibkocTi 29 0ci, a Takok po3poOIeHO



Okrem toho Uzhorodsky trad dita 17. marca 2006 schvalil Zoznam
opatreni tykajucich sa zlepSenia ekologického stavu povodi riek
na obdobie 2006 — 2010, ktory bol schvaleny miestnymi uradmi
a veducimi regionalnych in$pekcii zivotného prostredia. Taktiez bol
na obdobie 2006 — 2010 schvaleny plan Skoleni v oblasti vykladu
legislativy vo vodnom hospodarstve, ako aj Glohy miestnych tra-
dov v ramci ¢innosti Uzhorodského uradu v oblasti zlepSenia eko-
logického stavu povodi riek.

V roku 2006 Zakarpatska rada vypracovala nariadenia upravujuce
¢innosti vidieckych zachrannych skupin pocas povodni.
Spolupréca v oblasti hydrometeorologie je vykonavana v stlade
s predpismi, ktoré prijala komisia. Podl’a tychto nariadeni sa spo-
lupréaca uskuto¢nuje medzi pracovnymi skupinami. Konkrétne ide
o Statnu hydrometeorologicku sluzbu, nasledovnitku Statnej komi-
sie pre hydrometeoroldgiu — na ukrajinskej strane.

Nariadenia upravuju ulohy pracovnej skupiny, vymenu informacii
medzi Zakarpatskym centrom pre hydrometeorologiu a Sekciou
hydrometeorologie v KoSiciach (Slovenska republika), spolo¢né
alebo paralelné merania vody, v€asné predpovede narastu vodnej
hladiny.

Pracovna skupina nebola vytvorena. Spolupraca v tejto oblasti pre-
bieha cestou vymeny informacii a pocas stretnuti vladnych splno-
mocnencov.

Spolo¢ny ukrajinsko-madarsky automatizovany informa¢no-mera-
ci systém kontroly vodnej hladiny AIMC ,,TISA-2* je spravovany
na tzemi Ukrajiny. Tento systém poskytuje v€asné prijatie potreb-
nych hydrometeorologickych informacii.

Kontrolné zistenia preukazali, ze nedostatok spolo¢nych projektov
v oblasti hydrotechnickych prac, protipovodiovej ochrany a hyd-
rometeorologie neumoziuje Uplne realizovat’ ustanovenia Dohody
medzi vladou Ukrajiny a vladou Slovenskej republiky o vodohos-
podarskych otazkach na hrani¢nych vodach vo vzt'ahu k zriad’'ova-
niu a prevadzke spolo¢nych hydrotechnickych objektov, systémov
protipovodnovej ochrany a informacnych systémov. Spolupraca
v tejto oblasti prevazne lezi vo sfére vymeny informacii.

(29 in number) in the Uzgorod Department. Also, Regulation on
the activities during floods and floating of ice was elaborated and
accepted on February 9, 2006.

Moreover, on March 17,2006 the Uzgorod Department approved the
List of measures on the improvement of the ecological state of the
river basins for the period of 2006-2010 approved by local executive
authorities and by heads of regional ecological inspections. Also,
the Plan of seminars on the interpretation of water legislation, tasks
of local authorities on the improvement of the ecological state of
river basins within the activities of the Uzgorod Department was
accepted for the period of 2006-2010.

In 2006 the Zakarpatsky Board elaborated the Regulations on the
activities of the rural rescue teams during floods.

The cooperation in the area of hydrometeorology is carried out
in accordance with the regulations accepted by the Commission.
Pursuant to these Regulations the cooperation takes place between
the working groups. Specifically, the State Hydrometeorological
Service, as a successor of the State Committee on Hydrometeorology
— from the Ukrainian side.

The Regulations stipulate the tasks of the working group, the
information exchange between the Zakarpatsky Centre of
Hydrometeorology and the Division for Hydrometeorology in KoSice
(the Slovak Republic), joint or parallel measurements of water,
timely forecasts of water rising.

The working group has not been established. In fact, the cooperation
in this area is conducted in a way of sharing information and during
the meetings of the Government delegates.

The Joint Ukrainian-Hungarian Automated Information-and-
Measuring Checking System of water level AIMC “TISA-2” is
operated in the territory of Ukraine. This system provides the timely
receiving of the necessary hydrometeorological information.

The audit findings have proved that the absence of joint projects
in the area of hydro-technical works, flood protection and
hydrometeorology does not allow to completely realize the
Agreementon Transboundary Water Issues signed by the Government
of the Slovak Republic and the Government of Ukraine in relation
to the establishment and operation of joint hydro-technical objects,
flood protection systems and information systems. On the whole,
the cooperation in this area mostly lies in the sphere of information
exchange.
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i 9 motoro 2006 poky 3arBepmkeHO [lonokeHHS mpo il mig 9ac
MIPOXOJPKEHHS MABOJIKIB Ta JIbOTOXOIIB.

Kpim Toro, 17 Gepe3ns 2006 poky YmpaBmiHHSIM 3aTBEpIKECHO
[lepemnik 3aX0iB IIOAO MOIMIIEHHS EKOJIOTIYHOTO CTaHy OaceiHiB
pidok Ha 2006-2010 pokm B Mekax WOTO MisTIBHOCTI, SIKHA
MOTO/DKEHO TOJOBaMH PAOHHUX AEpyKaBHUX aJMIHICTpamii Ta
HavYaJbHUKaMU PAOHHMX EKOJIOTIYHMX IHCIIEKIii, a Takox [lman
MIPOBEICHHS CEMiHApIB 3 THUTaHb PO3’SICHEHHS MOJIOKEHb YHHHOTO
BOJIHOTO 3aKOHO/IABCTBA, 3aBJaHb MICLIEBUX OpraHiB BIAJH IIOIO
TIOMIIIIEHHS EKOJIOTIYHOTO CTaHy OacelHIB pIYOK y Mekax
nisutbHOCTI YrpaemiaHS Ha 2006-2010 poxm.

VY 2006 pomi 3akapnaTrchbKuM OOJBOATOCIOM OyJI0 pO3pOOIeHO
MIOJIOKEHHS. TPO i CUIBCHKUX aBapifHO-PATYBaJbHUX OpHrasn
B TIEPiOJI TTABOJIKIB.

CriBpoOITHUIITBO B Taily3i TiIPOMETEOPONOTIi 3HIHCHIOETHCS
BIiZMOBiMHO 70 3arBep/ykeHoro Kowmiciero Permamenty. 3rimHo
3 Permamenrtom, cmiBnpams —BimOyBaeTbCsi MK  pOOOYMMHU
rpynamMu. 30Kpema, 3 YKpaiHChKkoi cTopoHH — Jlep»kaBHOI
T1IPOMETEOPOIIOTIUHOI CITYKOH, K paBOHACTYHUII Jlep:kaBHOTO
KOMITETY I10 TigpomeTeopoorii, mo aisB 1o 2001 poky.
PermameHTOM BU3HAUCHI 3aBIaHHS POOOYOI IPYIH Ta IMepeadadeHo
3M1iCHEHHS 3aKaplarChKUM IEHTPOM TiPOMETEOpOIoTii 0OMiHY
JTaHUMH 3 Bigainom rigposnorii M. Kommre (CroBarbka Pecry6imika),
BUKOHAHHS CIUJIBHUX a00 TMapalielbHUX BHUMIPIB BOJ, JOBEICHHS
MIPOTHO3IB MPO MiHATTS PiBHIB BOIH.

[pore, six 3a3Ha4anocs, BiAMOBiIHA poboya Tpyma HE CTBOpPEHA.
dakTUYHA CHIBIpaLs BiOyBAETHCS MUITXOM 0OMiHY 1H(OpMAITi€I0
Ta Ha 3yCTpiyax 3aCTYIHUKIB YIIOBHOBAKEHUX YPSIIy.

Crhin 3a3Ha4nWTH, MO0 HA TEPHUTOpii YKpaiHW i€ yKpaiHCBHKO-
yropcbka aBTOMaTH30BaHa iH(pOpMaIiifHO-BUMIpIOBaIbHA CHCTEMA
koHTpoto piBHs Bog AIBC ,,TUCA-2”, sixa 3a0e31edye onepaTiBHE
OTpHUMaHHS HEOOXiJHOT T'1IPOMETEOPOIIOTiUHOI 1H(OpMAIIii.

AyourT  3acBiUMB, IO  BiJCYTHICTh  CIUIGHUX  TIPOCKTIB
y cdepi TigpoTeXHIYHUX POOIT, MPOTHIIOBEHEBOTO 3aXHUCTy Ta
TiIpOMETeopoNorii He J03BOJISIE TOBHOKO MIpOI0 peatizyBaTu
MIPaKTHYHI MOXIIMBOCTI YTOoIHM MiX YpsaoM YKpaiHu Ta Ypsuom
CrnoBanpkoi PecryOmiky 3 THTaHb BOJHOTO TOCIOIAPCTBA HA
MPUKOPJIOHHHX BOJAX 1100 CTBOPEHHS Ta EKCILTyaTamil CHibHUX
TIIPOTEXHIYHUX 00 €KTIB, MPOTUITABOAKOBUX Ta 1H(OpPMAIIfHUX
cucteM. B 1inmomy, cmiBmpams B 3a3HadeHi cdepi HOCHTH
iH(pOpMamifHA XapakTep.
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2.2. Spoluprdca v oblasti ochrany kvality vod

Spolupraca v oblasti ochrany kvality vod sa vykonava v sulade
s nariadeniami o vymene informacii tykajtcich sa mimoriad-
neho znecCistenia v oblasti slovensko-ukrajinskych hrani¢nych
vod, ako aj nariadeniami, ktoré upravuju vyber vzoriek vody,
analyzu a hodnotenie kvality vody slovensko-ukrajinskych hra-
ni¢nych vod. Zodpovedny za spolupricu v tejto oblasti je Statny
urad ekologie a prirodnych zdrojov Zakarpatského regionu, kto-
ry patri pod spravu Ministerstva ochrany zivotného prostredia
Ukrajiny.

V sulade s Protokolom VI. stretnutia slovensko-ukrajinskej
komisie pre hrani¢cné vody (konanom v diioch 29. novembra
— 3. decembra 1999) boli na zaklade presnej metodiky vykona-
né spolo¢né odbery vzoriek vody, analyza a hodnotenie kvality
vody riek Uh, Latorica, Tisa, Ubl'a a Ulicka. V sulade s touto
metodikou st indexy rezimu kyslika a hlavnej chemickej zmesi
v ramci kvality vod vymedzené podl'a 6 kategorii.

Pozorovania v oblasti povodi riek v Zakarpatskom regione st
vykonavané v 42 oblastiach, z ktorych 5 oblasti bolo hrani¢nych
so Slovenskou republikou, kde boli vykonané spolocné odbery
vzoriek vody.

Kontrolné zistenia preukazali, ze spolo¢né odbery vzoriek vody
boli vykonané iba do roku 2003.

Pocas stretnutia (konaného v diioch 14. — 16. decembra 2005)
komisia poukazala, ze spolocné odbery vzoriek vody z hranic-
nych vod neboli vykonavané pocas obdobia rokov 2004 — 2005.
Vysledkom tejto skutocnosti bolo, ze znecistenie vody rieky Uh
zistené na slovenskom tizemi nemohlo byt’ zhodnotené s ciel'om
prijat’ potrebné opatrenia. Zaroven sa neuskutoCnili ani stret-
nutia odbornikov tykajiice sa kontroly kvality hrani¢nych vod
pocas roku 2005.

Na zaver stretnutia komisia rozhodla nasledovne: vladni spl-
nomocnenci st povinni prijat’ potrebné opatrenia zamerané
na obnovu ¢innosti pracovnej skupiny v suvislosti s kontrolou
kvality vod. Taktiez bolo rozhodnuté: pokracovat’ v uskutocio-
vani pravidelnych stretnuti odbornikov, tak ako to ustanovuju
nariadenia; vykonavat’ spolo¢né odbery a analyzu vzoriek vody;
vymienat’ si potrebné informacie tykajice sa kvality hrani¢nych
vod na Gizemi Ukrajiny ako aj na tizemi Slovenskej republiky;
realizovat’ spolo¢né odbery vzoriek vody odbornikmi oboch
stran v oblastiach slovensko-ukrajinskych hranic v pripadoch
mimoriadneho zneCistenia; vykonavat' analyzu a hodnotenie
kvality vod na zaklade urcenych postupov; osvojit’ si metdodu

2.2. Cooperation in the field of water quality protection

The cooperation on the water quality protection issues is
carried out in accordance with the Regulations on the exchange
of the information about emergency pollution in the area of
Slovak- Ukrainian transboundary water, and the Regulations
on withdrawals, analysis and evaluation of water quality on
Slovak-Ukrainian transboundary water. The State Department
of Ecology and Natural Resources of Zakarpatsky Region,
which belongs to the sphere of management of the Ministry
of Environmental Protection of Ukraine, is responsible for the
cooperation in this area.

To carry out the Protocol of the VIth Meeting of the Slovak-
Ukrainian Commission for Transboundary Water (held on
November 29 - December 3, 1999), the joint withdrawals,
analysis and evaluation of water quality of the Uh, the Latorica,
the Tisa, the Ublya and the Ulicka Rivers were performed on the
base of definite procedure. In accordance with this procedure,
the water quality concerning indices of oxygen regime and main
chemical mixture are determined according to 6 categories of
quality.

The observations in the areas of the river basins of Zakarpatsky
Regionare carried outin42 sections, 5 of which are transboundary
with the Slovak Republic, where the joint withdrawals of water
samples were performed.

The audit findings proved that the joint withdrawals of water
samples were performed only till 2003.

On the Meeting (held on December 14-16, 2005) the
Commission has marked that the joint withdrawals of samples
of transboundary water were not performed during the period of
2004-2005. As aresult of this fact, the pollution of water of the
Uh River found in the Slovak territory could not be assessed with
the aim to take appropriate measures. Moreover, the meetings of
experts concerning the control of transboundary water quality
were not held during 2005.

As a result of the Meeting, the Commission made the decision:
the Government delegates are to take necessary measures aimed
at the renewal of the activities of the working group concerning
the control of water quality. It was also decided: to continue
the practice of holding of the regular meetings of experts in
accordance with the Regulations; to realize the joint withdrawals
and analysis of water samples; to exchange the necessary
information on the transboundary water quality on the Ukrainian
territory, as well as on the Slovak territory; to implement the
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2.2. Cniepobimnuymeo 6 cghepi oxoponu akocmi 600

CriBpoOITHHITBO 3 MUTAaHb OXOPOHH SIKOCTI BOJ BifOyBaeThCs
BIJMOBIIHO 710 [HCTPYKIIT mpo iHGOpMYBaHHS 1O aBapiliHUX
3a0pyIHCHHSIX Ha YKPAlHCHKO-CIOBAIBKUX MPUKOPIOHHUX
BOJAaX, a TakoK IHCTpyKMii BigOOpy, aHamizy i BH3HAUCHHS
SKOCTI BOOM Ha YKPAIHCHKO-CIOBAIBKUX MPUKOPIOHHUX
BOJIOCTOKaX. BiAMOBiaibHUM OpPraHOM 3a CIiBPOOITHHUIITBO
BiZl YKpaiHCBKOI CTOPOHM BH3HAueHO Jlep)kaBHE yNpaBIiHHA
€KOJIOTii Ta NMPUPOIAHUX pecypciB B 3akaprmarchKiil obnacTi,
mignopsiakoBaHe  MiHICTEPCTBY OXOPOHH — HaBKOJIMIIHBOTO
MIPUPOIJHOTO CEPENOBHINA YKpaTHHU.

Ha BukonanHs npotokoiy VI 3acinanHs YKpaiHChKO-CIOBALbKOT
KOMICii 10 MpHUKOPIOHHMX Bojaax (29 mwcromana - 3 rpymHs
1999 poky) crinbHuU BinOip, aHami3 i BU3HAYEHHSI SKOCTI BOJ
piuok Yk, Jlatopuus, Tuca, Yous, Viiuka 3/1iiCHIOBAaBCS Ha
OCHOBI Y3rOJPKEHOI METOAMKH, 3TiJHO 3 SIKOIO SKICTh BOAHU 3a
MOKa3HUKAMH KHCHEBOTO PEXHMY Ta OCHOBHOIO XiMIYHOTO
CKJIaJly BU3HAUAEThCs, BUXOs14M 3 VI KitaciB SKOCTI.

B OaceiiHax pidok 3akaprarchkoi 00NacTi CIIOCTEpPEeIKESHHS
3IIHCHIOIOTECS B 42 CTBOpax, 3 SIKUX 5 — NPHUKOPAOHHI 3
CrnoBaipkoro PecryOiikoro, jie¢ IPOBOIUBCS CHUTBHUN BifOip
po0.

BomgHouac, SIK 3aCBiIYMB ayjaWT, CIHiJIbHI
npoBoxmiucst 10 2003 poky BKIIOYHO i
MIPUTTHHEHI.

Ha 3acigansi (14-16 rpynuast 2005 poxy) Kowmicist koHcTaTyBana,
mo B 2004-2005 pokax He NPAKTUKYBAJIOCH IPOBEICHHS
CHIJBHUX BiAOOPIB MPOO MPUKOPIOHHUX BOA. Y 3B 3Ky 3 LIUM,
BUITaJKN 3a0pyJHEHHS] BOJHM Ha p.YK, BUSBICHI CIOBAIBKOIO
CTOPOHO, HEMOXKITBO OYJI0 OLIIHUTH JUTS BYKUTTS BiJIIIOBITHUX
crinpHUX 3axofiB. Kpim Ttoro, mpotsrom 2005 poky He
BiZIOYJIOCS JKO/IHOTO 3aCiIaHHsI €KCIIEPTIB MO0 KOHTPOJIO SKOCTI
MPUKOPIOHHUX BOJI.

3apesyabraramu3acigans Komicis Bupimimia: YIOBHOBAKECHUM
VpsifiB BKUTH HEOOXITHMX 3aXOMAiB 3 BIJHOBICHHS POOOTH
IPyIH IO KOHTPOIIO sKOocTi Boau. Hapami mnpomosxuTu
MPAKTUKY MPOBEJICHHS, Y BIIMOBIAHOCTI 13 3aTBEP/KCHUM
PernamenToM, peryaspHux 3ycrpidell ekcmeptiB  CTopiH,
3MIMCHEHHS CMUIBHUAX BiIOOPIB 1 aHami3iB TpoO BOAH, OOMIHY
HeoOxinHOIO iH(pOpMaLi€l0 3 MUTaHb SKOCTI MPUKOPIOHHUX
BOJ SIK Ha YKpAiHCBKiM, TaKk 1 Ha CJIOBALBKIA TEPUTOPISX;
3a0e3neunTr 000B A3KOBE BUKOHAHHS CHIIBHUX BiIOOpPiB Mpod
Boau creniaicramu 000X CTOpiH B NPHKOPAOHHUX CTBOpax

BiOopu 1mpob
Hajani  Oymu



hodnotenia kvality vod v oblastiach hrani¢nych pozorovani na
zaklade vysledkov analyzy z predoslych rokov.

Kontrolné zistenia preukazali, ze rozhodnutia komisie neboli plne-
né z dovodu nedostato¢ného financovania a problémov spojenych
s registraciou viz pre ukrajinskych odbornikov. Podl'a informéacii
Statneho tradu ekolégie a prirodnych zdrojov v Zakarpatskom
regione neboli vyc€lenené financné prostriedky na pracovné stret-
nutia ukrajinskych odbornikov v suvislosti s otazkami kvality vody
v hrani¢nych vodnych tokoch Ulicka, Ubla, Uh, Latorica a Tisa
(tieto stretnutia sa mali konat' podla ustanoveni Dohody pocas
obdobia rokov 2004 — 2005).

Spolupraca v oblasti ochrany kvality vod nespiia poziadavky
Dohody a Dohovoru v plnom rozsahu.

3. Vyuzivanie finan¢nych prostriedkov
na vodohospodarske opatrenia na izemi
slovensko-ukrajinskych hranic

V stlade s ustanoveniami Dohody vypracovava kazda zo zmluv-
nych stran projekty zamerané na vodohospodarske opatrenia, ktoré
budu realizované na jednotlivych $tatnych uzemiach. Ak sa tieto
projekty tykaju zaujmu druhej zmluvnej strany, budt schvalené
komisiou.

Naklady za vodohospodarske opatrenia realizované na uzemi Ukra-
jiny v ramci vzajomnej spoluprace v obdobi rokov 1995 — 2005 dosi-
ahli sumu 6 7524 tisic hrivien, ¢o predstavuje 1 064,8 tisic EUR.
Skuto¢né financovanie vodohospodarskych opatreni sa vykonava
zo §tatneho rozpoctu cez Regionalnu radu pre melioraciu a vod-
né hospodarstvo v Zakarpatskom regione. Neboli vykonané Ziadne
spolo¢né slovensko-ukrajinské opatrenia.

V rokoch 2002 — 2005 a pocas 6 mesiacov v roku 2006 (pokial’
Statny program nadobudol u&innost’) bolo realizovanych 17 opatre-
ni z vy$sie uvedenych finanénych prostriedkov, hlavne 4 opatrenia
zamerané na vystavbu a rekonstrukciu a 13 opatreni bolo zamera-
nych na vyuzivanie a opravy.

Naklady za prace tykajtce sa spolo¢nych zaujmov Ukrajiny a Slo-
venskej republiky vykonané v rokoch 2004 — 2005 boli v sume
1 907,1 tisic hrivien, ¢o predstavuje 300,7 tisic EUR. Vydavky
na rekonstrukciu a renovaciu hydrotechnickych zariadeni dosiahli

joint withdrawals of water samples by the specialists of both sides
in the areas of Slovak-Ukrainian boundary territory in the cases
of emergency pollution; to perform the analysis and evaluation of
water quality based on the definite procedure; to master the method
of evaluation of water quality in the areas of joint transboundary
observations based on the results of analysis of previous years.

The audit findings proved that the decisions of the Commission
had not been implemented because of insufficient financing and
difficulties with visa registration for the Ukrainian experts. In
accordance with the information of the State Department of Ecology
and Natural Resources in Zakarpatsky Region, the financial means
have not been allotted for the working meetings of Ukrainian
experts concerning the water quality issues in transboundary Rivers
the Ulicka, the Ublya, the Uh, the Latorica and the Tisa (these
meetings should have been held according to the Agreement during
the period of 2004-2005).

The cooperation on the water quality protection issues does not
meet the requirements of the Agreement and the Convention in full
measure.

3. Utilization of financial means for water
management measures in the area of
the Slovak-UKkrainian border

Pursuant to the Agreement, each of the Contracting Parties
claborates the projects of water management measures, which will
be conducted on their state territory. If these projects concern the
interest of the other Contracting Party, they will be approved by the
Commission.

The costs of water management measures implemented on the
territory of Ukraine within the framework of cooperation during the
period of 1995-2005 and the half of 2006 (since the Agreement
entered into force), reached to 6,752.4 thousand UAH or
1,064.8 thousand EUR.

The real financing of water management measures is carried out
from the State Budget via Regional Board of Melioration and Water
Management in Zakarpatsky Region. The joint Slovak-Ukrainian
measures have not been realized.

During the period of 2002-2005 and six months of 2006 (since the
State Program entered into force) the 17 measures were implemented
at the expense of the aforementioned funds, particularly 4 measures
were concerned the construction and reconstruction and 13 measures
were concerned the exploitation and repairs.

The costs of the works concerning the mutual interests of the Slovak
Republic and Ukraine implemented during the period of 2004-2005
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Ha YKpalHCBKIH Ta CIIOBAIbKIH TEPUTOPISX Y BHIAJKY aBapiiHMX
3a0py/IHCHD; 3/IIHCHIOBATH aHAI3 1 BU3HAYCHHS SIKOCTI BOAM Ha
OCHOBI ITOTOPKEHOT METOINKH, @ TAKOXK OCBOEHHST METOJIMKH OLIIHKH
SIKOCTi BOJIM y CIUIBHUX NPUKOPJOHHUX CTBOPAX CIOCTEPEIKEHHSI,
sika 0a3y€eThCs HA Pe3ysIbTaTax aHalli3iB MOMEPEIHIX POKIB.

SIk 3acBiunB aynuT, 3a3HadeHi pimenHs Kowmicii He OysM BUKOHaHI,
o, 30KpeMa, Oyao OOyMOBICHO SIK BiJICYTHICTIO HEOOXiIHOTO
(hiHaHCYBaHHS, TaK 1 CKJIaJHOIIAMU B 0(DOPMIICHHI Bi3 eKcriepTam
ykpaiHncbkoi croponu. Tak, 3a manmmu Jlep)kaBHOTO yIpaBIIiHHS
CKOJIOTI1 Ta MPUPOJHUX pecypciB y 3akapharchkiii o0macTi,
(hinaHCyBaHHS POOOUHX 3yCTpiuel yKpalHCHKUX €KCIIEPTIB 3 TMTaHb
SIKOCTI TIPUKOPIOHHHUX BOJIOTOKIB Yiiuka, Yous, Yk, Jlaropurs,
Tuca, siki BinOyBamuch y paMkax BHKOHaHHS Yroxu B 2004-2005
pOKax, He 3/IHCHIOBAJIOCE.

Otxe, cHiBIIpans 3 MUTaHb OXOPOHU SKOCTI BOJ Il HE MOBHOIO
MIpOIO BIJINOBiZ]a€ BUMOTaM YKJIAJCHOI Yroau Ta MIKHAPOIHOI
KonBenrii.

3. Buxopucranns (piHaHCOBHX pecypciB, BUAIJIEHHX
HA BOAOTOCNOAAPCHKi 3aX0/11 B paiioni
YKPAIHChKO-CJI0BALILKOI0 KOPAOHY

BignoginHo 1o Yroau, koxxHa Jlorosipaa CTopoHa cama po3pobiisie
MPOCKTH BOIOTOCTIONAPCHKUX 3aXOJiB, sIKi OyAyTh peanizoBaHi Ha
1 neprxaBHilt Teputopii. IIpoexty y3romkytorsest Kowmicieto, sikiio
BOHH CTOCYIOThCS iHTepeciB iHmo1 JloroBipaoi CTOpoHH.
Ipotsarom 1995-2005 poky ta I miBpiuus 2006 poxy (3 modarky
nii Yroam) B Mexax CIiBpOOITHUITBA Ha TepuTopii YkpaiHu Oynu
BUKOHAHI BOIOTOCTIOZIAPCHKI 3aX0/TH, 1110 MAKOTh CHUTBHUHN 1HTEpeC,
i3 3aransHUM oOcsiroM dinancyBanHs 6752,4 tuc. rpH. (1064,8 THc.
€BPO).

dakTruHe (iHaHCyBaHHS BOZIOTOCIIOAAPCHKUX 3axoJiB
3MICHIOBATIOCS Yepe3 3akaprarchbkuii OOJBOATOCI BHKIIFOUHO
3a paxyHOK komrTiB JlepkaBHoro Oromxkery Ykpainu. CridbHUX
YKpaiHCHKO-CJIOBALIBKHUX 3aXO0/[iB HE MTPOBOIMIIOCS.

Iporsarom 2002-2005 poxis ta I miBpivust 2006 poky (3 modyarky
il 3arajpHONEp)KaBHOI TpOrpamMu) 3a PpaxyHOK 3a3HAuYCHUX
KOIITIB BUKOHYBaJOCs 17 3aX0fiB, y TOMY YHCIi 3 PEKOHCTPYKIiT
Ta OyniBHMITBA — 4 3aX0my Ta 3 eKcIutyaraunii i pemMoHTy — 13
3aXOJIiB.

OOcsir BUKOHaHUX pOOIT, IO MAalOTh CHUIBHMH iHTepec i3
CJIOBAIIBKOKO CTOPOHORO, mpoTsirom 2004-2005 pokis ckias 1907,1
tic TpH. abo 300,7 THc. eBpo, 3 skux 1886,6 THC. TpH.



sumu 1 886,6 hrivien (297,5 tisic EUR), ¢o predstavuje 98,9% vys-
Sie uvedenych prostriedkov a vydavky na spravu opatreni prijatych
v suvislosti so spravou a udrziavanim ochrannych vodnych hradzi
a hydrotechnickych zariadeni v pohrani¢nych oblastiach rieky Tisa
(ned’aleko dediny Solomonove), rieky Uh (v oblasti medzi dedinou
Storoznytsa a Statnou hranicou pri Uzhorode), rieky Latorica, rieky
Syren, kanalov Komarochi a Tarnovsky (v Uzhorodskom regione)
dosiahli sumu 20,5 tisic hrivien, ¢o predstavuje 3,2 tisic EUR.
Podl'a informacii Statneho vyboru pre vodné hospodarstvo by
mali byt d’alSie vysledky dosiahnuté po vyc€erpani prostriedkov zo
Statneho rozpoctu vyclenenych na rekonstrukciu a obnovu hradzi
a Cerpacich stanic, ¢o je v spolo¢nom zdujme Slovenskej republiky
a Ukrajiny:

were in a sum of 1,907.1 thousand UAH or 300.7 thousand EUR.
The expenditures on the reconstruction and renewal of hydrotechnical
facilities reached to 1,886.6 thousand UAH (297.5 thousand EUR) that
amounts to 98.9 % of the aforementioned funds and expenditures on
the repair measures concerning the examination and maintenance of
water protection dykes and hydrotechnical facilities in the area of
boundary territories of the Tisa River (near Solomonove Village),
the Uh River (in the area between Storoznytsa Village and the state
border near Uzgorod), the Latorica River, the Syren River, and the
Komarochi and Tarnovsky Channels (in Uzgorod Region) reached
to 20.5 thousand UAH or 3.2 thousand EUR.

According to the information of the State Committee for Water
Management, the next results should be reached after utilization
of the budget funds allotted for the reconstruction and renewal of
dykes and pump stations, which concern mutual interest of the
Slovak Republic and Ukraine:

(297,5THC. €Bp0) 200 98,9 BisIC. CKIIaHaIA BUTPATH HA PEKOHCTPYKIIIIO
Ta BIJHOBICHHS TiAPOTEXHIYHUX cmopyn Ta 20,5 THC. TpH.
(3,2 THC. €BPO) - BUTPATH HA PEMOHTHO-EKCILTyaTalliifHI 3aX0/IH 110
JOTVIATY 1 yTPIMAHHIO BOJI03aXHUCHUX JaMO 1 TIPOTEXHIYHUX CIIOPY/T
B IIPUKOPMIOHHIH cMy3i p.Tuca Oinst c. ComomoHOBe, p. Yk Ha
ninsHI ¢. CTOPOKHUI — AEPKKOPAOH M. YXKropon, p.Jlaropur,
motoky ,,Cupenp, kanamiB ,Komapoui“ 1 ,,“TapHOBCHKHIi”
B YKIropoIchbKOMY paifoHi.

CripsMyBaHHSI KOLITIB HAa PEKOHCTPYKINIO Ta BimOymoBy mamO i
HACOCHHUX CTaHIIIH, 110 MAlOTh CIUIEHUNA YKPaiHCHKO-CIIOBAIIBKHI
iHTepec, 3a MaHWMH JIep>KBOATOCHY, Ma€ MOCATTH HACTyITHHX
TUTAHOBUX PE3yNBTAaTHBHUX MOKAa3HHUKIB:

(pocas obdobia 2002 - 2005) hektarov po'nohospodirskej pddy

Dizka hradze — 3,49 km
Hrédza chrani mesto Cop a 18 osad

Rekonstrukcia pravobreznej hradze rieky Tisa v
okrese Solovka-Solomonovo (vypustajuci
complex ¢&. 3 (3/a)

(pocas obdobia 2003 — 2004)

OPATRENIA ] VYSLEDKY MEASURES RESULTS 3AXO0 11 PE3VJIbTAT
Obnova lavobreznej hrédze rieky Latorica v Dizka hradze - 2,4 km The renewal of the left dyke on the Latorica River | The length of dyke — 2.4 km Binbynosa niBodepeskHoi gambu p. Jlatopuiis B Jlopxkuna jgambu — 2,4 kizomerpa.
blizkosti osdd Tysyanka a Mala Dobron Hradza chréni 1 osadu, 200 domécnosti a 700 near the settlements Tysyanka and Mala Dobron The dyke protects I settlement, 200 households and paiioni HaceneHux myHKTiB Tucsanka i Mana Jlamba crpusie 3axucty 1 HaceneHoro

700 hectares of arable land

The length of dyke —3.49 km
The dyke protects Chop town and 18 settlements

(during 2002-2005)

The reconstruction of the right dyke on the Tisa
River in the district of Solovka-Solomonovo (the
launching complex No 3 (3/a))

(during 2003-2004)

Rekonstrukceia Cerpacej stanice ¢. 21
odvodiiovacieho systému Beregovo

(pocas obdobia 1999 —2004)

Hydrotechnické zariadenie - 1
350 hektarov polnohospodarskej pody

The reconstruction of the pump station No 21 of
the drainage system of Beregovo
(during 1999-2004)

Hydrotechnical facilities - 1
350 hectares of arable land

Rekonstrukceia Cerpacej stanice ¢. 1 systému sucha
nadrz Beregovo
(pocas obdobia 2001 — 2005)

Hydrotechnické zariadenie - 1
350 hektarov pol'nohospodarskej pody

Néklady na rekonstrukciu a renovaciu boli zamerané na nasle-
dujtce oblasti:

- obnova lavobreznej hradze rieky Latorica v blizkosti osad
Tysyanka a Mala Dobron - 100% prac bolo dokoncenych do
1. januara 2006 (naklady v celkovom objeme predstavovali
sumu 871,6 tisic hrivien, o predstavuje 137,4 tisic EUR);

- rekonstrukcia pravobreznej hradze rieky Tisa v okrese Solov-
ka-Solomonovo (vypustajuci komplex 3/a) - 100% prac bolo
dokoncenych do O1. janudra 2006 (ndklady v celkovom obje-
me predstavovali sumu 451,6 tisic hrivien, ¢o predstavuje
71,2 tisic EUR);

- rekonstrukcia ¢erpacej stanice ¢. 21 odvodiovacieho systému
Beregovo - 100% prac bolo dokoncenych do 1. janudra 2006
(néklady v celkovom objeme predstavovali sumu 393,2 tisic hri-
vien, ¢o predstavuje 62,0 tisic EUR);

- rekonstrukcia Cerpacej stanice €. 1 systému sucha nadrz Bere-
govo - 100% prac bolo dokoncenych do 1. januara 2006 (nakla-

The reconstruction of the pump station No 1 of the
polder system of Beregovo
(during 2001-2005)

Hydrotechnical facilities - 1
350 hectares of arable land

Expenditures on the reconstruction and renewal were directed at
the following areas:

- the renewal of the left dyke on the Latorica River near the
settlements Tysyanka and Mala Dobron — the 100 % of works
were implemented by the state on January 1, 2006 (the costs
of the works were at the sum of 871.6 thousand UAH or
137.4 thousand EUR);

- the reconstruction of the right dyke on the Tisa River in the
district of Solovka-Solomonovo (the launching complex No
3/a) — the 100 % of works were implemented by the state on
January 1, 2006 (the costs of the works were in the sum of
451.6 thousand UAH or 71.2 thousand EUR);

— the reconstruction of the pump station No 21 of the drainage
system of Beregovo — the 100 % of the works were implemented
by the state on January 1, 2006 (the costs of works were in the
sum of 393.2 thousand UAH or 62.0 thousand EUR);
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Jlo6poHb myHkry, 200 caxu6, 700 ra c/r yrize
(2002-2005 poxu)
PexoncTpyxuis mpaBobepexkHoi namou p. Joskuna pambn — 3490 merpis.

Tuca na ainsHui Conoska-Conomonoso (3 (3/a)
ITyCKOBHI KOMILIEKC)
(2003-2004 poku)

Jlamba cripusie 3axucty m. Yom ta 18
HACCJICHNX MyHKTIB

PexoHcTpyKIis HacocHOT cranmii Ne 21 Tigpocmopyma - 1 ox. 350 ra c/r
Beperiscbkoi ocymHoi cucremu yrizae

(1999-2004 poku)

PexoncTpykuis HacocHoi cTanmii Ne 1
Beperiscbkoi nosbaepHoi cucteMu
(2001-2005 pox)

Tigpocmopyna - 1 ox. 350 ra ¢/t yrigs

Buaarku Ha peKOHCTPYKILIO Ta BiHOBIICHHS OyJIM CIIPSIMOBAaHI1
Ha:

- BiOynoBy JiBoOepeskHoi nambu p. Jlatopuist B paioHi
HacesleHuX NMyHKTiB Tucsanka i Mana JJoOpoHb — craHOM Ha 1
ciunst 2006 poky BukoHano 100 Bizc. mpoekrty (871,6 THC. TpH.
a60 137.,4 Tuc. eBpo);

- PEKOHCTPYKIIiF0 TpaBoOepexHol gamOu p. Truca Ha AUISHII
ComnoBka — ColOMOHOBO (ITyCKOBHIT KOMIITEKC 3/a) — CTAHOM Ha
1 ciunst 2006 poxy BukoHano 100 Bijc. mpoekty (451,6 THC. TpH.
abo 71,2 tuc. eBpo);

- pEKOHCTpYKIit0 HacocHOi craHmii No 21  BeperiBchkoi
ocymHoi cucreMu — cTaHoM Ha 1 ciunsg 2006 poky BUKOHAHO
100 Bizc. mpoekry (393,2 tuc. rpH. a6o 62,0 THC. €BpO);

- PEKOHCTpYKList HacocHoi cranmii Ne 1 Beperiscbkoi
MOJIBJICPHOT cHcTeMU — cTaHoM Ha | ciyns 2006 poKy BUKOHAHO
100 Bigc. mpoekty (170,2 Tuc. rpH. ado 26,8 TUC. €BPO).



dy v celkovom objeme predstavovali sumu 170,2 tisic hrivien,
¢o predstavuje 26,8 tisic EUR).

Nebolo zistené Ziadne porusenie finan¢nej discipliny.

Zaroven bolo kontrolou preukazané, Ze opatrenia v stuvislosti
s rekonstrukciou cerpacich stanic po nic¢ivych nasledkoch
povodne v roku 1998 v Zakarpatskom regione boli dokonce-
né s omeSkanim kvoli nedostato¢nym finanénym prostriedkom
zo Statneho rozpoctu, hlavne v roku 2002.

Kvoli nedostato¢nému financovaniu vodohospodarskych opatre-
ni v ramci Programu celkovej protipovodiiovej ochrany v oblas-
ti povodia rieky Tisa v Zakarpatskom regione su hydrotechnic-
ké zariadenia v stave nevhodnom pre ochranu pred povodnami.
V doésledku uvedeného mala povoden v roku 2001 ni¢ivy dosah
a sposobila potrebu rekonstrukénych prac na hradzach, pre-
dovsetkym T'avobreznej hradze rieky Latorica v blizkosti osad
Tysyanka and Mala Dobron (celkové naklady na tento pro-
jekt predstavovali Ciastku 1 085,1 tisic hrivien, ¢o predstavuje
171,1 tisic EUR) a pravobreznej hradze rieky Tisa v blizkosti
oblasti Solovka-Solomonovo (celkové naklady na tento pro-
jekt predstavovali Ciastku 1 151,8 tisic hrivien, ¢o predstavuje
181,6 tisic EUR).

Oneskorené a nedostatocné financovanie Programu celkovej
protipovodiiovej ochrany v oblasti povodia rieky Tisa v Zakar-
patskom regione neumoznuje plnenie jeho opatreni v plnom
rozsahu. Neplnenie vodohospodarskych opatreni obmedzuje
zvySovanie protipovodniovej ochrany obyvatel'stva a pol'nohos-
podarskej pddy v regione, predovsetkym ochrany hrani¢nych
uzemi so Slovenskou republikou.

— the reconstruction of the pump station No 1 of the drainage
system of Beregovo — the 100 % of works were implemented by
the state on January 1, 2006 (the costs of works were in the sum
of 170.2 thousand UAH or 26.8 thousand EUR).

The financial violations have not been found.

At the same time, the audit proved that the measures concerning
the reconstruction of pump stations after the disastrous results of
the flood of 1998 in the Zakarpatsky Region were implemented
with delay of terms because of insufficient financial means
allotted from the State Budget, especially in 2002.

Because of under-financing of water management measures
which are provided by the Program of Complex Flood Protection
in the Area of Basin of the Tisa River in Zakarpatsky Region,
the hydrotechnical facilities are in the improper state for flood
protection. As a results, the flood of 2001 had disastrous impact
and caused the necessity of recovery of dykes, in particular of
the left dyke on the Latorica River near the settlements Tysyanka
and Mala Dobron (the total costs of this project were in the sum
of 1,085.1 thousand UAH or 171.1 thousand EUR) and of the
right dyke on the Tisa River near the area Solovka-Solomonovo
(the total costs of this project were in the sum of 1,151.8 thousand
UAH or 181.6 thousand EUR).

Untimely and insufficient financing of the Program of Complex
Flood Protection of the Basin of the Tisa River in Zakarpatsky
Region does not allow to provide the implementation of
its measures in full volume. Non-fulfilment of the water
management measures restrains the increasing of flood protection
of population and arable land in region, particularly protection
of the border territories with the Slovak Republic.
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IMopyuieHb (hiHAHCOBOrO XapaKTepy He BCTAaHOBJICHO.
BomHouac, sk 3acBim4MB ayiuT, pPOOOTH 3 PEKOHCTPYKIIi
HACOCHUX CTaHLil 3a HaciIKaMu KaTtacTpo(diuHUX MABOJKIB B
3akaprarchbkiii o0macti 1998 poky HOCHIIHN TEpeXiTHUIN XapaKkTep
Ta BUKOHYBAJIKCS 13 3aTPUMKOIO TEPMiHIB, 110 00YMOBIIOBAIOCS
HEJOCTAaTHIMU 00CSATaMH aCHTHYBAaHb JCP)KaBHOTO OOIKETY,
ocobnmuBo y 2002 pori.

HenodinancyBaHHsT BOIOTOCIONAPCHKUX 3aXOJiB, BIAMOBIITHO
no Ilporpamu KOMIUIEKCHOTO TPOTHIIABOAKOBOTO 3aXHUCTY
B Oaceiini p. Tucu y 3akapnarchbkiil o6nacti, IpU3BOAWIO 0O
HEJIOCTATHBOTO 3a0E3MEUCHHS TMPOTHIIABOJAKOBOI TOTOBHOCTI
TIIPOTEXHIYHUX CIOpPYHA, HACIiIKOM 4YOro, 30Kpema, OyB
katactpodiunuii xapakrep maBoaky 2001 poky Ta HEOOXiIHICT
[IPOBEJICHHS BiTHOBIIOBAJILHUX POOIT HA JaM0ax, y TOMY UHCII
JBOOEpekHOT 1aMOu p. Jlaropuiis B paifoHi HACEIICHHUX TTYHKTIB
Tucsuka 1 Mana [loOpons (mpoext 2002 poky 3arajibHOIO
komrroprcHoro Baptictio 1085,1 tuc. rpH. ab6o 171,1 TwHc.
€BpoO) Ta npaBodepexkHoi nambu p. Tuca Ha ninsHi ConoBka—
ComnomonoBo (mpoekt 2003 poky 3arajbHOI0 KOIITOPHUCHOIO
BapricTio 1151,8 Tuc. rpu. abo 181,6 Tuc. €Bpo).

OTKe, HECBOEUACHEe Ta HEJOCTAaTHE (iHaHCyBaHHs [Iporpamu
KOMILJICKCHOTO TIPOTHITABOAKOBOTO 3aXHCTy Oaceitny p. Tucu
B 3akapnarchkiii 001acTi He J03BOJISAE 3a0E3MEUUTH ITOBHE
BUKOHAHHS ii 3aXO0J[iB, Y TOMY YHC]i B YCTaHOBJICHI TCPMIiHH.
HeBUKOHAHHS  NPOrPaMHUX — BOJOTOCIONAPCHKHX — 3aXOIiB
CTPUMY€E MOCHIJICHHSI IPOTUIIABOAKOBOTO 3aXMCTY HACEIEHHS Ta
CLIBCBKOTOCHOIAPCHKUX YTi/lb 0071aCTi, 30KpeMa, IPUKOPIOHHUX
TepuTopii 13 CroBarpkoro Pecmy0ikoro.
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